CONVERSATION RECORD

TIME: 2:15 pm

DATE: 7-13-88

☐ VISIT ☐ CONFERENCE ☒ TELEPHONE ☐ INCOMING ☒ OUTGOING

Location of Visit/Conference:

ROUTING	
NAME/SYMBOL	INT

NAME OF PERSON(S) CONTACTED OR IN CONTACT WITH YOU	ORGANIZATION (Office, dept., bureau, etc.)	TELEPHONE NO.
Ken Litfin	Acres	716-689-3737

SUBJECT

RI/FS - Former Lake Ontario Ordnance Works

SUMMARY

Ken briefed me on a meeting he'd had with SCA Chemical Services regarding coordination during trenching operations. He said that during the next 3-4 weeks, the staff at Acres will be working 12 hour days. 60 extra trucks with hazardous waste will be arriving at the site each day. They will likely be working 6-7 day workweeks. Trenching at Area "A" will be conducted last during the week of 18 July. Trenching at Area "A" will begin after 2:00pm, and will likely take 1½ days to complete. However, [redacted] Saturday 23 July will likely be free of activity due to the SCA company picnic. Actual trenching will begin on 19 July 88.

ACTION REQUIRED

NAME OF PERSON DOCUMENTING CONVERSATION	SIGNATURE	DATE
Lee Fuerst	Lee Fuerst	[redacted] 7-13-88

ACTION TAKEN

SIGNATURE	TITLE	DATE