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CAP SECTION 103 – FEASIBILITY STUDY 

LAKE COUNTY RAW WATER PUMP STATION AT PAINESVILLE, OHIO 

DECISION BRIEF 
 

Purpose: To provide a summary to discuss the absence of significant threat to human life 

associated with the Lake County Raw Water Pump Station Feasibility Study at Painesville, Ohio. 
 

Background: 

 

According to EC 1165-2-214, (Water Resources Policies and Authorities - Civil Works 

Review, 15 December 2012) it is required that the review plan include the District Chief of 

Engineer’s assessment as to whether there is a significant threat to human life associated with 

the project. Comments from the Coastal Storm Risk Management Planning Center of 

Expertise (CSRM-PCX) concerning the review plan mention that the Chief of the Technical 

Services Division should prepare a memo concurring with the life safety finding to support 

LRD’s decision that no IEPR will be required for the project. The project will still be subject 

to District Quality Control and Agency Technical Review as described in the study Review 

Plan. 

 

The project is a single-purpose project with the purpose of providing storm damage reduction 

measures for the Lake County Raw Water Pump Station at Painesville, Ohio. Frequent Lake 

Erie storms have eroded the shoreline bluff, with bluff retreat exceeding 50 feet in some 

locations during a single storm. The access road to the plant within the last decade was 

moved landward up to 75 feet from its previous location as it was being lost due to bluff 

erosion. The pump station fence and building are presently located within 27 and 80 feet of 

the 50-foot high bluff, respectively. Protection needs to be completed soon in order to 

maintain a safe buffer between the plant and the top of the bluff. It is feared that further 

erosion of the bluff at the plant under saturated soil conditions coupled with the additional 

soil loading of the building could result in a large bluff failure. If the erosion is left 

unchecked, the pump station and a number of its components will become affected. 

 

The cost share sponsor for the project is Lake County, Ohio.  The integrated DPR is 50% 

complete and is preparing for DQC and ATR reviews. 

 

Discussion - The following summarizes the life safety risk associated with the project: 

 

The project will neither be justified by life safety or will involve significant threat to human 

life/safety assurance. There is no reason to believe that any measures involved in the project are 

associated with a significant threat to human life/safety assurance. 

 

Furthermore, the project does not meet any of the specific criteria which would require IEPR, 

including: 

 

 The total project cost is less than $45 million; 

 There is no request by the Governor of an affected state for a peer review by independent 

experts; 
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 The project does not require an Environmental Impact Statement (EIS),  

 The project/study is not likely to involve significant public dispute as to the size, nature, 

or effects of the project; 

 The project/study is not likely to involve significant public dispute as to the economic or 

environmental cost or benefit of the project;  

 The information in the decision document or anticipated project design is not likely to be 

based on novel methods, involve the use of innovative materials or techniques, present 

complex challenges for interpretation, contain precedent-setting methods or models, or 

present conclusions that are likely to change prevailing practices;  

 The project design is not anticipated to require redundancy, resiliency, and/or robustness, 

unique construction sequencing, or a reduced or overlapping design construction 

schedule; and  

 It is anticipated that there are other circumstances where the Chief of Engineers or 

Director of Civil Works would determine that IEPR is warranted. 

 

Recommendation – The Buffalo District Chief of Technical Services Division (a.k.a. Chief of 

Engineering) has assessed the potential life and safety issues relative to the proposed project 

and has concluded that the narrative provided in the Discussion section satisfactorily meets 

the review requirements of the CSRM-PCX and supports the conclusion that the project does 

not present a significant threat to human life/safety assurance. 
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1. PURPOSE AND REQUIREMENTS 
 
a. Purpose.  This Review Plan defines the scope and level of peer review for the Construction General – 

Continuing Authorities Program Section Lake County Raw Water Pump Station, Painesville, OH 
Storm Damage Reduction project Detailed Project Report and Environmental Assessment decision 
document. 
 
Section 103 of the River and Harbor Act of 1962, as amended, provides authority for the U.S. Army 
Corps of Engineers to plan, design, and construct projects to protect public or private properties and 
facilities against damages caused by storm driven waves and ocean currents.  

This authority may be used for protecting multiple public and private properties and facilities and 
single non-Federal public properties and facilities against damages caused by storm driven waves 
and currents. All projects must be formulated for hurricane and storm damage reduction, in 
accordance with current policies and procedures governing projects of the same type which are 
specifically authorized by Congress. 
 
Additional Information on this program can be found in Engineering Regulation 1105-2-100, 
Planning Guidance Notebook, Appendix F. 

 
b. Applicability.  This review plan is based on the model Programmatic Review Plan for Section 14, 107, 

111, 204, 206, 208 and 1135 project decision documents, which is applicable to projects that do not 
require Independent External Peer Review (IEPR), as defined in EC 1165-2-214 Civil Works Review.  A 
Section 14, 107, 111, 204, 206, 208 and 1135 project does not require IEPR if ALL of the following 
specific criteria are met: 
 
• The project does not involve a significant threat to human life/safety assurance; 
• The total project cost is less than $45 million; 
• There is no request by the Governor of an affected state for a peer review by independent 

experts; 
• The project does not require an Environmental Impact Statement (EIS),  
• The project/study is not likely to involve significant public dispute as to the size, nature, or 

effects of the project; 
• The project/study is not likely to involve significant public dispute as to the economic or 

environmental cost or benefit of the project;  
• The information in the decision document or anticipated project design is not likely to be based 

on novel methods, involve the use of innovative materials or techniques, present complex 
challenges for interpretation, contain precedent-setting methods or models, or present 
conclusions that are likely to change prevailing practices;  

• The project design is not anticipated to require redundancy, resiliency, and/or robustness, 
unique construction sequencing, or a reduced or overlapping design construction schedule; and  

• There are no other circumstances where the Chief of Engineers or Director of Civil Works 
determines Type I IEPR is warranted. 
 

If any of the above criteria are not met, the model Programmatic Review Plan is not applicable and a 
study specific review plan must be prepared by the home district, coordinated with the appropriate 
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Planning Center of Expertise (PCX) and approved by the home Major Subordinate Command (MSC) 
in accordance with EC 1165-2-214. 
 
Applicability of the model Programmatic Review Plan for a specific project is determined by the 
home MSC.  If the MSC determines that the model plan is applicable for a specific study, the MSC 
Commander may approve the plan (including exclusion from IEPR) without additional coordination 
with a PCX or Headquarters, USACE.  An automatic exclusion from IEPR is not assumed for Section 
103 or Section 205 projects.  The MSC Commander must make the determination if exclusion from 
Type I IEPR is appropriate (per Section 3a of the Director of Civil Works’ Policy Memorandum #1, 
Subject Continuing Authority Program Planning Process Improvements). 
 
The initial decision as to the applicability of the model plan should be made no later than the 
Federal Interest Determination (FID) milestone (as defined in Appendix F of ER 1105-2-100, F-10.e.1) 
during the feasibility phase of the project.  A review plan for the project will subsequently be 
developed and approved prior to execution of the Feasibility Cost Sharing Agreement (FCSA) for the 
study.  In addition, per EC 1165-2-214, the home district and MSC should assess at the Alternatives 
Formulation Briefing (AFB) whether the initial decision on Type I IEPR is still valid based on new 
information.  If the decision on Type I IEPR has changed, the District and MSC should begin 
coordination with the appropriate PCX immediately.   
 
This review plan does not cover implementation products. This review plan will be modified after 
completion of the feasibility phase to incorporate information for the review of the design and 
implementation phases of the project. 

 
c. References. 
 

(1) Engineering Circular (EC) 1165-2-214, Civil Works Review, 15 Dec 2012  
(2) Director of Civil Works’ Policy Memorandum #1, Jan 19, 2011 
(3) EC 1105-2-412, Assuring Quality of Planning Models, 31 Mar 2011 
(4) Engineering Regulation (ER) 1110-1-12, Quality Management, 30 Sep 2006 
(5) ER 1105-2-100, Planning Guidance Notebook, Appendix F, Continuing Authorities Program, 

Amendment #2, 31 Jan 2007 
(6) ER 1105-2-100, Planning Guidance Notebook, Appendix H, Policy Compliance Review and 

Approval of Decision Documents, Amendment #1, 20 Nov 2007 
(7) Project Management Plan for the Feasibility Study, May 2013 

 
d. Requirements.  This programmatic review plan was developed in accordance with EC 1165-2-214, 

which establishes an accountable, comprehensive, life-cycle review strategy for Civil Works products 
by providing a seamless process for review of all Civil Works projects from initial planning through 
design, construction, and operation, maintenance, repair, replacement and rehabilitation 
(OMRR&R).  The EC outlines four general levels of review: District Quality Control/Quality Assurance 
(DQC), Agency Technical Review (ATR), Independent External Peer Review (IEPR), and Policy and 
Legal Compliance Review.  In addition to these levels of review, decision documents are subject to 
cost engineering review and certification (per EC 1165-2-214) and ensuring that planning models 
and analysis are compliant with Corps policy, theoretically sound, computationally accurate, 
transparent, described to address any limitations of the model or its use, and documented in study 
reports (per EC 1105-2-412). 
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2. REVIEW MANAGEMENT ORGANIZATION (RMO) COORDINATION 
 
The RMO is responsible for managing the overall peer review effort described in this review plan.  The 
RMO for Section 103 decision documents is the home MSC.  The MSC will coordinate and approve the 
review plan and manage the ATR.  The home District will post the approved review plan on its public 
website.  A copy of the approved review plan (and any updates) will be provided to the Coastal Storm 
Risk Management PCX (CSRM-PCX) to keep the PCX apprised of requirements and review schedules.  
 
3. STUDY INFORMATION 
 
a. Decision Document.  The Section 103 decision document will be prepared in accordance with ER 

1105-2-100, Appendix F.  The approval level of the decision document (if policy compliant) is the 
home MSC.  An Environmental Assessment (EA) will be prepared along with the decision document.   

 
Study/Project Description.    
 
This investigation is being conducted under Section 103 of the 1962 River and Harbor Act, as amended; 
Construction General (Continuing Authorities Program) authority.  This legislation provides the Secretary 
of the Army authority to investigate and assist in prevention of shore damages, which are caused 
predominantly by wind-generated waves. A project is accepted for construction only after detailed 
investigation clearly shows its engineering feasibility, environmental feasibility, and economic 
justification.  Each project must be complete within itself and not part of a larger project.  The maximum 
Federal expenditure per project is $5 million, which includes both planning and construction costs.  
Costs of lands, easements, rights-of-way, relocations and operation and maintenance are non-Federal. 
 
The project is a single-purpose project with the purpose of evaluating the feasibility of providing storm 
damage reduction measures along Lake Erie at the Lake County Raw Water Pump Station, in Painesville, 
Lake County, Ohio. The proposed project is located at the Painesville Raw Water Pump Station on Lake 
Erie in the city of Painesville, Lake County, Ohio, approximately 30 miles east of Cleveland, Ohio.  The 
project site is located within Congressional District OH-14. 
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Historic and Predicted Recession Lines in the Vicinity of the Pump Station 

 
 

This Detailed Project Report/Environmental Assessment (DPR/EA) will present the findings of the 
Section 103 feasibility study. The feasibility study will document the plan formulation process and 
potential environmental effects associated with the implementation of shoreline protection alternatives 
for the proposed site. This DPR/EA summarizes baseline existing conditions in the study area. It also 
develops and discusses potential solutions as a guide to potential Federal and non-Federal involvement 
in the storm damage reduction project and serves as a resource to assist in the decision-making of local 
government and others. This report provides a description and discussion of the likely array of 
alternative plans, including their benefits, costs, and environmental effects and outputs. This report also 
identifies, evaluates, and recommends a solution (the Preferred Action Alternative) that best meets the 
planning objectives of comprehensive habitat restoration through the study area. There are no existing 
or anticipated policy waiver requests (pursued per paragraph F-10.f.(4) of ER 1105-2-100, Appendix F). 
 
b. Factors Affecting the Scope and Level of Review.   
 
Challenges: The area of concern is located at the foot of an approximately 75-foot high bluff. Lake Erie is 
subject to large fluctuations in water levels, increased wave energy from storm events, and severe ice 
loading, which will limit the type(s) of measures that are feasible for construction. The Buffalo District 
has in-house expertise and experience constructing storm damage reduction projects consisting of 
measures that will be used for this project.  
 
Project Risks: Erosion has moved the bluff dangerously close to the road providing access to the pump 
station. The pumping station building is currently about 65 feet from the edge of the 50-foot high bluff. 
The fence for the facility is approximately 30 feet from the edge of the bluff. While the long-term 
erosion rates give an indication of future bluff locations, recession does not occur uniformly but as a 
catastrophic landward retreat. Protection needs to be completed soon to ensure the integrity of the 
access road and to maintain a safe buffer between the plant and the top of the bluff. Further erosion of 
the bluff at the plant under saturated soil conditions, coupled with the additional soil loading of the 
building, could result in a large bluff failure. Continued erosion will eventually threaten the integrity of 
the pumping station. Since there is no other source of water for the township, any shutdown of the 
pumping station will affect the whole community. 
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Life Safety: The project will neither be justified by life safety or will involve significant threat to human 
life/safety assurance.  There is no reason to believe that any measures involved in the project are 
associated with a significant threat to human life. 
 
Governor Request for Peer Review: The Governor has not requested peer review by independent 
experts. 
 
Public Dispute:  The project/study is not anticipated to be controversial nor result in significant public 
dispute as to the size, nature, or effects of the project or to the economic or environmental costs or 
benefits of the project.  
 
Project Design/Construction: The anticipated project design will take advantage of prevailing practices 
and methodologies. It is not expected to be based on novel methods or involve the use of innovative 
techniques, or present complex challenges for interpretation. It also not anticipated that the project will 
require unique construction sequencing or redundancy. 
 
c. In-Kind Contributions.  Products and analyses provided by non-Federal sponsors as in-kind services 

are subject to DQC and ATR, similar to any products developed by USACE. No in-kind contributions 
are anticipated. 
 

4. DISTRICT QUALITY CONTROL (DQC) 
 
All decision documents (including supporting data, analyses, environmental compliance documents, 
etc.) shall undergo DQC.  DQC is an internal review process of basic science and engineering work 
products focused on fulfilling the project quality requirements defined in the Project Management Plan 
(PMP).  The home district shall manage DQC.  Documentation of DQC activities is required and should be 
in accordance with the regional Quality Management System.   
 
Documentation of DQC.  District Quality Control will be completed following the guidelines set forth in 
Section 7.2 District Quality Control (DQC) and Agency Technical Review (ATR) of the 14 February 2011 
CELRD Quality Management System (QMS) Document ID: 4921: QC / QA Procedures for Civil Works. 
 
Following the completion of the DQC review by the PDT members and their respective counterparts as 
necessary, the PDT will sign a certification sheet documenting DQC. The Chief of Planning will also sign a 
certification sheet documenting that District Quality Control has been completed.   
 
a. Products to Undergo DQC.   

 
(1) Alternative Formulation Briefing Documentation 
(2) Draft Feasibility Study Report and Draft Environmental Assessment Documentation 
(3) Final Feasibility Study Report and Final Environmental Assessment Documentation 

 
b. Required DQC Expertise.  Additional DQC of all products will be accomplished by senior (GS-12 or 

above) staff not directly involved in preparation of the products from the following  disciplines: 
(1) Planning  
(2) Programs and Project Management  
(3) Project Management 
(4) Coastal Engineering  
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(5) Design  
(6) Operations  
(7) Environmental  
(8) Office of Counsel  
(9) Real Estate  

 
5. AGENCY TECHNICAL REVIEW (ATR) 
 
ATR is mandatory for all decision documents (including supporting data, analyses, environmental 
compliance documents, etc.).  The objective of ATR is to ensure consistency with established criteria, 
guidance, procedures, and policy.  The ATR will assess whether the analyses presented are technically 
correct and comply with published USACE guidance, and that the document explains the analyses and 
results in a reasonably clear manner for the public and decision makers.  ATR is managed within USACE 
by the designated RMO and is conducted by a qualified team from outside the home district that is not 
involved in the day-to-day production of the project/product.  ATR teams will be comprised of senior 
USACE personnel and may be supplemented by outside experts as appropriate.  The ATR team lead will 
be from outside the home MSC as indicated in the Director of Civil Works’ Policy Memorandum #1, Jan 
19, 2011,”the ATR lead is to be outside the home MSC unless the CAP review plan justifies an exception 
and is explicitly approved by the MSC Commander”. 
 
a. Products to Undergo ATR.   

 
Supporting analysis and documents, including but not limited to the following will also be subject to 
Agency Technical Review: 
 

(1) Detailed Project Report and appendices 
(2) Cost estimates 
(3) Geotechnical analysis 
(4) Environmental Outputs 
(5) Supporting environmental analysis (cultural resources, resource inventories, etc.) 

 
Supporting Analysis and Documents provided as work in-kind will also be subject to Agency 
Technical Review. 

 
b. Required ATR Team Expertise.  The expertise/disciplines represented on the ATR team should 

reflect the significant disciplines involved in the planning effort. The PDT has determined that the 
expertise needed for review shall include Coastal Engineering, Civil Engineering, Geotechnical 
Engineering, Environmental Analysis, Economics, Plan Formulation, and Real Estate. The roster of 
the ATR team and the expertise required is outlined in the table that follows. 
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Name Organization Discipline Expertise Required 
  ATR Lead/ Plan 

Formulation/Coastal 
Engineering 

The ATR lead should be a senior professional 
with extensive experience in preparing Civil 
Works decision documents and conducting 
ATR’s with coastal storm damage reduction 
projects.  The lead should also have the 
necessary skills and experience to lead a 
virtual team through the ATR process.  Team 
member will be experienced in design and 
construction of coastal or inland storm 
damage reduction projects. 

  Environmental 
Analysis 

Team member will be experienced in the 
NEPA process and analysis, and have a 
biological or environmental background that 
is familiar with the project area. Team 
member should be familiar with 
cultural/historic resource and coastal storm 
damage reduction projects.  

  Economics Technical specialist for economic evaluation. 
Familiar with storm damage reduction 
projects. 

 
 Cost Engineering DX Team member will be experienced in design 

and construction of storm damage reduction 
projects. In addition the Team member will 
be familiar cost estimating for similar civil 
works projects using MCACES. 

  Civil/Geotechnical 
Engineering 

Team member will be experienced in the 
design and construction storm damage 
reduction projects. 

 
 

 Real Estate Team member will be experienced with 
lands, easements, rights-of-way, relocation, 
and disposal real estate processes. 

 
c. Documentation of ATR.  DrChecks review software will be used to document all ATR comments, 

responses and associated resolutions accomplished throughout the review process.  Comments 
should be limited to those that are required to ensure adequacy of the product.  The four key parts 
of a quality review comment will normally include:  

 
(1) The review concern – identify the product’s information deficiency or incorrect application 

of policy, guidance, or procedures; 
(2) The basis for the concern – cite the appropriate law, policy, guidance, or procedure that has 

not be properly followed; 
(3) The significance of the concern – indicate the importance of the concern with regard to its 

potential impact on the plan selection, recommended plan components, efficiency (cost), 
effectiveness (function/outputs), implementation responsibilities, safety, Federal interest, 
or public acceptability; and 
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(4) The probable specific action needed to resolve the concern – identify the action(s) that the 
reporting officers must take to resolve the concern. 

 
In some situations, especially addressing incomplete or unclear information, comments may seek 
clarification in order to then assess whether further specific concerns may exist.  
The ATR documentation in DrChecks will include the text of each ATR concern, the PDT response, a 
brief summary of the pertinent points in any discussion, including any vertical team coordination 
(the vertical team includes the district, RMO, MSC, and HQUSACE), and the agreed upon resolution.  
If an ATR concern cannot be satisfactorily resolved between the ATR team and the PDT, it will be 
elevated to the vertical team for further resolution in accordance with the policy issue resolution 
process described in either ER 1110-1-12 or ER 1105-2-100, Appendix H, as appropriate.  Unresolved 
concerns can be closed in DrChecks with a notation that the concern has been elevated to the 
vertical team for resolution.    
 
At the conclusion of each ATR effort, the ATR team will prepare a Review Report summarizing the 
review.  Review Reports will be considered an integral part of the ATR documentation and shall: 
 
 Identify the document(s) reviewed and the purpose of the review; 
 Disclose the names of the reviewers, their organizational affiliations, and include a short 

paragraph on both the credentials and relevant experiences of each reviewer; 
 Include the charge to the reviewers; 
 Describe the nature of their review and their findings and conclusions;  
 Identify and summarize each unresolved issue (if any); and 
 Include a verbatim copy of each reviewer's comments (either with or without specific 

attributions), or represent the views of the group as a whole, including any disparate and 
dissenting views. 

 
ATR may be certified when all ATR concerns are either resolved or referred to the vertical team for 
resolution and the ATR documentation is complete.  The ATR Lead will prepare a Statement of 
Technical Review certifying that the issues raised by the ATR team have been resolved (or elevated 
to the vertical team).  A Statement of Technical Review should be completed, based on work 
reviewed to date, for the AFB, draft report, and final report.  A sample Statement of Technical 
Review is included in Attachment 2. 

 
6. INDEPENDENT EXTERNAL PEER REVIEW (IEPR) 
 
IEPR may be required for decision documents under certain circumstances.  IEPR is the most 
independent level of review, and is applied in cases that meet certain criteria where the risk and 
magnitude of the proposed project are such that a critical examination by a qualified team outside of 
USACE is warranted.  A risk-informed decision, as described in EC 1165-2-214, is made as to whether 
IEPR is appropriate.  IEPR panels will consist of independent, recognized experts from outside of the 
USACE in the appropriate disciplines, representing a balance of areas of expertise suitable for the review 
being conducted.  There are two types of IEPR:   
 

• Type I IEPR.  Type I IEPR reviews are managed outside the USACE and are conducted on project 
studies.  Type I IEPR panels assess the adequacy and acceptability of the economic and 
environmental assumptions and projections, project evaluation data, economic analysis, 
environmental analyses, engineering analyses, formulation of alternative plans, methods for 
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integrating risk and uncertainty, models used in the evaluation of environmental impacts of 
proposed projects, and biological opinions of the project study.   Type I IEPR will cover the entire 
decision document or action and will address all underlying engineering, economics, and 
environmental work, not just one aspect of the study.  For decision documents where a Type II 
IEPR (Safety Assurance Review) is anticipated during project implementation, safety assurance 
shall also be addressed during the Type I IEPR per EC 1165-2-214.   
 
For Section 14, 107, 111, 204, 206, 208 and 1135 decision documents prepared under the model 
Programmatic Review Plan, Type I IEPR is not required.   For CAP Sections 103 and 205 the MSC 
Commander must make the determination if exclusion from Type I IEPR is appropriate (Section 
3a of the Director of Civil Works’ Policy Memorandum #1, Subject Continuing Authority Program 
Planning Process Improvements).”   
 

• Type II IEPR.  Type II IEPR, or Safety Assurance Review (SAR), are managed outside the USACE 
and are conducted on design and construction activities for hurricane, storm, and flood risk 
management projects or other projects where existing and potential hazards pose a significant 
threat to human life.  Type II IEPR panels will conduct reviews of the design and construction 
activities prior to initiation of physical construction and, until construction activities are 
completed, periodically thereafter on a regular schedule.  The reviews shall consider the 
adequacy, appropriateness, and acceptability of the design and construction activities in 
assuring public health safety and welfare.   
 
For Section 14, 107, 111, 204, 206, 208 and 1135 decision documents prepared under the model 
Programmatic Review Plan, Type II IEPR is not anticipated to be required in the design and 
implementation phase, but this will need to be verified and documented in the review plan 
prepared for the design and implementation phase of the project. 

 
a. Decision on IEPR.  Based on the information and analysis provided in the preceding paragraphs of 

this review plan, the project covered under this plan is excluded from IEPR because it does not meet 
the mandatory IEPR triggers and does not warrant IEPR based on a risk-informed analysis.  If any of 
the criteria outlined in paragraph 1(b) are not met, this model Programmatic Review Plan is not 
applicable and a study specific review plan must be prepared by the home district, coordinated with 
the appropriate PCX and approved by the home MSC in accordance with EC 1165-2-214. 
 

b. Products to Undergo Type I IEPR.  Not applicable. 
 

c. Required Type I IEPR Panel Expertise.  Not Applicable. 
. 
d. Documentation of Type I IEPR.  Not Applicable. 
 
7. POLICY AND LEGAL COMPLIANCE REVIEW 
 
All decision documents will be reviewed throughout the study process for their compliance with law and 
policy.  Guidance for policy and legal compliance reviews is addressed in Appendix H, ER 1105-2-100.  
These reviews culminate in determinations that the recommendations in the reports and the supporting 
analyses and coordination comply with law and policy, and warrant approval or further 
recommendation to higher authority by the home MSC Commander.  DQC and ATR augment and 
complement the policy review processes by addressing compliance with pertinent published Army 



CAP Section 103 Lake County Raw Water Pump Station Storm Damage Reduction Review Plan 
Project No.: 326432  August 2013 

 11 

policies, particularly policies on analytical methods and the presentation of findings in decision 
documents. 
 
8. COST ENGINEERING DIRECTORY OF EXPERTISE (DX) REVIEW AND CERTIFICATION 
 
All decision documents shall be coordinated with the Cost Engineering DX, located in the Walla Walla 
District.  For decision documents prepared under the model Programmatic Review Plan, Regional cost 
personnel that are pre-certified by the DX will conduct the cost engineering ATR.  The DX will provide 
the Cost Engineering DX certification.  The RMO will coordinate with the Cost Engineering DX on the 
selection of the cost engineering ATR team member. 
 
9. MODEL CERTIFICATION AND APPROVAL 
 
The approval of planning models under EC 1105-2-412 is not required for CAP projects.  MSC 
Commanders are responsible for assuring models for all planning activities to ensure the models are 
technically and theoretically sound, compliant with USACE policy, computationally accurate, and based 
on reasonable assumptions.  Therefore, the use of a certified/approved planning model is highly 
recommended should be used whenever appropriate.  Planning models are defined as any models and 
analytical tools that planners use to define water resources management problems and opportunities, 
to formulate potential alternatives to address the problems and take advantage of the opportunities, to 
evaluate potential effects of alternatives and to support decision making.  The selection and application 
of the model and the input and output data is still the responsibility of the users and is subject to DQC 
and ATR.   
 
The responsible use of well-known and proven USACE developed and commercial engineering software 
will continue and the professional practice of documenting the application of the software and modeling 
results will be followed.  As part of the USACE Scientific and Engineering Technology (SET) Initiative, 
many engineering models have been identified as preferred or acceptable for use on Corps studies and 
these models should be used whenever appropriate.  The selection and application of the model and the 
input and output data is still the responsibility of the users and is subject to DQC and ATR.  
 
a. Planning Models.  No planning models are anticipated to be used in the development of the 

decision document:   
 

b. Engineering Models.  The following engineering models are anticipated to be used in the 
development of the decision document:   
 

Model Name and 
Version 

Brief  Description of the Model and How It Will Be Applied in 
the Study 

Approval 
Status 

MCACES Microcomputer-Aided Cost Estimation System; Used to 
generate detailed cost estimates for each alternatives. Approved 
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10. REVIEW SCHEDULES AND COSTS 
 
a. ATR Schedule and Cost. 

 
Item to Undergo ATR  

 
Schedule  

 
Estimated 
Cost (by PDT) 
for ATR  

Draft DPR and 
Appendices 

60 days for review of 75% DPR, 60 days for response to ATR 
comments and ATR certification 

$25,000 

 
b. Type I IEPR Schedule and Cost.  Not applicable.  
 
c. Model Review Schedule and Cost.  For decision documents prepared under the model 

Programmatic Review Plan, use of existing certified or approved planning models is encouraged.  
Where uncertified or unapproved model are used, review of the model for use will be accomplished 
through the ATR process.  The ATR team should apply the principles of EC 1105-2-412 during the 
ATR to ensure the model is theoretically and computationally sound, consistent with USACE policies, 
and adequately documented.  If specific uncertified models are identified for repetitive use within a 
specific district or region, the appropriate PCX, MSC(s), and home District(s) will identify a unified 
approach to seek certification of these models. 

 
11. PUBLIC PARTICIPATION 
 
State and Federal resource agencies may be invited to participate in the study covered by this review 
plan as partner agencies or as technical members of the PDT, as appropriate.  Agencies with regulatory 
review responsibilities will be contacted for coordination as required by applicable laws and procedures.  
The ATR team will be provided copies of public and agency comments. 
 
The public involvement process will include public meetings throughout the study period, and study 
briefings for interested and affected parties and agencies. There will be multiple opportunities for public 
review and comment during the NEPA process. Several agency coordination meetings are also 
anticipated. Detailed information on the study will be posted on the public webpage. This information 
will include public meeting presentation, technical information and reports, study schedule, and other 
pertinent information about the study. Additional project information will be posted to an internal 
project webpage (Sharepoint) for USACE use. Outreach will be coordinated with individuals and groups 
concerned. 
 
12. REVIEW PLAN APPROVAL AND UPDATES 
 
The home MSC Commander is responsible for approving this review plan and ensuring that use of the 
Model Programmatic Review Plan is appropriate for the specific project covered by the plan.  The review 
plan is a living document and may change as the study progresses.  The home district is responsible for 
keeping the review plan up to date.  Minor changes to the review plan since the last MSC Commander 
approval are documented in Attachment 3.  Significant changes to the review plan (such as changes to 
the scope and/or level of review) should be re-approved by the MSC Commander following the process 
used for initially approving the plan.  Significant changes may result in the MSC Commander determining 
that use of the Model Programmatic Review Plan is no longer appropriate.  In these cases, a project 



CAP Section 103 Lake County Raw Water Pump Station Storm Damage Reduction Review Plan 
Project No.: 326432  August 2013 

 13 

specific review plan will be prepared and approved in accordance with EC 1165-2-214 and Director of 
Civil Works’ Policy Memorandum #1.  The latest version of the review plan, along with the Commanders’ 
approval memorandum, will be posted on the home district’s webpage. 
 
13. REVIEW PLAN POINTS OF CONTACT 
 
Public questions and/or comments on this review plan can be directed to the following: 
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ATTACHMENT 1:  TEAM ROSTERS.   
 
 

Project Development Team 
 

Name Function Organization Phone Email 
   

     

  
     

      

      

      

      

      

  
    

      

 
ATR TEAM 

 
Name, Discipline Organization Phone Email 

 
 

    

     
      

     
  

 
   

     

 
VERTICAL TEAM 

 
Name Location Phone Email 
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ATTACHMENT 2:  SAMPLE STATEMENT OF TECHNICAL REVIEW FOR DECISION DOCUMENTS 
 

COMPLETION OF AGENCY TECHNICAL REVIEW 
 
The Agency Technical Review (ATR) has been completed for the <type of product> for <project name and location>.  
The ATR was conducted as defined in the project’s Review Plan to comply with the requirements of EC 1165-2-214.  
During the ATR, compliance with established policy principles and procedures, utilizing justified and valid 
assumptions, was verified.  This included review of: assumptions, methods, procedures, and material used in 
analyses, alternatives evaluated, the appropriateness of data used and level obtained, and reasonableness of the 
results, including whether the product meets the customer’s needs consistent with law and existing US Army Corps 
of Engineers policy.  The ATR also assessed the District Quality Control (DQC) documentation and made the 
determination that the DQC activities employed appear to be appropriate and effective.  All comments resulting 
from the ATR have been resolved and the comments have been closed in DrCheckssm. 
 
SIGNATURE   
Name  Date 
ATR Team Leader   
Office Symbol/Company   
 
SIGNATURE   
Name  Date 
Project Manager (home district)   
Office Symbol   
 
SIGNATURE   
Name  Date 
Architect Engineer Project Manager1   
Company, location   
 
SIGNATURE   
Name  Date 
Review Management Office Representative   
Office Symbol   
 

CERTIFICATION OF AGENCY TECHNICAL REVIEW 
 
Significant concerns and the explanation of the resolution are as follows: Describe the major technical concerns 
and their resolution. 
 
As noted above, all concerns resulting from the ATR of the project have been fully resolved. 
 
 
SIGNATURE   
Name  Date 
Chief, Engineering Division (home district)   
Office Symbol   
 
SIGNATURE   
Name  Date 
Chief, Planning Division (home district)   
Office Symbol   
1 Only needed if some portion of the ATR was contracted 
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ATTACHMENT 3:  REVIEW PLAN REVISIONS  
 

Revision Date Description of Change Page / Paragraph 
Number 
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ATTACHMENT 4:  ACRONYMS AND ABBREVIATIONS  
 
Term Definition Term Definition 
AFB Alternative Formulation Briefing NED National Economic Development 
ASA(CW) Assistant Secretary of the Army for Civil 

Works 
NER National Ecosystem Restoration  

ATR Agency Technical Review NEPA National Environmental Policy Act 
CAP Continuing Authorities Program O&M Operation and maintenance 
CSDR Coastal Storm Damage Reduction OMB Office and Management and Budget 
CSRM Coastal Storm Risk Management OMRR&R Operation, Maintenance, Repair, 

Replacement and Rehabilitation 
DPR Detailed Project Report OEO Outside Eligible Organization 
DQC District Quality Control/Quality Assurance OSE Other Social Effects 
DX Directory of Expertise PCX Planning Center of Expertise 
EA Environmental Assessment PDT Project Delivery Team 
EC Engineer Circular PAC Post Authorization Change 
EIS Environmental Impact Statement PMP Project Management Plan 
EO Executive Order PL Public Law  
ER Ecosystem Restoration QMP Quality Management Plan 
FDR Flood Damage Reduction QA Quality Assurance 
FEMA Federal Emergency Management Agency QC Quality Control 
FRM  Flood Risk Management RED Regional Economic Development 
FSM Feasibility Scoping Meeting RMC Risk Management Center  
GRR General Reevaluation Report RMO Review Management Organization 
HQUSACE Headquarters, U.S. Army Corps of 

Engineers 
RTS Regional Technical Specialist 

IEPR Independent External Peer Review SAR Safety Assurance Review 
ITR Independent Technical Review USACE U.S. Army Corps of Engineers  
LRR Limited Reevaluation Report WRDA Water Resources Development Act 
MSC Major Subordinate Command   
 
 




