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PURPOSE:  The purpose of this fact sheet is to summarize the status of the US Army Corps of Engineers 
remedial investigation project at the Niagara Falls Storage Site (NFSS).  Specifically, the table below 
details the status of technical and decision documents required under the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA).  The CERCLA is the federal law which defines the 
phased, risk-based process by which federal agencies investigate and respond to releases of 
contaminants to the environmental from past federal government activities. 
 
PROJECT LOCATION:  The NFSS is located at 1397 Pletcher Road in the Town of Lewiston, NY 
approximately 19 miles north of Buffalo, NY.  The NFSS is a federally owned property 191 acres in size.  
The NFSS was originally part of a World War II explosives plant called the Lake Ontario Ordnance Works 
(LOOW) which was approximately 7,500 acres in size.  Through the late 1940s and 1950s, approximately 
1,640 acres of the former LOOW was owned and operated by the Manhattan Engineer District (MED) and 
the Atomic Energy Commission (AEC).  Through the 1970s the AEC gradually consolidated its operations 
and sold excess property to the public.  The NFSS property is the last remaining parcel of former AEC 
property still under federal ownership. 
 
 

Project 
Phase 

Objective of the  
Project Phase 

Document 
Name 

Document 
Status 

Preliminary 
Assessment / 
Site Inspection 

- Determine if environmental 
contamination from past federal 
activities may be present.   
- Is a federal remedial investigation 
required? 

PA/SI 
Report Complete 

Remedial 
Investigation 

- Determine the nature and extent of 
contamination resulting from past 
federal activity. 
- Evaluate impacts, fate and transport 
of contaminants through groundwater 
- Assess human health and/or 
ecological risks resulting from 
contaminants in the environment 

Remedial 
Investigation 

Report 

Enclosed 
 

Remedial Investigation 
Report for the Niagara 
Falls Storage Site 
December 2007 

Feasibility Study 

- Identify and evaluate potential 
response alternatives and cleanup 
technologies. 
- Identify a preferred response 
alternative. 

Feasibility 
Study 
Report 

In Progress 

Proposed Plan 

- Document the lead agency’s 
proposed response alternative.   
- Seek and consider comments from 
the State prior to public release. 
- Seek and consider comments from 
the Public through a mandatory 30-
day public review period. 

Proposed 
Plan Not Started 

Record of 
Decision 

Document the lead agency’s selection 
of the response alternative based 
upon the Remedial Investigation, the 
Feasibility Study, and comments 
received from the State and the 
Public on the Proposed Plan. 

Record 
Of 

Decision 
Not Started 



Project 
Phase 

Objective of the  
Project Phase 

Document 
Name 

Document 
Status 

Remedial 
Design 

Prepare engineering plans, 
specifications, and contract 
documents to implement the selected 
response alternative. 

Remedial 
Design 

Documents 
Not Started 

Remedial Action Execute the selected response 
alternative and document results. 

Remedial 
Action 

Reports 
Not Started 

Interim Remedial 
Action 

Execute emergency response actions 
in cases of imminent threat to public 
health or the environment. 

Interim 
Remedial 

Action 
Reports 

Not Started 

Site Monitoring 
and 
Maintenance 

Perform and document environmental 
monitoring activities to ensure the 
selected response alternative is 
protective of human health and the 
environment per the Record of 
Decision. 

Site Monitoring 
& Maintenance 

Reports 

The USACE performs 
daily site monitoring 
and maintenance of 
the existing site and 
would adjust these 
activities to address 
requirements related to 
the selected remedial 
actions taken at the 
site 

Site Closure Document the findings supporting site 
closure. 

Site 
Closure 
Reports 

Not Started 

 
PROJECT PROCESS:  As the lead federal agency for FUSRAP, USACE prepares CERCLA documents 
and engages state governments and the public in a consistent manner for each project. 
 
- USACE will accept and consider comments or concerns from any party at any time throughout the 
CERCLA process. 
 
- USACE does not provide draft copies of CERCLA documents to any party outside the USACE for review 
or comment prior to public release. 
 
- If USACE receives new relevant information which warrants revisions to a CERCLA document after 
public release, the changes will be published in an Addendum to the original document. 
 
- When USACE releases its “Proposed Plan” (the recommended cleanup action) USACE is required to 
seek and consider comments from the state government and the public and prepare a responsiveness 
summary which is included in the Record of Decision.  CERCLA does not require a response to 
comments received during all other stages of the project.   
 
ADDITIONAL INFORMATION:  The report is available at the Town of Lewiston Public Library, 305 South 
8th Street, Lewiston, NY 14092 and the Youngstown Free Library, 240 Lockport Street, Youngstown, NY 
14174.  The executive summary of the report is available at  
 

www.lrb.usace.army.mil/fusrap/nfss/index.htm. 
 
Questions or comments may be e-mailed to fusrap@usace.army.mil or be phoned in to: 

 
1-800-833-6390. 

 
 


