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FACT SHEET
Title/Name:  Hospice of the Western Reserve, Cleveland, OH – Section 14 of the Flood Control Act of 1946, as amended

Location:  The project area is located in the city of Cleveland, immediately west of the city of Euclid corporate boundary on the southeast shore of Lake Erie.

Project Description:  The recommended plan is the locally preferred plan.  It includes the construction of 775 linear feet of stone revetment with a concrete cap.  Concurrent with this new construction will be the re-working of an existing 500 linear foot revetment at 100% non-federal cost.  Project costs for the new 775-foot portion of revetment are estimated at $982,000.  The revetment would serve as a maintenance road partially capped with concrete to allow access by the patients.  

Appropriation Category:  Construction General (Continuing Authorities Program)

Total Estimated Cost:  Total costs for the Federally cost-shared portion of the project are estimated at $1,077,000, with the Federal share estimated to be $674,600.

Project Sponsor/Customer: Cleveland-Cuyahoga County Port Authority has agreed to act as the non-federal sponsor for the Section 14 Project.  The city of Cleveland and Hospice of the Western Reserve are the primary customers for the project.

Congressional Interests:

Representative Stephanie Tubbs Jones D-OH-11

Senator Mike Dewine R-OH

Senator George Voinovich R-OH

Current Status:

Planning Design Analysis: The Planning Design Analysis for Hospice of the Western Reserve was completed and approved for construction by the Great Lakes and Ohio River Division on 19 August 2003.  

Construction:  Construction of the recommended project is currently scheduled for the summer of 2004. 

Issues: The project will first require a Coastal Zone Consistency Certification from the Ohio Department of Natural Resources (ODNR) prior to construction, which is currently being coordinated.  Total project costs exceed Hospice’s financial capability. Efforts are underway to locate alternative funding sources for the handicap accessibility portion of the project. 
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Project Manager: Laura V. Ortiz (716) 879-4407
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