[image: image1.png]US Army Cor
of Engin‘:aers®ps

Buffalo District




22 September 2003

FACT SHEET
Title/Name:  Grant Agreement for Constructing Sewer Separation Projects at Combined Sewer Overflow (CSO) Basins 024, 053 & 054.  CWIS: 075512

Location:  The project area is located in the City of Syracuse, Onondaga County, New York. CSO Basin 024 covers an area of approximately 3 acres and is located in the vicinity of Clinton Square.  CSO Basin 053 encompasses an area of approximately 10 acres in size along Marguerite Avenue from Hunt Avenue to South Avenue and along Bishop Avenue from Marguerite Avenue to West Brighton Avenue.  CSO Basin 054 encompasses an area of 10 acres along West Brighton Avenue from Hunt Avenue to South Avenue and along Bishop Avenue from West Brighton Avenue to West Lafayette Avenue.

Project Description:  Grant agreement with Onondaga County for the separation and improvement of the combined sanitary and storm sewers in the location of CSO Basin Numbers 024, 053, and 054, Syracuse, New York.  Separation of the sewers will eliminate the discharge of untreated sewage to Onondaga Creek from these basins during precipitation events.  

Appropriation Category:  Construction General.

Total Estimated Cost:  Total project cost is estimated to be $2,192,040, with the Federal costs anticipated to be $1,534,428 (70%) and the non-Federal share of $657,612 (30%).

Project Sponsor/Customer:  Onondaga County, New York is the non-Federal sponsor for this project.  The customer is Onondaga County, specifically the Onondaga County Department of Water Environment Protection.

Congressional Interests:
Representative James Walsh R-NY-25

Senator Charles Schumer D-NY

Senator Hillary Clinton D-NY

Current Status:  Separation at CSO 024 has been completed and construction reimbursement utilized 100% federal funds.  Since the 70/30 cost distribution is applied over the entire grant, the remaining funds will be used for construction reimbursement at CSOs 053 and 054.  Due to excessively high and apparently unbalanced bids, Onondaga County re-advertised CSO 053 and 054 in August of 2002, and a Notice to Proceed for construction of sewer separations in these basins was issued on 06 November 2002.  Construction at CSOs 053 and 054 commenced on 06 January 2003 and was completed in September 2003.

Issues:  None. 

Project Manager:  Todd C. Kufel (716) 879-4273.

