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23 September 2003

FACT SHEET
Title/Name:  Grant Agreement for Constructing Sewer Separation Projects at Combined Sewer Overflow (CSO) Basins 038, 040 & 046A.  CWIS: 075512

Location:  The project area is located in the City of Syracuse, Onondaga County, New York. CSO Basin 038 encompasses an area approximately 10 acres in size and includes Midland Avenue from Onondaga Avenue to Tallman Street, Temple Street from Midland Avenue to Onondaga Creek, and West Taylor Street from Midland Avenue to Onondaga Creek.  CSO Basin 040 covers an area of approximately 12 acres and includes Lincoln Avenue from Midland Avenue to Tallman Street, Tallman Street from South Avenue to Onondaga Creek, and Coyne Circle.  The approximate 15 acre drainage basin for CSO 046A serves between eight and ten houses along Onondaga Avenue near Onondaga Park.

Project Description:  Grant agreement with Onondaga County for the separation and improvement of the combined sanitary and storm sewers in the location of CSO Basin Numbers 038, 040, and 046A, Syracuse, New York.  Separation of the sewers will eliminate the discharge of untreated sewage to Onondaga Creek from these basins during precipitation events.  

Appropriation Category:  Construction General.

Total Estimated Cost:  Total project cost is estimated to be $4 million, with the Federal costs anticipated to be $2.8 million (70%) and the non-Federal share of $1.2 million (30%).

Project Sponsor/Customer:  Onondaga County, New York is the non-Federal sponsor for this project.  The customer is Onondaga County, specifically the Onondaga County Department of Water Environment Protection.

Congressional Interests:
Representative James Walsh R-NY-25

Senator Charles Schumer D-NY

Senator Hillary Clinton D-NY

Current Status:  Project documents (Grant Agreement, Project Management Plan, Letter Report) have been finalized and the Grant Agreement was executed in June 2003.  Onondaga County has procured services associated with design review and development of bid documents.  Construction of the sewer separation projects is currently anticipated to be complete by October 2004.

Issues:  Intermunicipal agreements between Onondaga County and the City of Syracuse are required for the sewer separation projects to be executed.  Past complications with obtaining the intermunicipal agreements resulted in delays on the CSO 053 and 054 sewer separation project.  

Project Manager:  Todd C. Kufel (716) 879-4273.

