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February 2003

FACT SHEET 

Title/Name:  Buffalo District Housing and Urban Development (HUD) Program – Buffalo and Cleveland HUD Field Offices;  Capital and HOPE VI Funding Programs;  Original MOA between HUD and COE signed 10/05/93; Current Implementing Instructions issued 10/28/98. 

Location:  Buffalo District work for the Buffalo HUD Field Office covers all Municipal Housing Authorities in New York State north of Westchester County, however, most of the work is located in Buffalo, NY.  Buffalo District work for the Cleveland HUD Field Office covers all Municipal Housing Authorities in Northeastern and North Central Ohio.    

Project Description:  The primary work the Buffalo District performs for HUD is oversight inspections of construction activities by Municipal Housing Authorities for both the Capital and Hope VI funding programs.  Other work includes reviews of construction plans and specifications, Environmental Assessment reviews, Contract Administration reviews, and occasionally “other technical assistance”.  Work is issued by the HUD Field Offices on a quarterly basis through Work Orders.

Appropriation Category:  Construction General – Reimbursable Interagency and International Services 

Total Estimated Cost:  Current FY03 funding received to date (for the first two quarters of FY03) is $93,500 - $26,500 from Buffalo HUD and $67,000 from Cleveland HUD.  A total of $200,000 is anticipated for FY03.  Funding is issued on a quarterly basis, to coincide with the Work Orders, and is provided by HUD through HQUSACE.

Project Sponsor/Customer:  Buffalo HUD Field Office and Cleveland HUD Field Office.  

Congressional Interests:  N/A

Current Status:  

a.  Buffalo HUD:  1QFY03 Work Order 26 (Capital) was completed on 12/31/02 for $11,000 (original estimate was $17,000).  HUD cancelled two reviews due to the lack of construction activity (a P&S Review @ $5,000 and an Environmental Assessment Review @ $2,000).  One inspection was added for $1,000.  1QFY03 Work Order 27 (Hope VI) was completed on 12/31/02 for $3,000 (original estimate was $3,000).  2QFY03 Work Order 28 (Capital) is for $0 and is currently in progress and on schedule (a $6,000 credit to HUD is being applied to this quarter).  2QFY03 Work Order 29 (Hope VI) is for $6,500 and is currently in progress and on schedule.

b.  Cleveland HUD:  1QFY03 Work Order 48 (Capital) was completed on 12/31/02 for $32,000 (original estimate was $34,000).  HUD canceled two inspections due to the lack of construction activity (credit of $2,000).  1QFY03 Work Order 49 (Hope VI) was completed on 12/31/02 for $6,000 (original estimate was $6,000).  2QFY03 Work Order 50 (Capital) is for $23,000 and is currently in progress and on schedule (the $2,000 credit to HUD is being applied to this quarter).  2QFY03 Work Order 51 (Hope VI) is for $4,000 and is currently in progress and on schedule.

Issues:  None.

Project Manager:  Robert W. Remmers, Operations and Technical Support, (716) 879-4277.
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