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FACT SHEET
Title/Name: Ottawa River Shoreland Avenue, Toledo, OH, Section 14 of the 1946 Flood Control Act, as amended.  CWIS:  176434 

Location:  The project area is located along the Ottawa River western shore, within the city of Toledo, OH.  The shoreline erosion is encroaching upon the existing Shoreland Avenue roadway.

Project Description: The Ottawa River Shoreland Avenue Section 14 project will investigate reconstruction of shore embankment along the river.  Reconstruction of the surface and sub-surface storm drainage piping system and existing roadway section along approximately 2,200 linear feet will also be explored.

Appropriation Category:  Construction General (Continuing Authorities Program)

Total Estimated Cost:  The total project cost for USACE leadership, in-house design and construction administration services, is currently estimated to be $1.5 million, which will be cost-shared with a maximum $1 million total project Federal contribution and a minimum of 35% of the construction cost using non-Federal funds.  

Project Sponsor/Customer: The city of Toledo is the non-Federal sponsor.  Customers include the homeowners along the affected areas and the community at-large who utilize Shoreland Avenue as a major thoroughfare. 

Congressional Interests:
Representative Marcy Kaptur D-OH-9

Senator George Voinovich R-OH

Senator Mike DeWine R-OH

Current Status:  

Planning and Design Analysis (PDA):  Federal interest is determined based on the engineering and economic feasibility and environmental acceptability of the project.  The first $40,000 of this phase is fully Federally funded. The phase includes geotechnical investigations, environmental assessment, alternative development and design.  The PDA is scheduled to be completed in July 2004.

Construction:  Dependent upon completion of the environmental documentation process, funding availability, and detailed design execution, construction is scheduled to begin in 2005. 

Issues:  Due to expedited progress in FY04 by the PDT and lack of excess CAP funds, work has slowed significantly.  Additional funding is required for plans, specifications, PCA, environmental and real estate work to be completed before FY05.

Project Manager:  Daniel N. Green, R.A.  (716) 879-4323
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