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01 July 2004

FACT SHEET
Title/Name:  Grant Agreement for Implementing Urban Non-Point Source Pollution Best Management Practices (BMPs) - Catch Basin Improvements.  CWIS: 075512

Location:  The project area is located in Onondaga County in central New York State and includes the City of Syracuse.

Project Description:  Grant agreement with Onondaga County to implement catch basin improvement projects as part of the Urban Non-point Source Pollution Best Management Practices (BMPs) project, in Syracuse, New York.  The construction phase of this project involves replacing, upgrading and/or repairing, and cleaning critical catch basins, in accordance with the catch basin upgrade designs, which were developed in the first phase of the project.  Construction of the catch basin improvements is intended to assist in reducing the amount of non-point source pollution (grit, debris, and floatables) entering Onondaga Lake, its tributaries and the County wastewater treatment plant from urban runoff.  

Appropriation Category:  Construction General.

Total Estimated Cost:  Total project cost is estimated to be $975,000, with the Federal costs anticipated to be $682,500 (70%) and the non-Federal share of $292,500 (30%).

Project Sponsor/Customer:  Onondaga County, New York is the non-Federal sponsor for this project.  The City of Syracuse and Onondaga County are the primary customers for the project.

Congressional Interests:
Representative James Walsh R-NY-25

Senator Charles Schumer D-NY

Senator Hillary Clinton D-NY

Current Status:  This project is currently in the pre-grant development stage.  An implementation fact sheet justifying the use of a grant mechanism has been developed and is being reviewed by the Buffalo District Office of Counsel.  Following concurrence from the Office of Counsel and the Buffalo District Grants Officer, along with receipt of a Letter of Intent from the non-Federal sponsor, preparation of the grant agreement package is anticipated for July – August 2004, with final execution of the grant scheduled for September 2004. 

Issues:  None.  

Project Manager:  Steven A. Vriesen (716) 879-4359.

