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1. PURPOSE AND REQUIREMENTS 
 
a. Purpose  
This Review Plan defines the scope and level of peer review for the Section 206 Arcola Creek Feasibility 
Study. The project is located in the Arcola Creek watershed (HUC 0411000302) which drains 
approximately 25.5 square miles in Lake and Ashtabula Counties, Ohio.  The main stem of Arcola Creek 
begins in the southwest corner of Lake County, flowing northeastward where it transitions to the east, 
before turning sharply northward and discharging into Lake Erie at the Arcola Creek Estuary.  The 
estuary is located approximately 12 miles west of Ashtabula Harbor, Ohio and 16 miles east of Fairport 
Harbor, Ohio.  A number of tributaries flow into the main stem of Arcola Creek.  The majority of these 
tributaries are located in Lake County, in the vicinity of Madison, Ohio.   

 
Section 206 of the Water Resources Development Act of 1996, Public Law 104‐305, authorizes the 
Secretary of the Army to carry out a program of aquatic ecosystem restoration with the objective of 
restoring degraded ecosystem structure, function, and dynamic processes to a less degraded, more 
natural condition considering the ecosystem’s natural integrity, productivity, stability and biological 
diversity.  This authority is primarily used for manipulation of the hydrology in and along bodies of 
water, including wetlands and riparian areas.  This authority also allows for dam removal.    It is a 
Continuing Authorities Program (CAP) which focuses on water resource related projects of relatively 
smaller scope, cost and complexity.  Traditional USACE civil works projects are of wider scope and 
complexity and are specifically authorized by Congress.  The Continuing Authorities Program is a 
delegated authority to plan, design, and construct certain types of water resource and environmental 
restoration projects without specific Congressional authorization. 

 
b. Applicability 
This review plan is based on the model Programmatic Review Plan for Section 14, 107, 111, 204, 206, 
208 and 1135 project decision documents, which is applicable to projects that do not require 
Independent External Peer Review (IEPR), as defined in ER 1165‐2‐214 Civil Works Review Policy.  A 
Section 14, 107, 111, 204, 206, 208 and 1135 project does not require IEPR if ALL of the following 
specific criteria are met: 

 

 The project does not involve a significant threat to human life/safety assurance; 

 The total project cost is less than $45 million; 

 There is no request by the Governor of an affected state for a peer review by independent 
experts; 

 The project does not require an Environmental Impact Statement (EIS),  

 The project/study is not likely to involve significant public dispute as to the size, nature, or 
effects of the project; 

 The project/study is not likely to involve significant public dispute as to the economic or 
environmental cost or benefit of the project;  

 The information in the decision document or anticipated project design is not likely to be based 
on novel methods, involve the use of innovative materials or techniques, present complex 
challenges for interpretation, contain precedent‐setting methods or models, or present 
conclusions that are likely to change prevailing practices;  

 The project design is not anticipated to require redundancy, resiliency, and/or robustness, 
unique construction sequencing, or a reduced or overlapping design construction schedule; and  



 

 2

 There are no other circumstances where the Chief of Engineers or Director of Civil Works 
determines Type I IEPR is warranted. 
 

If any of the above criteria are not met, the model Programmatic Review Plan is not applicable and a 
study specific review plan must be prepared by the home district, coordinated with the appropriate 
Planning Center of Expertise (PCX) and approved by the home Major Subordinate Command (MSC) 
in accordance with EC 1165‐2‐214.    
 
Applicability of the model Programmatic Review Plan for a specific project is determined by the 
home MSC.  If the MSC determines that the model plan is applicable for a specific study, the MSC 
Commander may approve the plan (including exclusion from IEPR) without additional coordination 
with a PCX or Headquarters, USACE.  The initial decision as to the applicability of the model plan 
should be made no later than the Federal Interest Determination (FID) milestone (as defined in 
Appendix F of ER 1105‐2‐100, F‐10.e.1) during the feasibility phase of the project.  A review plan for 
the project will subsequently be developed and approved prior to execution of the Feasibility Cost 
Sharing Agreement (FCSA) for the study.  In addition, per EC 1165‐2‐214, the home district and MSC 
should assess at the Alternatives Formulation Briefing (AFB) whether the initial decision on Type I 
IEPR is still valid based on new information.  If the decision on Type I IEPR has changed, the District 
and MSC should begin coordination with the appropriate PCX immediately.   
 
This review plan does not cover implementation products.  A review plan for the design and 
implementation phase of the project will be developed prior to approval of the final decision 
document in accordance with EC 1165‐2‐214. 
 

c. References 
(1) Engineering Circular (EC) 1165‐2‐214, Civil Works Review, 31 Jan 2010 
(2) Director of Civil Works’ Policy Memorandum #1, Continuing Authorities Program Planning 

Process Improvements, 19 Jan 2011 
(3) EC 1105‐2‐412, Assuring Quality of Planning Models, 31 Mar 2011 
(4) Engineering Regulation (ER) 1110‐1‐12, Quality Management, 30 Sep 2006 
(5) ER 1105‐2‐100, Planning Guidance Notebook, Appendix F, Continuing Authorities Program, 

Amendment #2, 31 Jan 2007 
(6) ER 1105‐2‐100, Planning Guidance Notebook, Appendix H, Policy Compliance Review and 

Approval of Decision Documents, Amendment #1, 20 Nov 2007 
(7) LRD Regional Business Process Manual – QC/QA Procedures for Study/ Design Phase 

 
d. Requirements 
This review plan was developed in accordance with EC 1165‐2‐214, which establishes an accountable, 
comprehensive, life‐cycle review strategy for Civil Works products by providing a seamless process for 
review of all Civil Works projects from initial planning through design, construction, and operation, 
maintenance, repair, replacement and rehabilitation (OMRR&R).  The EC outlines four general levels of 
review: District Quality Control/Quality Assurance (DQC), Agency Technical Review (ATR), Independent 
External Peer Review (IEPR), and Policy and Legal Compliance Review.  In addition to these levels of 
review, decision documents are subject to cost engineering review and certification (per EC 1165‐2‐214) 
and planning model certification/approval (per EC 1105‐2‐412). 
 

2. REVIEW MANAGEMENT ORGANIZATION (RMO) COORDINATION 
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The RMO is responsible for managing the overall peer review effort described in this Review Plan.  The 
RMO for decision documents is typically either a Planning Center of Expertise (PCX) or the Risk 
Management Center (RMC), depending on the primary purpose of the decision document.  The RMO for 
the peer review effort described in this Review Plan is the Ecosystem Restoration Planning Center of 
Expertise ECO‐PCX. The ECO‐PCX point of contact is   
 
The RMO will coordinate with the Cost Engineering Directory of Expertise (DX) to ensure the appropriate 
expertise is included on the review teams to assess the adequacy of cost estimates, construction 
schedules and contingencies.  
 

3. STUDY INFORMATION 
 
a. Decision Document 
The Section 206 Arcola Creek Feasibility Study, located in Lake County OH, is authorized by Section 206 
of the Water Resources Development Act, as amended by Section 210 of the Water Resources 
Development Act of 1999 and Section 2020 of the Water Resources Development Act of 2007.  The 
decision document will be a Detailed Project Report (DPR) and associated Environmental Assessment 
(EA).  The purpose of the decision document is to identify the tasks, schedule, costs, and responsibility 
required to implement measures to restore aquatic habitat and restore water quality to the Arcola 
Creek watershed.  Assuming a project can be developed that meets the Federal interest for National 
Ecosystem Restoration and a non‐Federal sponsor is willing and capable of sponsoring the project. The 
Detailed Project Report along with accompanying documents will be ultimately approved by the Great 
Lakes and Ohio Rivers Division (LRD) Commander.   

 
b. Study/Project Description 
A Feasibility Cost Sharing Agreement (FCSA) is required for the Arcola Creek Section 206 Aquatic 
Ecosystem Restoration Project.  Formal assurance of local cooperation must be furnished by a local 
sponsoring agency which will be Lake County for this project.  Section 206 projects start with the 
Feasibility Phase which results in a feasibility report.  Initially the feasibility phase is funded 100% with 
Federal funds up to a limit of $100,000.  Feasibility phase costs above $100,000 are cost‐shared 50% 
Federal and 50% non‐Federal.  A FCSA will be obtained with Lake County prior to the project entering 
the Feasibility Phase.   
 
After approval of the feasibility report, the project enters the Design and Implementation Phase.  Costs 
of the Design and Implementation Phase will be shared 65% Federal and 35% non‐Federal with the non‐
Federal sponsor given credit for lands, easements, rights of way and relocations and other eligible costs.  
After completion of the project any costs associated with operation, maintenance, repair, rehabilitation, 
and replacement of the project in the future is at 100% non‐Federal cost.   
 
The objective of the project will be to facilitate restoration of the Arcola Creek Watershed in Lake 
County, Ohio.  The project is expected to investigate and address one or more of the following ecological 
problems and needs in the Arcola Creek Watershed: 1) restore stream form and natural habitat, 2) 
restore the native emergent wetland ecosystem of the Arcola Creek Estuary, 3) increase water quantity 
and water quality within the Arcola Creek watershed, and4) increase the habitat available to migrating 
fish for spawning.  Arcola Creek is a major tributary of Lake Erie in Lake County, Ohio.  The Arcola Creek 
estuary is one of two remaining undeveloped freshwater estuaries along the Lake Ontario shoreline.   
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Arcola Creek has numerous impairments to its natural characteristics.  Stream habitat within Arcola 
Creek has become severely degraded through channelization, siltation, bank erosion and human 
modification.  Stream channelization has effectively removed in‐stream habitat and river morphology 
from significant reaches of the stream, and riparian habitat is minimal over large stretches of the 
stream.  In addition, area nurseries draw water from Arcola Creek for irrigation during summer months 
or periods of low flow.  This has resulted in sections of the stream running completely dry, causing most 
of the existing aquatic habitat to be destroyed in these areas.  In addition, the combination of low 
stream flows and low Lake Erie water levels has caused a significant decrease in water levels in the 
Arcola Creek Estuary, resulting in a reduction of the available aquatic habitat.  Spawning of fish from 
Lake Erie is also limited as a result of the creek flowing into round culverts which are present throughout 
the watershed.  All these impairments mentioned above are aggravated by nutrient loadings, oxygen 
depletion, siltation, and bank erosion at various locations throughout the watershed.    
  
This study will address restoring degraded riverine habitat within Arcola Creek and its tributaries located 
within the Arcola Creek watershed.  Several alternative plans and measures will be considered to 
address these watershed impairments.  The project may incorporate the installation of regional storm 
water retention facilities which would feed into Arcola Creek and augment flows in the stream during 
periods of low precipitation.  A weir may be installed near the mouth of the creek to maintain water 
levels within the estuary.  Other measures to restore native riparian corridors along the stream by 
planting trees and shrubs native to the area will be explored.  Furthermore, a plan to replace existing 
round culverts with box culverts to enhance fish migration during spawning season will also be 
evaluated.  The following figure presents the project area map for Arcola Creek and its tributaries which 
have been divided into 9 sub‐watersheds.



 

 5

ARCOLA CREEK PROJECT AREA MAP 
 
 
 
 
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 6

c. Factors Affecting the Scope and Level of Review 
 
Challenges: The measures involved in restoring and protecting the river are not expected to generate 
significant technical, institutional, or social challenges. The Buffalo District has in‐house expertise in 
evaluating, designing and constructing measures which will be considered for this project.  

 
Project Risks:  The major risk is that environmental outputs may not be achieved to the extent desired. 
Following construction, areas disturbed by construction activities are at an elevated risk of invasive 
species establishment.  In addition, unfavorable weather or physical conditions may cause plant 
mortality to be greater than expected, thus limiting the establishment of native cover types. An adaptive 
management plan will be developed and implemented as a method to mitigate invasive species 
establishment, plant mortality, and other unforeseen ecological challenges.  

 
Life Safety: The project will neither be justified by life safety nor will involve significant threat to human 
life/safety assurance.  There is no reason to believe that any measures involved in the project are 
associated with a significant threat to human life. 

 
Governor Request for Peer Review: The Governor has not requested peer review by independent 
experts. 

 
Public Dispute:  The project/study is not anticipated to be controversial nor result in significant public 
dispute as to the size, nature, or effects of the project or to the economic or environmental costs or 
benefits of the project.  

 
Project Design/Construction: The anticipated project design will take advantage of prevailing practices 
and methodologies. It is not expected to be based on novel methods or involve the use of innovative 
techniques, or present complex challenges for interpretation. It is also not anticipated that the project 
will require unique construction sequencing or redundancy.   
 
d. In‐Kind Contributions 
Products and analyses provided by non‐Federal sponsors as in‐kind services are subject to DQC, ATR, 
and IEPR.   Any such products and analyses will be outlined in the Feasibility Cost Share Agreement 
(FCSA).   
 

4. DISTRICT QUALITY CONTROL (DQC)  
 

All decision documents (including supporting data, analyses, environmental compliance documents, 
etc.) shall undergo DQC.  DQC is an internal review process of basic science and engineering work 
products focused on fulfilling the project quality requirements defined in the Project Management Plan 
(PMP).  The home district shall manage DQC.  Documentation of DQC activities is required and should be 
in accordance with the Quality Manual of the District and the home MSC.   
 
a. Documentation of DQC 
District Quality Control will be completed following the guidelines set forth in Section 7.2 District Quality 
Control (DQC) and Agency Technical Review (ATR) of the 14 February 2011 CELRD Quality Management 
System (QMS) Document ID: 4921: QC / QA Procedures for Civil Works. 
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Following the completion of the DQC review by the PDT members and their respective counterparts as 
necessary, the PDT will sign a certification sheet documenting DQC. The Chief of Planning will also sign a 
certification sheet documenting that District Quality Control has been completed.   
 
b. Products to Undergo DQC.   

(1) Review Plan 
(2) Alternative Formulation Briefing Documentation 
(3) Draft Feasibility Study Report and Draft Environmental Assessment Documentation 
(4) Final Feasibility Study Report and Final Environmental Assessment Documentation 

 
c. Required DQC Expertise 
Additional DQC of all products will be accomplished by senior (GS‐12 or above) staff not directly 
involved in preparation of the products from the following disciplines: 

(1) Planning  
(2) Programs and Project Management  
(3) Project Management 
(4) Economics 
(5) Hydraulics and Hydrology Engineering  
(6) Geotechnical/Design  
(7) Cost Engineering  
(8) Environmental  
(9) Office of Counsel  
(10) Real Estate  

 
5. AGENCY TECHNICAL REVIEW (ATR) 
 

ATR is mandatory for all decision documents (including supporting data, analyses, environmental 
compliance documents, etc.).  The objective of ATR is to ensure consistency with established criteria, 
guidance, procedures, and policy.  The ATR will assess whether the analyses presented are technically 
correct and comply with published USACE guidance, and that the document explains the analyses and 
results in a reasonably clear manner for the public and decision makers.  ATR is managed within USACE 
by the designated RMO and is conducted by a qualified team from outside the home district that is not 
involved in the day‐to‐day production of the project/product.  ATR teams will be comprised of senior 
USACE personnel and may be supplemented by outside experts as appropriate.  The ATR team lead will 
be from outside the home MSC.  
 
a. Products to Undergo ATR   
Supporting analysis and documents, including but not limited to the following will also be subject to 
Agency Technical Review: 

 
(1) Cost estimates 
(2) Geotechnical analysis 
(3) Environmental Outputs 
(4) Supporting environmental analysis (cultural resources, resource inventories, etc.) 
(5) Real estate plan 

 
Supporting Analysis and Documents provided as work in‐kind will also be subject to Agency Technical 
Review. 
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b. Required ATR Team Expertise. 
The expertise/disciplines represented on the ATR team should reflect the significant disciplines involved 
in the planning effort. The PDT has determined that the expertise needed for review shall include 
Environmental Planning and Analysis, Inland Navigation & Economics, Coastal Engineering, Geotechnical 
Engineering, and Real Estate .The roster of the ATR and the expertise required is outlined in the table 
that follows. 

 
Name  Organization  Discipline  Expertise Required 

  CENWS  ATR Lead  The ATR lead should be a senior professional with 
extensive experience in preparing Civil Works decision 
documents and conducting ATR’s.  The lead should also 
have the necessary skills and experience to lead a 
virtual team through the ATR process.   

   CENWS  Environmental Analysis  Team member will be experienced in the NEPA process 
and analysis, and have a biological or environmental 
background that is familiar with the project area and 
ecosystem restoration. Team member should be 
familiar lighthouse or other significant cultural/historic 
resource shoreline protection project. Should also be 
familiar with models used for assessing ecological 
outputs. 
 

  CELRC‐PM‐PL‐E  Planning  The Planning reviewer should be a senior water 
resources planner with experience in the formulation 
of Ecosystem Restoration Projects, specifically in urban 
areas. 

  CELRH‐EC‐DC  Civil  Team member will be experienced in the design and 
construction of CAP ecosystem restoration projects.  

 
or alternate 

CENWW  Cost Engineering DX  Team member will be experienced in design and 
construction Ecosystem Restoration projects. In 
addition the Team member will be familiar cost 
estimating for similar civil works projects using 
MCACES. 
 

  CENWS  Hydrology & Hydraulics  Urban stream restoration.  HEC‐RAS experience. 

 
CELRN‐RE  Real Estate  Team member will be experienced with lands, 

easements, rights‐of‐way, relocation, and disposal real 
estate processes. 

 
c. Documentation of ATR 
 DrChecks review software will be used to document all ATR comments, responses and associated 
resolutions accomplished throughout the review process.  Comments should be limited to those that are 
required to ensure adequacy of the product.  The four key parts of a quality review comment will 
normally include:  
 

(1) The review concern – identify the product’s information deficiency or incorrect application 
of policy, guidance, or procedures; 

(2) The basis for the concern – cite the appropriate law, policy, guidance, or procedure that has 
not be properly followed; 

(3) The significance of the concern – indicate the importance of the concern with regard to its 
potential impact on the plan selection, recommended plan components, efficiency (cost), 
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effectiveness (function/outputs), implementation responsibilities, safety, Federal interest, 
or public acceptability; and 

(4) The probable specific action needed to resolve the concern – identify the action(s) that the 
reporting officers must take to resolve the concern. 

 
In some situations, especially addressing incomplete or unclear information, comments may seek 
clarification in order to then assess whether further specific concerns may exist.  

 
The ATR documentation in DrChecks will include the text of each ATR concern, the PDT response, a brief 
summary of the pertinent points in any discussion, including any vertical team coordination (the vertical 
team includes the district, RMO, MSC, and HQUSACE), and the agreed upon resolution.  If an ATR 
concern cannot be satisfactorily resolved between the ATR team and the PDT, it will be elevated to the 
vertical team for further resolution in accordance with the policy issue resolution process described in 
either ER 1110‐1‐12 or ER 1105‐2‐100, Appendix H, as appropriate.  Unresolved concerns can be closed 
in DrChecks with a notation that the concern has been elevated to the vertical team for resolution.    

 
At the conclusion of each ATR effort, the ATR team will prepare a Review Report summarizing the 
review.  Review Reports will be considered an integral part of the ATR documentation and shall: 

 
 Identify the document(s) reviewed and the purpose of the review; 
 Disclose the names of the reviewers, their organizational affiliations, and include a short 

paragraph on both the credentials and relevant experiences of each reviewer; 
 Include the charge to the reviewers; 
 Describe the nature of their review and their findings and conclusions;  
 Identify and summarize each unresolved issue (if any); and 
 Include a verbatim copy of each reviewer's comments (either with or without specific 

attributions), or represent the views of the group as a whole, including any disparate and 
dissenting views. 

 
ATR may be certified when all ATR concerns are either resolved or referred to the vertical team for 
resolution and the ATR documentation is complete.  The ATR Lead will prepare a Statement of Technical 
Review certifying that the issues raised by the ATR team have been resolved (or elevated to the vertical 
team).  A Statement of Technical Review should be completed, based on work reviewed to date, for the 
AFB, draft report, and final report.  A sample Statement of Technical Review is included in Attachment 2. 

 
6. INDEPENDENT EXTERNAL PEER REVIEW (IEPR) 

 
IEPR may be required for decision documents under certain circumstances.  IEPR is the most 
independent level of review, and is applied in cases that meet certain criteria where the risk and 
magnitude of the proposed project are such that a critical examination by a qualified team outside of 
USACE is warranted.  A risk‐informed decision, as described in EC 1165‐2‐214, is made as to whether 
IEPR is appropriate.  IEPR panels will consist of independent, recognized experts from outside of the 
USACE in the appropriate disciplines, representing a balance of areas of expertise suitable for the review 
being conducted.  There are two types of IEPR:   
 

 Type I IEPR.  Type I IEPR reviews are managed outside the USACE and are conducted on project 
studies.  Type I IEPR panels assess the adequacy and acceptability of the economic and 
environmental assumptions and projections, project evaluation data, economic analysis, 
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All decision documents shall be coordinated with the Cost Engineering DX, located in the Walla Walla 
District.  The DX will assist in determining the expertise needed on the ATR team and Type I IEPR team (if 
required) and in the development of the review charge(s).  The DX will also provide the Cost Engineering 
DX certification.  The RMO is responsible for coordination with the Cost Engineering DX. 
 

9. MODEL CERTIFICATION AND APPROVAL 
 
The approval of planning models under EC 1105‐2‐412 is not required for CAP projects.  MSC 
Commanders are responsible for assuring models for all planning activities to ensure the models are 
technically and theoretically sound, compliant with USACE policy, computationally accurate, and based 
on reasonable assumptions.  Therefore, the use of a certified/approved planning model is highly 
recommended and should be used whenever appropriate.  Planning models are defined as any models 
and analytical tools that planners use to define water resources management problems and 
opportunities, to formulate potential alternatives to address the problems and take advantage of the 
opportunities, to evaluate potential effects of alternatives and to support decision making.  The 
selection and application of the model and the input and output data is still the responsibility of the 
users and is subject to DQC and ATR.   
 
The responsible use of well‐known and proven USACE developed and commercial engineering software 
will continue and the professional practice of documenting the application of the software and modeling 
results will be followed.  As part of the USACE Scientific and Engineering Technology (SET) Initiative, 
many engineering models have been identified as preferred or acceptable for use on Corps studies and 
these models should be used whenever appropriate.  The selection and application of the model and the 
input and output data is still the responsibility of the users and is subject to DQC and ATR. 
 
a. Planning Models 
The following planning models are anticipated to be used in the development of the decision document:   
 

Model Name and 
Version 

Brief  Description of the Model and How It Will Be Applied in 
the Study 

Certification / 
Approval 
Status 

IWR‐PLAN  The Institute for Water Resources Planning Suite (IWR‐PLAN) is a decision 
support software package that is designed to assist with the formulation and 
comparison of alternative plans. While IWR‐PLAN was initially developed to 
assist with environmental restoration and watershed planning studies, the 
program can be useful in planning studies addressing a wide variety of 
problems. IWRPLAN can assist with plan formulation by combining solutions 
to planning problems and calculating the additive effects of each 
combination, or "plan.”  IWR‐PLAN can assist with plan comparison by 
conducting cost effectiveness and incremental cost analyses, identifying the 
plans which are the best financial investments and displaying the effects of 
each on a range of decision variables. The ecological habitat units calculated 
using the Habitat Evaluation Process will be used as inputs in IWR‐PLAN to 
evaluate the effects alternatives.

Certified 

HEC‐RAS  The Hydrologic Engineering Center’s River Analysis System (HEC‐RAS) 
program provides the capability to perform one‐dimensional steady and 
unsteady flow river hydraulics calculations.  It was used in this study to 
determine: 1) baseline and with project conditions for developing and 
evaluating restoration alternatives; 2) if the recommended plan would 
impact base flood elevations; and 3) ecosystem connectivity of existing and 

Certified 
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recommended plan during low flows. 

HEP  The Habitat Evaluation Process (HEP) is a habitat based approach for 
assessing environmental impacts of proposed water and land resource 
development projects.  The method can be used to document the quality 
and quantity of available habitat for selected wildlife species.  The procedure 
provides information for two general types of wildlife habitat comparisons: 
the relative value of different areas at the same point in time; and the 
relative value of the same areas at future points in time.  By combining the 
two types of comparisons, the impact of proposed or anticipated land and 
water use changes on wildlife habitat can be quantified.  Per the certified 
HEP models developed by the USFWS, specific cover types for each species 
as well as minimum habitat requirements are included in the model 
description. The Project Area was evaluated in order to determine if the 
minimum habitat requirements are present and if the specific cover types 
for each species are also present. The potential for achieving the desired 
cover type and minimum habitat area through restoration activities was also 
evaluated. Appendix E documents the results of the HEP analysis.

Certified 

HSI  A Habitat Suitability Index is a numerical index that represents the capacity 
of a given habitat to support a selected species. These models are based on 
hypothesized species‐habitat relationships rather than statements of proven 
cause and effect relationships. HSI model results represent the interactions 
of the habitat characteristics and how each habitat relates to a given 
species. Species Indices from USFWS blue book do not require a separate 
USACE approval. The following HSIs will be used for this study: yellow 
warbler, great blue heron, hairy woodpecker, beaver, marsh wren and 
muskrat. 

Certified 

QHEI  The Qualitative Habitat Evaluation Index gives an estimate of the suitability 
of a stream segment to meet warmwater habitat for aquatic organisms. 
Segment boundaries were established in the field by using bridges that 
traverse the river or if a change in the vegetative character of the riparian 
zone was observed.  

Certified 

 
b. Engineering Models 
The following engineering models are anticipated to be used in the development of the decision 
document:   
 

Model Name and 
Version 

Brief  Description of the Model and How It Will Be Applied in 
the Study 

Approval 
Status 

MII  Microcomputer‐Aided Cost Estimation System; Used to 
generate detailed cost estimates for each alternatives. 

Approved 

 
10. REVIEW SCHEDULES AND COSTS 

 
a. ATR Schedule and Cost 
The following contains the initial estimates for the ATR schedule and cost as determined by the ATR 
Team Lead and ATR Team.   
 
ATR Schedule: 
 

Task  Schedule 

  Kickoff meeting  Day 1  02 FEB 17 

  ATR Comment period begins  Day 1  02 FEB 17 

  ATRT Comments due in DrChecks  Day 14  21 FEB 17 
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by 

  PDT Evaluations due by  Day 28  13 MAR 17 

  ATRT Back check by   Day 42  31 MAR 17 

  ATR Review Report sent to LRB by  Day 64  20 APR 17 

 
 
ATR Cost 

  a) ATR Lead ‐   
  b) Plan Formulation/Environmental Specialist ‐   
  c) Real Estate Specialist ‐   
  d) Civil Engineer with Geotech and Design experience ‐   
  e) Hydraulic / Hydrologic Engineer ‐   
   f) Cost Estimator ‐   
   
b. Type I IEPR Schedule and Cost.  Not Applicable  
 
a. Model Certification/Approval Schedule and Cost 
For decision documents prepared under the model Programmatic Review Plan, use of existing certified 
or approved planning models is encouraged.  Where uncertified or unapproved models are used, review 
of the model for use will be accomplished through the ATR process.  The ATR team should apply the 
principles of EC 1105‐2‐412 during the ATR to ensure the model is theoretically and computationally 
sound, consistent with USACE policies, and adequately documented.  If specific uncertified models are 
identified for repetitive use within a specific district or region, the appropriate PCX, MSC(s), and home 
District(s) will identify a unified approach to seek certification of these models. 

 
11. PUBLIC PARTICIPATION 

 
A stakeholders meeting with Lake County will take place where a briefing of USACE Section 206 
authority, the planning process, and discuss requirements for the FCSA will be discussed.  It is 
anticipated that as part of the completion of NEPA documentation, additional Public Involvement 
opportunities will be provided and will be documented in the Environmental Assessment (EA).  
Additional stakeholder meeting to present the recommended plan will occur after completion of the 
AFB. 
 

12. REVIEW PLAN APPROVAL AND UPDATES 
 
The home MSC Commander is responsible for approving this review plan and ensuring that use of the 
Model Programmatic Review Plan is appropriate for the specific project covered by the plan.  The review 
plan is a living document and may change as the study progresses.  The home district is responsible for 
keeping the review plan up to date.  In the event that minor updates or changes to the review plan are 
required to the review plan, they will be documented in Attachment 3.  Significant changes to the 
review plan (such as changes to the scope and/or level of review) should be re‐approved by the MSC 
Commander following the process used for initially approving the plan.  Significant changes may result in 
the MSC Commander determining that use of the Model Programmatic Review Plan is no longer 
appropriate.  In these cases, a project specific review plan will be prepared and approved in accordance 
with EC 1165‐2‐214 and Director of Civil Works’ Policy Memorandum #1.  The latest version of the 
review plan, along with the Commanders’ approval memorandum, will be posted on the home district’s 
webpage. 
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ATTACHMENT 3:  REVIEW PLAN REVISIONS  

 

Revision Date  Description of Change 
Page / Paragraph 

Number 
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ATTACHMENT 4:  ACRONYMS AND ABBREVIATIONS  

 

Term  Definition  Term  Definition 

AFB  Alternative Formulation Briefing NED National Economic Development

ASA(CW)  Assistant Secretary of the Army for Civil 
Works 

NER National Ecosystem Restoration 

ATR  Agency Technical Review  NEPA National Environmental Policy Act

CSDR  Coastal Storm Damage Reduction O&M Operation and maintenance 

DPR  Detailed Project Report  OMB Office and Management and Budget

DQC  District Quality Control/Quality Assurance OMRR&R Operation, Maintenance, Repair, 
Replacement and Rehabilitation 

DX  Directory of Expertise  OEO Outside Eligible Organization

EA  Environmental Assessment  OSE Other Social Effects 

EC  Engineer Circular  PCX Planning Center of Expertise 

EIS  Environmental Impact Statement PDT Project Delivery Team 

EO  Executive Order  PAC Post Authorization Change 

ER  Ecosystem Restoration  PMP Project Management Plan 

FDR  Flood Damage Reduction  PL Public Law 

FEMA  Federal Emergency Management Agency QMP Quality Management Plan 

FRM    Flood Risk Management  QA Quality Assurance 

FSM  Feasibility Scoping Meeting  QC Quality Control 

GRR  General Reevaluation Report RED Regional Economic Development

Home 
District/MSC 

The District or MSC responsible for the 
preparation of the decision document 

RMC Risk Management Center  

HQUSACE  Headquarters, U.S. Army Corps of 
Engineers 

RMO Review Management Organization

IEPR  Independent External Peer Review RTS Regional Technical Specialist 

ITR  Independent Technical Review SAR Safety Assurance Review 

LRR  Limited Reevaluation Report USACE U.S. Army Corps of Engineers 

MSC  Major Subordinate Command WRDA Water Resources Development Act

 




