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Hello from the U.S. Army Corps of Engineers, Buffalo District: 
 
On December 7, 2021, we resumed excavating contaminated soil from the Luckey 
Formerly Utilized Sites Remedial Action Program (FUSRAP) Site under our second 
remediation contract to remove and dispose of soil contaminated with beryllium, lead, 
radium-226, thorium-230, uranium-234, and uranium-238.  To date the remediation is 
nearly 50% complete; the Corps of Engineers has safely removed and disposed of 
118,400 tons of contaminated soil from the site, deconstructed seven buildings, and 
disposed of 16,183 tons of building debris at US Ecology in Belleville, Michigan.   
 
Our highest priorities while we are cleaning up the site are the protection of human 
health and the environment, ensuring that work is conducted in a safe and efficient 
manner, and preventing the spread of contamination.  Since December 7, 2021, the 
contractor safely removed 1,305 cubic yards of contaminated soil from the Phase 4 area 
of the site and loaded 42 waste containers for transport to the disposal facility.  Shipping 
of waste containers to US Ecology in Belleville, Michigan, is expected to begin in early 
January 2022 using the same designated routes that were used during the previous 
remediation contract.  We will continue to provide updates through posting weekly 
progress infographics to the project website at 
https://www.lrb.usace.army.mil/Missions/HTRW/FUSRAP/Luckey-Site/.   
 
Groundwater entry into our deep remedial excavations required a great deal of water 
management and treatment during the work performed under our initial remediation 
contract.  Over 3,811,515 gallons of water were treated and transported off site and 
3,907,749 gallons of water were treated on site.  We are exploring methods to prevent 
groundwater entry into the excavations by pumping groundwater adjacent to future 
excavation areas. To plan the system, we will be performing a pump test to understand 
groundwater responses (drawdown) using various pumping rates and have installed 16 
groundwater wells near the Phase 4 area of the site for the tests. 
 
If you are aware of someone that should be included on our email distribution list, 
please ask them to email us at: fusrap@usace.army.mil.   
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