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Hello from the U.S. Army Corps of Engineers Buffalo District: 
 
We are excited to provide you an update on the progress being made in cleaning up the 
Luckey Site under the Formerly Utilized Sites Remedial Action Program (FUSRAP). 
Between the time excavation started on April 16, 2018, through October 19, 2018, our 
contractor, North Wind Portage, Inc., excavated 6,293 cubic yards of soils from the 
southwest corner of the site near the intersection of Luckey Road and Gilbert Road. 
This volume represents approximately 15 percent of the total volume of waste estimated 
in the Phase 1 area, and about 4 percent of the total volume estimated for cleanup of 
the entire site. 
 
The contractor transported 336 truckloads, each carrying about 15 tons of FUSRAP-
related wastes, off-site for disposal at the US Ecology, Wayne Disposal Facility in 
Belleville, Michigan.  This makes a total of 24,360 truck miles safely travelled to the 
disposal facility since we began transporting waste on June 26, 2018. 
 
To date, 315,448 gallons of water were pumped from the excavation area or collected 
from the drains in the soil stockpile pads and treated by the on-site water treatment 
system. During the treatment process, settleable solids are removed, suspended solids 
are filtered out, the water is softened to remove calcium and magnesium as a 
pretreatment for reverse osmosis, and then a reverse osmosis treatment removes 
dissolved metals and radionuclides. Treated water is either reused for dust suppression 
or discharged into the ditch on Luckey Road after the test results from samples of the 
treated water are provided to the Ohio Environmental Protection Agency. Seventy-three 
percent of the treated water was reused for dust suppression and 27 percent of the 
treated water was discharged into the ditch on Luckey Road. 
 
The Corps of Engineers is constantly evaluating the methods and procedures used for 
the cleanup to gain efficiencies while remaining protective of human health and the 
environment and maintaining the safety of our workers and the community. The air 
monitors that are set up around the perimeter of the site have not detected any 
contamination moving off-site since the cleanup began. It is our highest priority to 
ensure that work is conducted in a safe and efficient manner and to prevent the spread 
of contamination during the soils cleanup. Additional information about the site is 
available at https://www.lrb.usace.army.mil/Missions/HTRW/FUSRAP/Luckey-Site/. 
 
If you know someone that is interested in receiving our email updates, please ask them 
to send an email to fusrap@usace.army.mil and ask to be added to our electronic 
and/or postal distribution lists. 
 


