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Hello from the U.S. Army Corps of Engineers Buffalo District: 
 
We continue to make progress in cleaning up the Luckey Formerly Utilized Sites 
Remedial Action Program (FUSRAP) Site.  As of November 2, 2018, the Corps of 
Engineers has safely cleaned up and disposed of over 7,200 tons of material 
contaminated with beryllium, radium-226, thorium-230, uranium-234, uranium-238, and 
lead from the Luckey Site.  The Corps of Engineers' highest priorities during cleanup 
activities at the site are to be protective of human health and the environment, to ensure 
that work is conducted in a safe and efficient manner, and to prevent the spread of 
contamination.   
 
Over the past several months, we have been evaluating the effectiveness of using the 
automatic soil sorter during the cleanup.  In the past, using the soil sorter at other 
FUSRAP sites has provided value to the government by ensuring that only those soils 
that are radioactively contaminated were transported and disposed of off-site, thereby 
reducing the total volume shipped.  Our evaluation of soil sorting at the Luckey Site 
indicates we are not realizing the expected volume reduction in shipped wastes, our 
costs to operate the soil sorter exceed the expected savings in transportation and 
disposal of waste material, and the increased handling of soils potentially increases 
worker exposure to safety hazards.  The soil sorting operation is successfully 
segregating waste materials based on radioactivity.  However, most of the materials 
which satisfy our radioactivity criteria subsequently fail for beryllium and must be 
transported for off-site disposal.  We’ve concluded that we can execute a safer and 
more cost effective remediation by discontinuing use of the soil sorter.  This will likely 
result in a larger volume of waste materials being shipped from the site but through a 
safer and more efficient operation. 
 
We have instructed the contractor to stop using the automatic soil sorter and take the 
necessary steps for an orderly shutdown, dismantlement, decontamination, and 
demobilization of the soil sorter.  The cleanup will continue; the contractor will load 
excavated soils into shipping containers without sorting them, and will continue to scan 
the containers to ensure that there are no contaminated materials on the external shell 
of the containers before they are transported to the disposal facility.  Our priorities 
remain to clean up the site in a manner that is protective of human health and the 
environment, ensures that work is conducted in a safe and efficient manner, and 
prevents the spread of contamination. 
 
We will continue to send you updates periodically as progress is made in cleaning up 
the site.  If you know someone that is interested in receiving our email updates, please 
ask them to send an email to fusrap@usace.army.mil and ask to be added to our 
electronic and/or postal distribution lists. 


