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Hello from the U.S. Army Corps of Engineers Buffalo District: 
 
The Corps of Engineers continues to make progress in cleaning up the Luckey Formerly 
Utilized Sites Remedial Action Program (FUSRAP) Site. We have excavated 55,583 
cubic yards of soil with FUSRAP-related contamination from the site and are over 83% 
complete with Phase 1 of the project. Overall, the entire cleanup is 30% complete.  We 
continue to provide updates in the form of an infographic on our website 
(https://www.lrb.usace.army.mil/Missions/HTRW/FUSRAP/Luckey-Site/) that tracks our 
progress.   
 
Our highest priority during cleanup activities at the Luckey Site is to be protective of 
human health and the environment, ensure that work is conducted in a safe and 
efficient manner, and prevent the spread of contamination. We are continuing to 
execute activities at the Luckey Site while dealing with the impacts of COVID-19.  The 
Corps is actively monitoring the evolving COVID-19 situation and is in regular 
communication with our personnel and contractors to emphasize the importance of 
taking appropriate actions -- such as social distancing whenever possible, wearing 
appropriate protective equipment, and personal hygiene measures -- to safeguard 
health and welfare while working during the pandemic.   
 
We will begin shipping water from the site excavations off-site for disposal starting next 
week. This will help alleviate the accumulation of water that was collected from the 
excavation area of the site.  When we experienced similar conditions last year, we 
made changes to the water management plan to accommodate the on-site loading of 
tanker trucks, transport the water to the off-site discharge location, and discharge of the 
water to the approved sanitary sewer point. The sanitary sewer lines are maintained by 
the Northwestern Water and Sewer District and ultimately lead to the City of Toledo’s 
publicly owned treatment works. Only water that meets the guidelines of the City of 
Toledo’s publically owned treatment works will be transported off-site for disposal. The 
Corps has coordinated with the sewer district and the City of Toledo to secure the 
necessary approvals. 
 
This is a temporary measure that is being put in place until we reduce the amount of 
water stored on-site to levels that can be managed by our on-site water treatment 
system. This change will allow us to responsibly dispose of excess water collected on 
the site, and prevent cleanup work from stopping because our water treatment and 
storage capacity has been reached. 
 
Over the past few years, our Luckey project delivery team has enjoyed meeting with you 
face-to-face in the early spring.  We had planned to conduct an information/poster 
session to meet with you in April 2020.  Unfortunately, due to public gathering and 
social distancing restrictions that are currently in place, we are postponing the April 



meeting at this time.  As soon as we have a new date for the meeting, we will let you 
know.   
 
The Corps of Engineers is committed to keeping you informed during the cleanup of the 
Luckey Site. For more information about the site, please email fusrap@usace.army.mil, 
visit: https://www.lrb.usace.army.mil/Missions/HTRW/FUSRAP/Luckey-Site/ on the web, 
or call 800-833-6390 (Option 4). If you know someone that is interested in receiving 
News from the Corps updates about our progress at the site, please ask them to email 
fusrap@usace.army.mil to let us know. 
 


