
 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 

DAILY LOG OF CONSTRUCTION 

REPORT NUMBER 
Page 1 of 2 

 
DATE 

19 Jul 2019 - Friday 
PROJECT 

Tonawanda Landfill 
CONTRACT NUMBER 

W912QR-12-D-0010   W912P418F0049 
CONTRACTOR 

Plexus Scientific Corporation 
WEATHER 

Low 72ºF   High 82ºF Precipitation 0.4 inches   Wind Speed 14 mph 

QC NARRATIVES 
PRIME AND SUBCONTRACTORS ON SITE 

SAFETY INSPECTIONS 
 Perform Daily Safety Brief.  (See Form attached).  Special Topic – None 
 Observe excavation operations  
 DNT performed excavation/trench inspection and Inspection of all heavy equipment 
 Severe storms in area began stand down at 1400 as lightning was reported within 10 miles. Severe storm hits at 1440. 

DNT left at 1530.  
 
WORK PERFORMED THIS DATE  
 
DFOW 3 Monitoring, Sampling, Testing and Analysis - Set up Perimeter Air Monitoring. Perform counts on data. Provide support to 
excavation team. 
Perform Scans on excavator in Area E.  
Perform wa king survey of areas B&C, and Area D&E. 
Perform scan to release IMC numbers, ERRU000269, BFLU000213, and ERRU000216 from area E.   
ISOCS:  ISOC Scan on IMCs ERRU000269, BFLU000213, and ERRU000216 which were filled today.  
DFOW 04 Site Work- Began building berms around areas F and G. of Area F. 
DFOW 05 Surface Water Collection and Control – Set up at Area F.  
DFOW 07 Solids Collection and Containment – 3 IMCs (ERRU000269, BFLU000213, and ERRU000216) were filled and transported from the 
FUSRAP Area E to the IMC Storage Area B.  
DFOW-08 Liquids/Sediment/Sludges Collection and Containment- All frac tanks are full.  
DFOW 09 Disposal (Containers)- containers (ERRU000269, BFLU000213, and ERRU000216) were filled from Area E. Excavation stopped due to 
too much water infiltrating in excavation.  

 Received IMC’s: 9 empty IMC’s were delivered. (See documentation attached) 
 Transported:  9 IMCs to Blasdell. (See documentation attached). Load numbers 53-61. 
 Rejected: IMC ERRU000299 (was rejected due to two bad ratchets, cover could not be extended). ERRU000202 (holes in back), and 

and ERRU000160 (holes in front).  
Items of Note:  Changed oil and filter in excavator.  Despite damage yesterday, the excavator is usable. 
 



 
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) 

Preparatory Inspections held today 
No preparatory inspections held today 

Initial Inspections held today 
No initial inspections held today                                                                                                                                                        
 

ACTIVITY START/FINISH 

Activity No Description 
 

No activities were started or finished today 
QC REQUIREMENTS 

Requirement No Type Description Results 
 

No QC requirements were completed today 
ISSUED QA/QC DEFICIENCY (Descr be QC Deficiency items 

issued) Item No Location  Description 

 
No QC Deficiency items were issued today 

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items 

corrected) Item No Location  Description 

No QC Deficiency items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

Name First Day Last Day 
 

No Contractors had their first or last day on the site 

LABOR HOURS  
Company Labor Classification Number of 

Employees 
Hours 
Worked 

Austin Master Services LLC               AAAAAAAAAAAAAAAAAAAA 1 9 

BE3 SAFETY ENGINEER - ON SITE 0 1 10 
DNT Environmental Solutions Inc . SUPER - JOB 1 9.5 
DNT Environmental Solutions Inc AAAAAAAAAAAAAAAAAAAA 5 47.5 
Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 4 38.5 
    

Total hrs worked to date                                   Hrs worked MTD:                                                            Total:        12                     114.5         

     EQUIPMENT HOURS 
 

Equipment Manufacturer Idle Operating 
Dozer D5LPG  CAT  0.5 9.0 
Skid Steer  Kubota  0.5 9.0 
Wheel Loader  JD644  0.5 9.0 
Excavator  JD135  0.5 9.0 
Water Truck  Hino  0.5 9.0 
Roll-off Truck  Freightliner  0.5 9.0 

 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct, and all equipment 

and material used, and work performed during this Reporting period are in compliance with the 
contract plans and specifications, to the best of my knowledge, except as noted above. 

 





















































Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

20 Jul 2019 - Saturday
DATE

276
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 75 °F  Max 85 °F
0.0010 IN   Precipitation 15 MPH   Wind

QC NARRATIVES
No QC narratives entered today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:3,281.5 Hrs worked MTD: 284.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 841.0 Idle hrs MTD: Total:Opr hrs MTD: 44.0113.5

ACCIDENT REPORTING (Descr be accidents)

No accidents reported today





Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

21 Jul 2019 - Sunday
DATE

277
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 73 °F  Max 85 °F
 No Precipitation 12 MPH   Wind

QC NARRATIVES
No QC narratives entered today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:3,281.5 Hrs worked MTD: 284.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 841.0 Idle hrs MTD: Total:Opr hrs MTD: 44.0113.5

ACCIDENT REPORTING (Descr be accidents)

No accidents reported today



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

21 Jul 2019 - Sunday
DATE

277
REPORT NUMBER Page 2 of 2

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
Page 1 of 2

DATE

22 Jul 2019 - Monday
PROJECT

Tonawanda Landfill
CONTRACT NUMBER

W912QR-12-D-0010 W912P418F0049
CONTRACTOR

Plexus Scientific Corporation
WEATHER

Low 67ºF   High 73ºF Precipitation 0.01 inches   Wind Speed 10 mph

QC NARRATIVES
PRIME AND SUBCONTRACTORS ON SITE

SAFETY INSPECTIONS
Perform Daily Safety Brief.  (See Form attached).  Special Topic – None
Observe excavation operations (See attached report)
DNT performed excavation/trench inspection and Inspection of all heavy equipment
Issues developed when the excavator removed logs from excavation F, destabilizing portions of the wall.  The excavation 
wall was stabilized by sloping and benching the excavation in destabilized areas.

WORK PERFORMED THIS DATE

DFOW 3 Monitoring, Sampling, Testing and Analysis - Set up Perimeter Air Monitoring. Perform counts on data. Provide support to
excavation team.
Perform scanning and sampling of Decision Unit number 1 located on the south side of excavation F. (See attached forms).
Perform scans on Matts moved from D to F (See attached forms).
Perform scan to release IMC numbers, BFLU000381, ERRU000312, ERRU000141, ERRU000307, BFLU000386, and ERRU000294 from area E.
ISOCS: ISOC Scan on IMCs BFLU000381, ERRU000312, ERRU000141, ERRU000307, BFLU000386, and ERRU000294 which were filled today.
Composited IMC aliquots and package waste characterization sample TLVP- IMC-7. (See attached forms).
DFOW 04 Site Work- Began building berms around areas F and G. Set up Contamination Reduction Zone in Area F.  Gravel in IMC Storage Area B 
was reworked and compacted. Portions were inaccessible due to IMCs still on site.
DFOW 05 Surface Water Collection and Control – Set up at Area F.
DFOW 07 Solids Collection and Containment – 6 IMCs (BFLU000381, ERRU000312, ERRU000141, ERRU000307, BFLU000386, and 
ERRU000294) were filled and transported from the FUSRAP Area F to the IMC Storage Area B.
DFOW-08 Liquids/Sediment/Sludges Collection and Containment- All frac tanks are full.
DFOW 09 Disposal (Containers)- containers (BFLU000381, ERRU000312, ERRU000141, ERRU000307, BFLU000386, and ERRU000294) were 
filled from Area F.

Received IMC’s: 9 empty IMC’s were delivered including one damaged IMC that was repaired. (See documentation attached)
Transported: 7 IMCs to Blasdell. (See documentation attached). Load numbers 62-68.
Rejected: IMC ERRU000217 was rejected as multiple holes were found in can. AWIU000196 was returned to the site with a replaced 
roof. Rejected cans ERRU000202 and ERRU000160 were transported from the site today. 

Items of Note:



PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today                                                                                                                                                        

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

Requirement No Type Description Results

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Descr be QC Deficiency items

issued) Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items

corrected) Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

LABOR HOURS
Company Labor Classification Number of 

Employees
Hours 
Worked

Austin Master Services LLC              AAAAAAAAAAAAAAAAAAAA 1 12

BE3 SAFETY ENGINEER - ON SITE 0 2 24
DNT Environmental Solutions Inc . SUPER - JOB 1 11
DNT Environmental Solutions Inc AAAAAAAAAAAAAAAAAAAA 4 45.5
Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 4 48.5
Nussbaumer & Clarke Surveyor 1 1

Total hrs worked to date                                   Hrs worked MTD:                                                            Total:        13                     142        

     EQUIPMENT HOURS

Equipment Manufacturer Idle Operating
Dozer D5LPG CAT 0.5 10.5
Skid Steer Kubota 0.5 10.5
Wheel Loader JD644 0.5 10.5
Excavator JD135 0.5 10.5
Water Truck Hino 11 0
Roll-off Truck Freightliner 0.5 10.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct, and all equipment

and material used, and work performed during this Reporting period are in compliance with the
contract plans and specifications, to the best of my knowledge, except as noted above.

 



































































CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
Page 1 of 2

DATE

23 Jul 2019 - Tuesday
PROJECT

Tonawanda Landfill
CONTRACT NUMBER

W912QR-12-D-0010 W912P418F0049
CONTRACTOR

Plexus Scientific Corporation
WEATHER

Low 64ºF   High 80ºF Precipitation 0.00 inches   Wind Speed 16 mph

QC NARRATIVES

SAFETY INSPECTIONS
Perform Daily Safety Brief.  (See Form attached).  Special Topic – None
Observe excavation operations (See attached report)
DNT performed excavation/trench inspection and Inspection of all heavy equipment
Conducted a safety stand down with ACE Bryan and Mark to discuss last weeks incident involving the 
excavator.
Gravel barricade installed at Excavation F due to proximity to road.

WORK PERFORMED THIS DATE 

DFOW 3 Monitoring, Sampling, Testing and Analysis - Set up Perimeter Air Monitoring. Perform counts on data. Provide support to
excavation team.
Perform scanning and sampling of Decision Unit number 2 and 3 located at excavation F. (See attached forms).
Perform scanning and sampling of Decision Unit number 1and 2 located at excavation E. (See attached forms).
Perform scan to release IMC numbers, BFLU000381, ERRU000312, ERRU000141, ERRU000307, BFLU000386, and ERRU000294 from area E.
ISOCS: ISOC Scan on IMCs BFLU000381, ERRU000312, ERRU000141, ERRU000307, BFLU000386, and ERRU000294 which were filled today.
Composited IMC aliquots and package waste characterization sample TLVP- IMC-8. (See attached forms).
DFOW 04 Site Work- None performed today.
Ship excavation E and F Decision unit samples.  Also ship IMC waste characterization sample TLVP- IMC-7. (see attached forms).
DFOW 05 Surface Water Collection and Control – None performed
DFOW 07 Solids Collection and Containment – 6 IMCs (BFLU000381, ERRU000312, ERRU000141, ERRU000307, BFLU000386, and 
ERRU000294) were filled and transported from the FUSRAP Area F to the IMC Storage Area B.
DFOW-08 Liquids/Sediment/Sludges Collection and Containment- Discharge water from all 6 frac tanks. Pumped excavation F and E water into 
excavation D.
DFOW 09 Disposal (Containers)- containers (BFLU000381, ERRU000312, ERRU000141, ERRU000307, BFLU000386, and ERRU000294) were 
filled from Area F.

Received IMC’s: 5 empty IMC’s were delivered to the site. (See documentation attached)
Transported: 4 IMCs to Blasdell. (See documentation attached). Load numbers 69-73.
Rejected: IMC ERRU000299 was repaired onsite.

Items of Note: The lid broke upon opening IMC ERRU000231. The pivot weld was rusted through. The lid could be placed back on and sealed, 
therefore the team went ahead and used the IMC. 



PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today                                                                                                                                                        

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

Requirement No Type Description Results

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Descr be QC Deficiency items

issued) Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items

corrected) Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

LABOR HOURS
Company Labor Classification Number of 

Employees
Hours 
Worked

Austin Master Services LLC              AAAAAAAAAAAAAAAAAAAA 2 20.5

BE3 SAFETY ENGINEER - ON SITE 0 2 24
DNT Environmental Solutions Inc . SUPER - JOB 1 11.5
DNT Environmental Solutions Inc AAAAAAAAAAAAAAAAAAAA 4 42.5
Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 4 47.5

Total hrs worked to date                                   Hrs worked MTD:                                                            Total:        13                     146        

     EQUIPMENT HOURS

Equipment Manufacturer Idle Operating
Dozer D5LPG CAT 0.5 11
Skid Steer Kubota 0.5 11
Wheel Loader JD644 0.5 11
Excavator JD135 0.5 11
Water Truck Hino 0.5 11
Roll-off Truck Freightliner 0.5 11

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct, and all equipment

and material used, and work performed during this Reporting period are in compliance with the
contract plans and specifications, to the best of my knowledge, except as noted above.

 













































































CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
Page 1 of 2

DATE

24 Jul 2019 - Wednesday
PROJECT

Tonawanda Landfill
CONTRACT NUMBER

W912QR-12-D-0010 W912P418F0049
CONTRACTOR

Plexus Scientific Corporation
WEATHER

Low 57ºF   High 80ºF Precipitation 0 inches   Wind Speed 5 mph

QC NARRATIVES
PRIME AND SUBCONTRACTORS ON SITE

SAFETY INSPECTIONS
Perform Daily Safety Brief.  (See Form attached).  Special Topic - Fire Safety & Prevention
Observe excavation operations (See attached report)
DNT performed excavation/trench inspection and Inspection of all heavy equipment

WORK PERFORMED THIS DATE 
DFOW 3 Monitoring, Sampling, Testing and Analysis - Set up Perimeter Air Monitoring. Perform counts on data. Provide support to
excavation team.
Perform Scanning of Skid steer
Perform scan on incoming IMC number ERRU000256 located in IMC Storage Area 1.
Composite IMC soil sample the contamination reduction zone at Area E.s for waste characterization. 8 cans were scanned and released from 

DFOW 04 Site Work- Move Berm in Area E. Cut vegetation in Area H for Scanning of Contamination Reduction Zone. Laid rock for IMC stability.
DFOW 05 Surface Water Collection and Control -No berms were created.

FFOW 06 Pumping, Draining, and Collection – Pumped water from Excavation E to D.

DFOW 07 Solids Collection and Containment – 8 IMCs were filled and transported from the FUSRAP Area to the IMC Storage Area B. Two saddle clamps 
on the roll off truck cable broke and were repaired.

DFOW-08 Liquids/Sediment/Sludges Collection and Containment – all six Frac Tanks are empty.

DFOW 09 Disposal (Containers)- Filled containers AWIU000196, BFLU000265, ERRU000299, ERRU000160, BFLU000031, ERRU000159, ERRU, 000202, 
ERRU000139.
Received IMC’s: ERRU000160 and ERRU000202 which were repaired (holes).  Plates welded to surface.  Also delivered were BFLU000259, BFLU000241, 
ERRU000220, BFLU000031, ERRU000159, 

Shipped IMC’s: BFLU000152, ERRU000258, AWIU000242, BFLU000381, and ERRU000312
Rejected: ERRU000217 (holes) was taken back to Blasdell for repairs.

Items of Note:  2-cable clamps broke on roll-off truck. Replaced with 4 clamps.   Down for 3 hrs in repairs.



PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today                                                                                                                                                                

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

Requirement No Type Description Results

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

LABOR HOURS Number of Hours
Employer Labor Classification Employees Worked

:
Serial Number

Total hours worked to date: 0.0 Total

Austin Master Services LLC              AAAAAAAAAAAAAAAAAAAA 1 12

BE3 SAFETY ENGINEER - ON SITE 0 1 11
BE3 AAAAAAAAAAAAAAAAAAAA 1 11
DNT Environmental Solutions Inc . SUPER - JOB 1 10.5
DNT Environmental Solutions Inc AAAAAAAAAAAAAAAAAAAA 4 42
Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 4 45

Total hrs worked to date                                   Hrs worked MTD:                                                                     Total:    12                              131.5              



     EQUIPMENT HOURS

Equipment Manufacturer Idle Operating
Dozer D5LPG CAT 1 10
Skid Steer Kubota 1 10
Wheel Loader JD644 1 10
Excavator JD135 1 10
Water Truck Hino 11
Roll-off Truck Freightliner 3 (repair) 8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.





































































CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
Page 1 of 2

DATE

25 Jul 2019 - Thursday
PROJECT

Tonawanda Landfill
CONTRACT NUMBER

W912QR-12-D-0010 W912P418F0049
CONTRACTOR

Plexus Scientific Corporation
WEATHER

Low 59ºF   High 80ºF Precipitation 0.00 inches   Wind Speed 16 mph

QC NARRATIVES
PRIME AND SUBCONTRACTORS ON SITE

Nussbaumer and Clarke
Marshall Festing (Surveyor)

SAFETY INSPECTIONS
Perform Daily Safety Brief.  (See Form attached).  Special Topic – Gloves Hand Injuries
Observe excavation operations (See attached report)
DNT performed excavation/trench inspection and Inspection of all heavy equipment

WORK PERFORMED THIS DATE 

DFOW 3 Monitoring, Sampling, Testing and Analysis - Set up Perimeter Air Monitoring. Perform counts on data. Provide support to
excavation team.
Perform scan to release IMC numbers, AWIU000205, BFLU000269, BFLU000241, ERRU000169, and BFLU000259 from area E.
ISOCS: ISOC Scan on IMCs AWIU000205, BFLU000269, BFLU000241, ERRU000169, and BFLU000259 which were filled today.
Surveyor onsite to check extent of excavations. Surveyor also Check perimeter stakes around excavations E-G-F-C-D
DFOW 04 Site Work- Lay rock and in Area G and clear vegetation in Area H. Berm placed around south side of Area F.
Surveyor onsite to check extent of excavations. Surveyor also Check perimeter stakes around excavations E-G-F-C-D
DFOW 05 Surface Water Collection and Control –Berm constructed at roadside outside of excavation Area F.
DFOW 07 Solids Collection and Containment – 6 IMCs (BFLU000381, ERRU000312, ERRU000141, ERRU000307, BFLU000386, and 
ERRU000294) were filled and transported from the FUSRAP Area F to the IMC Storage Area B.
DFOW-08 Liquids/Sediment/Sludges Collection and Containment- No water in frac tanks frac tanks. Pumped excavation E water into excavation 
D.
DFOW 09 Disposal (Containers)- containers (AWIU000205, BFLU000269, BFLU000241, ERRU000169, and BFLU000259) were filled from Area E.

Received IMC’s: 4 empty IMC’s were delivered to the site. (See documentation attached)
Transported: 2 filled IMCs to Blasdell. (See documentation attached). Load numbers 79-80.
Rejected: Picked up two damaged IMCs reported damaged today.  AWIU000179 (Holes) and AWIU000278 (hole in rear door).

Items of Note:



PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today                                                                                                                                                        

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

Requirement No Type Description Results

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Descr be QC Deficiency items

issued) Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items

corrected) Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

LABOR HOURS
Company Labor Classification Number of 

Employees
Hours 
Worked

Austin Master Services LLC              AAAAAAAAAAAAAAAAAAAA 2 10.5

BE3 SAFETY ENGINEER - ON SITE 0 2 21
DNT Environmental Solutions Inc . SUPER - JOB 1 10.5
DNT Environmental Solutions Inc AAAAAAAAAAAAAAAAAAAA 4 42.0
Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3 33.5
Nussbaumer and Clarke Surveyor 1 2.5

Total hrs worked to date                                   Hrs worked MTD:                                                            Total:        13                     120        

     EQUIPMENT HOURS

Equipment Manufacturer Idle Operating
Dozer D5LPG CAT 0.5 10
Skid Steer Kubota 0.5 10
Wheel Loader JD644 0.5 10
Excavator JD135 0.5 10
Water Truck Hino 0.5 10
Roll-off Truck Freightliner 0.5 10

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct, and all equipment

and material used, and work performed during this Reporting period are in compliance with the
contract plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

 

















































CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
Page 1 of 2

DATE

26 Jul 2019 - Friday
PROJECT

Tonawanda Landfill
CONTRACT NUMBER

W912QR-12-D-0010 W912P418F0049
CONTRACTOR

Plexus Scientific Corporation
WEATHER

Low 59ºF   High 80ºF Precipitation 0.00 inches   Wind Speed 16 mph

QC NARRATIVES

SAFETY INSPECTIONS
Perform Daily Safety Brief.  (See Form attached).  Special Topic – Incident Reports
Observe excavation operations
DNT performed excavation/trench inspection and Inspection of all heavy equipment

WORK PERFORMED THIS DATE 

DFOW 3 Monitoring, Sampling, Testing and Analysis - Set up Perimeter Air Monitoring. Perform counts on data. Provide support to
excavation team.
Perform scan to release IMC numbers, BFLU000200 and ERRU000220, which were filled today.
Perform scan on excavator leaving area E for Area F.
Perform survey of Northern and southern trailer.
Perform general area exposure survey in areas A, B, C
Perform general area exposure survey in areas DEF
Perform general area exposure survey in areas G, H, and Office area.
Collect and ship waste water samples TLVP-WWA-19, TLVP-WWA-20, and TLVP-WWA-21.
IMC waste characterization sample TLVP-IMC-9 was composited today. Ship samples TLVP-IMC-8 and TLVP-IMC-9
DFOW 04 Site Work-
DFOW 05 Surface Water Collection and Control –
DFOW 07 Solids Collection and Containment – 2 IMCs (BFLU000200 and ERRU000220) were filled and transported from the FUSRAP Area E to the 
IMC Storage Area B. IMC BFLU000200 was dumped in Area D for remixing at a later date and refilled with waste from Area F.
DFOW-08 Liquids/Sediment/Sludges Collection and Containment- No water in frac tanks frac tanks. Pumped excavation E water into excavation D.
After several hours of pumping, little lowering of the water table was attained. Therefore, moved to area F to sample.
Three Frac tanks were filled and sampled. Tank 257041, was sampled using TLVP-WWA-19, tank 2257704 was sampled using TLVP-WWA-20, and tank 
257379 was sampled using TLVP-WWA-21.
DFOW 09 Disposal (Containers)- containers (BFLU000200 and ERRU000220) were filled from Area F.

Received IMC’s: 4 empty IMC’s were delivered to the site (See documentation attached) including the two rejected IMCs listed below.
Transported: 2 filled IMCs to Blasdell. (See documentation attached). Load numbers 83-84.
Rejected: AWIU000179 (Holes) and AWIU000278 (hole in rear door) were repaired and returned to the site today.

Items of Note:



PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today                                                                                                                                                                 

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

Requirement No Type Description Results

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

LABOR HOURS
Company Labor Classification Number of 

Employees
Hours 
Worked

Austin Master Services LLC              AAAAAAAAAAAAAAAAAAAA 1 8

BE3 SAFETY ENGINEER - ON SITE 0 2 23
DNT Environmental Solutions Inc . SUPER - JOB 1 11
DNT Environmental Solutions Inc AAAAAAAAAAAAAAAAAAAA 4 40.5
Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3 34

Total hrs worked to date                                   Hrs worked MTD:                                                            Total:        11                     116.5      

     EQUIPMENT HOURS

Equipment Manufacturer Idle Operating
Dozer D5LPG CAT 0.5 10.5
Skid Steer Kubota 0.5 10.5
Wheel Loader JD644 0.5 10.5
Excavator JD135 0.5 10.5
Water Truck Hino 0.5 10.5
Roll-off Truck Freightliner 0.5 10.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct, and all equipment and

material used, and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.











































































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

27 Jul 2019 - Saturday
DATE

283
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QC NARRATIVES
No QC narratives entered today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:5,289.0 Hrs worked MTD: 2,291.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 1,706.5 Idle hrs MTD: Total:Opr hrs MTD: 909.5296.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today





Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

28 Jul 2019 - Sunday
DATE

284
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QC NARRATIVES
No QC narratives entered today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:5,289.0 Hrs worked MTD: 2,291.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 1,706.5 Idle hrs MTD: Total:Opr hrs MTD: 909.5296.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today





CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
Page 1 of 2

DATE

29 Jul 2019 - Monday
PROJECT

Tonawanda Landfill
CONTRACT NUMBER

W912QR-12-D-0010 W912P418F0049
CONTRACTOR

Plexus Scientific Corporation
WEATHER

Low 67ºF   High 80ºF Precipitation 0.0 inches   Wind Speed 9 mph

QC NARRATIVES
PRIME AND SUBCONTRACTORS ON SITE

SAFETY INSPECTIONS
Perform Daily Safety Brief.  (See Form attached).  Special Topic – Excavation Fall Hazards (Safety Notes are attached).
Note: A deficiency was noted that for the deeper excavations we need to have a longer ladder.  Need 3-feet of extension above the top 
excavation surface.
WORK PERFORMED THIS DATE 

DFOW 3 Monitoring, Sampling, Testing and Analysis - Set up Perimeter Air Monitoring. Perform counts on data. Provide support to
excavation team.
Perform Scanning of excavator to move from FUSRAP Area E to C.
Perform scan to release IMC numbers ERRU000205, ERRU000193, ERRU000217, AWIU000225, ERRU000142 from area C. All were ISOC Scanned.
Perform Scanning and Sampling of Decision Units (DU)s 1&2 at FUSRAP Area C.  The samples are held for acceptance of area prior to shipment. 

DFOW 04 Site Work- Set up Contamination Reduction Zone for re-excavation of C. 
DFOW 05 Surface Water Collection and Control -No berms were created. Silt fencing in place.
DFOW 07 Solids Collection and Containment – 5 IMCs (ERRU000205, ERRU000142, ERRU000193, ERRU000217 and AWIU000225) were filled and 
transported from the FUSRAP Area B and transported to the IMC Storage Area B. These IMCs were by ISOCS.
DFOW-08 Liquids/Sediment/Sludges Collection and Containment- Water pump moved to C for dewatering.
Filled and sampled Frac tank SV34760L using sample number TLVP-WWA-22.
DFOW 09 Disposal (Containers)- Filled containers (ERRU000205, ERRU000193, ERRU000217, AWIU000225, ERRU000142) from Area C.

Received IMC’s: previously rejected IMC ERRU000217.  Repairs were acceptable.
Transported 10 full IMCs to Blasdell. (See documentation attached).
Rejected: ERRU000169 was rejected as it was unopenable. 

Items of Note:  Surveyor came onsite to relocate limits of excavation.  



PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today                                                                                                                                                                

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

Requirement No Type Description Results

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

LABOR HOURS Number of Hours
Employer Labor Classification Employees Worked

:
Serial Number

Total hours worked to date: 0.0 Total

Austin Master Services LLC              AAAAAAAAAAAAAAAAAAAA 1 12

BE3 SAFETY ENGINEER - ON SITE 0 1 11
BE3 AAAAAAAAAAAAAAAAAAAA 2 22
DNT Environmental Solutions Inc . SUPER - JOB 1 11
DNT Environmental Solutions Inc AAAAAAAAAAAAAAAAAAAA 4 44
Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3 38
Nussbaumer & Clarke Surveyor 1 3

Total hrs worked to date                                   Hrs worked MTD:                                                                     Total:          13                              141        



     EQUIPMENT HOURS

Equipment Manufacturer Idle Operating
Dozer D5LPG CAT 10.5 0.5
Skid Steer Kubota 0.5 10.5
Wheel Loader JD644 0.5 10.5
Excavator JD135 0.5 10.5
Water Truck Hino 0.5 10.5
Roll-off Truck Freightliner 0.5 10.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.













































CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
Page 1 of 2

DATE

30 Jul 2019 - Wednesday
PROJECT

Tonawanda Landfill
CONTRACT NUMBER

W912QR-12-D-0010 W912P418F0049
CONTRACTOR

Plexus Scientific Corporation
WEATHER

Low 70ºF   High 79ºF Precipitation 0.5 inches   Wind Speed 9 mph

QC NARRATIVES
PRIME AND SUBCONTRACTORS ON SITE

SAFETY INSPECTIONS
Perform Daily Safety Brief.  (See Form attached).  Special Topic – Task Planning Safety notes are attached to this report.

WORK PERFORMED THIS DATE 
DFOW 3 Monitoring, Sampling, Testing and Analysis - Set up Perimeter Air Monitoring. Perform counts on data. Provide support to
excavation team.
Perform Scanning of excavator.
Perform scan to release IMC numbers ERRU000218 and ERRU000272 from Area A.
Perform Scanning and Sampling of Decision Units (DU)s 1-3 at FUSRAP Area F and DUs 3-5 from Area C.  The samples are held for acceptance of area 
prior to shipment. 

Collect and ship water samples from frac tank# 251765 (Sample number TLVP-WWA-23) and Frac tank # SV33901L (Sample number TLVP-WWA-23)

DFOW 04 Site Work- Move Berm in Area E. No site work performed today.
DFOW 05 Surface Water Collection and Control -No berms were created.
DFOW 07 Solids Collection and Containment – 2 IMCs (ERRU000218 and ERRU000272) were filled and transported from the FUSRAP Area A and 
transported to the IMC Storage Area B.

DFOW-08 Liquids/Sediment/Sludges Collection and Containment Filled Frac Tanks # 251765 and Frac tank # SV33901L

DFOW 09 Disposal (Containers)- Filled containers (ERRU000218 and ERRU000272).
Received IMC’s: None

Shipped 5 IMC’s: See documentation attached.

Items of Note:  IMC ERRU000165 was repaired onsite. Could not be opened fully.  Rocks were in the tracks. Rejected and later repaired holes IMC 
AWIU000278.  



PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today                                                                                                                                                                

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

Requirement No Type Description Results

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site



LABOR HOURS Number of Hours
Employer Labor Classification Employees Worked

:
Serial Number

Total hours worked to date: 0.0 Total

Austin Master Services LLC              AAAAAAAAAAAAAAAAAAAA 1.0 13.5

BE3 SAFETY ENGINEER - ON SITE 0 1 13.5
BE3 AAAAAAAAAAAAAAAAAAAA 2 27
DNT Environmental Solutions Inc . SUPER - JOB 1 12.5
DNT Environmental Solutions Inc AAAAAAAAAAAAAAAAAAAA 4 40
Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3 39

Total hrs worked to date                                   Hrs worked MTD:                                                                     Total:                                                

     EQUIPMENT HOURS

Equipment Manufacturer Idle Operating
Dozer D5LPG CAT 9.5 0
Skid Steer Kubota 0 9.5
Wheel Loader JD644 9.5 0
Excavator JD135 9.5
Water Truck Hino 9.5 0
Roll-off Truck Freightliner 0 9.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.





































































CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
Page 1 of 2

DATE

31 Jul 2019 - Wednesday
PROJECT

Tonawanda Landfill
CONTRACT NUMBER

W912QR-12-D-0010 W912P418F0049
CONTRACTOR

Plexus Scientific Corporation
WEATHER

Low 67ºF   High 80ºF Precipitation 0.0 inches   Wind Speed 9 mph

QC NARRATIVES

SAFETY INSPECTIONS
Perform Daily Safety Brief.  (See Form attached).  Special Topic – Driving vehicles and equipment (Safety Notes are attached).
Note: A deficiency was noted that for the deeper excavations we need to have a longer ladder.  Need 3-feet of extension above the top 
excavation surface.
WORK PERFORMED THIS DATE 

DFOW 3 Monitoring, Sampling, Testing and Analysis - Set up Perimeter Air Monitoring. Perform counts on data. Provide support to
excavation team.
Perform Scanning of excavator.
Scanned support zone areas surrounding excavations A, B, C, D, E, F, G, and H.
Perform scan to release IMC numbers ERRU000165 and AWIU000278 from FUSRAP Area B.
Perform Scanning and Sampling of Decision Units (DU)s 1-3 at FUSRAP Area A.  The samples are held for acceptance of area prior to shipment. 

No water samples were collected or shipped today.

DFOW 04 Site Work- Construction of diversion/safety berm along FUSRAP area C. Construction Fence.was installed across road at C and at F
DFOW 05 Surface Water Collection and Control -No berms were created. 
DFOW 07 Solids Collection and Containment – 2 IMCs (ERRU000165 and AWIU000278) were filled and transported from the FUSRAP Area B and
transported to the IMC Storage Area B. These IMCs were by ISOCS.

DFOW-08 Liquids/Sediment/Sludges Collection and Containment: All FRAC Tanks are currently filled. Dewatering of excavation A was performed by 
switching from pumping to frac tanks to pumping into Excavation D.

DFOW 09 Disposal (Containers)- Filled containers (ERRU000165 and AWIU000278).
Received IMC’s: None

Shipped one full IMC: See documentation attached. AWIU000225 was transported to Blasdell.  
Rejected: AWIU000179 was rejected due to holes filled with silicone.  Three holes were found on back end.  This will be returned to the site for filling 
tomorrow.

Items of Note:  IMC Storage Area B needs reworking before demobilization.  



PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today                                                                                                                                                                

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

Requirement No Type Description Results

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

LABOR HOURS Number of Hours
Employer Labor Classification Employees Worked

:
Serial Number

Total hours worked to date: 0.0 Total

Austin Master Services LLC              AAAAAAAAAAAAAAAAAAAA 1 9

BE3 SAFETY ENGINEER - ON SITE 0 1 11
BE3 AAAAAAAAAAAAAAAAAAAA 2 22
DNT Environmental Solutions Inc . SUPER - JOB 1 10.5
DNT Environmental Solutions Inc AAAAAAAAAAAAAAAAAAAA 3 30
Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3 32.5

Total hrs worked to date                                   Hrs worked MTD:                                                                     Total:          11                              115        



     EQUIPMENT HOURS

Equipment Manufacturer Idle Operating
Dozer D5LPG CAT 9.5 0.5
Skid Steer Kubota 0.5 9.5
Wheel Loader JD644 0.5 9.5
Excavator JD135 0.5 9.5
Water Truck Hino 0.5 9.5
Roll-off Truck Freightliner 0.5 9.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

 



































































CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
Page 1 of 2

DATE

1 Aug 2019 - Thursday
PROJECT

Tonawanda Landfill
CONTRACT NUMBER

W912QR-12-D-0010 W912P418F0049
CONTRACTOR

Plexus Scientific Corporation
WEATHER

Low 67ºF   High 80ºF Precipitation 0.0 inches   Wind Speed 9 mph

SAFETY INSPECTIONS
Perform Daily Safety Brief.  (See Form attached).  Special Topic – Excavation Safety, Slip Trips and Falls, Uneven Surfaces

Note: Personnel were standing around with their back turned to the equipment. SSHO warned them about complacency and that people 
must always watch the equipment when moving. Discussions were started concerning monitoring of excavation during downtime.
WORK PERFORMED THIS DATE 

DFOW 3 Monitoring, Sampling, Testing and Analysis - Set up Per meter Air Monitoring. Perform counts on data. Provide support to
excavation team.
Perform Scanning of excavator to move from FUSRAP Area D to FUSRAP Office Area.
Perform scan to release IMC numbers AWIU000179 from area C. Also performed ISOC Scan.

DFOW 04 Site Work- Set up to load out at Area D. Roadways and Laydown Areas were flattened down, including the gravel area at the IMS Storage Area.
The damaged drain pipe below the gravel located at the drainage feature at the north end of the IMC Storage area. Fencing was straigtened up.
DFOW 05 Surface Water Collection and Control -No berms were created. Silt fencing in place.
DFOW 07 Solids Collection and Containment – 5 IMCs (AWIU000179) was filled and transported from the FUSRAP Area D and transported to the IMC 
Storage Area B. This IMC was scanned by ISOCS.
DFOW-08 Liquids/Sediment/Sludges Collection and Containment- No dewatering was required.
DFOW 09 Disposal (Containers)- container AWIU000179 has been filled from Area D.

Received IMC’s: previously rejected IMC AWIU000179.  Repairs were acceptable.
Transported: 5 full IMCs to Blasdell. (See documentation attached).
Rejected: No IMC’s were rejected.

Items of Note: BE3, DNT, and Austin Masters demobilized today as no more IMC’s are available.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today                                                                                                                                                                



ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

Requirement No Type Description Results

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

LABOR HOURS Number of Hours
Employer Labor Classification Employees Worked

:
Serial Number

Total hours worked to date: 0.0 Total

Austin Master Services LLC              AAAAAAAAAAAAAAAAAAAA 1 6.5

BE3 SAFETY ENGINEER - ON SITE 0 1 5
BE3 AAAAAAAAAAAAAAAAAAAA 2 10
DNT Environmental Solutions Inc . SUPER - JOB 1 6
DNT Environmental Solutions Inc AAAAAAAAAAAAAAAAAAAA 3 18
Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2 38

Total hrs worked to date                                   Hrs worked MTD:                                                                     Total:          13                              141        

     EQUIPMENT HOURS

Equipment Manufacturer Idle Operating
Dozer D5LPG CAT 0 6
Skid Steer Kubota 0 6
Wheel Loader JD644 6
Excavator JD135 0 6
Water Truck Hino 6 10.5
Roll-off Truck Freightliner 0 6

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.



















































CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
Page 1 of 2

DATE

2 Aug 2019 - Friday
PROJECT

Tonawanda Landfill
CONTRACT NUMBER

W912QR-12-D-0010 W912P418F0049
CONTRACTOR

Plexus Scientific Corporation
WEATHER

Low 59ºF   High 85ºF Precipitation 0.0 inches   Wind Speed 13 mph

QC NARRATIVES
PRIME AND SUBCONTRACTORS ON SITE

SAFETY INSPECTIONS
No Safety Inspections
WORK PERFORMED THIS DATE 

Prepare files and get caught up on paperwork.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today                                                                                                                                                                

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

Requirement No Type Description Results

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site



LABOR HOURS Number of Hours
Employer Labor Classification Employees Worked

:
Serial Number

Total hours worked to date: 0.0 Total

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2 20
Total hrs worked to date                                   Hrs worked MTD:                                                                     Total:          2                              20       

     EQUIPMENT HOURS

Equipment Manufacturer Idle Operating

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance with the contract





CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
Page 1 of 2

DATE

3 Aug 2019 - Saturday
PROJECT

Tonawanda Landfill
CONTRACT NUMBER

W912QR-12-D-0010 W912P418F0049
CONTRACTOR

Plexus Scientific Corporation
WEATHER

Low 62ºF   High 84ºF Precipitation 0.0 inches   Wind Speed 14 mph
NON WORK DAY

QC NARRATIVES
PRIME AND SUBCONTRACTORS ON SITE
PLEXUS (Prime):
SAFETY INSPECTIONS
No Safety Inspections
WORK PERFORMED THIS DATE 

Prepare files and get caught up on paperwork.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today                                                                                                                                                                

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

Requirement No Type Description Results

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site



LABOR HOURS Number of Hours

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 0 0
Total hrs worked to date                                   Hrs worked MTD:                                                                     Total:   0                               0

     EQUIPMENT HOURS

Equipment Manufacturer Idle Operating

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

 

preilley@plexsci.com
2019.09.10 10:32
Project Manager



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

04 Aug 2019 - Sunday
DATE

291
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 66 °F  Max 81 °F
 No Precipitation  No Wind

QC NARRATIVES
No QC narratives entered today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:3,857.0 Hrs worked MTD: 0.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 1,078.0 Idle hrs MTD: Total:Opr hrs MTD: 0.00.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

04 Aug 2019 - Sunday
DATE

291
REPORT NUMBER Page 2 of 2

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

05 Aug 2019 - Monday
DATE

292
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 59 °F  Max 84 °F
 No Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

05 Aug 2019 - Monday
DATE

292
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE











Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

06 Aug 2019 - Tuesday
DATE

293
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 66 °F  Max 84 °F
 No Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

06 Aug 2019 - Tuesday
DATE

293
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Tuesday, August 6, 2019

Prepared For USACE

9 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D1
Assigned To SSHO

Barricaded

Page 2 of 4



Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation F
Assigned To SSHO

Barricaded

Page 3 of 4



Excavation Road
Assigned To SSHO

Barricaded

Page 4 of 4



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

07 Aug 2019 - Wednesday
DATE

294
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 66 °F  Max 79 °F
0.83 IN   Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

07 Aug 2019 - Wednesday
DATE

294
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE





Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Excavation B was found to be open. Unsure if this was due to last nights storms.

Barricade fence was replaced. Also the life ring for excavations A-C is missing.

Unable to locate.

Excavation B
Assigned To SSHO

Fencing was replaced.

Excavation C
Assigned To SSHO

Barricaded

Page 2 of 4



Excavation D1
Assigned To SSHO

Barricaded

Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Page 3 of 4



Excavation F
Assigned To SSHO

Barricaded

Excavation Road
Assigned To SSHO

Barricaded

Page 4 of 4



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

08 Aug 2019 - Thursday
DATE

295
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 61 °F  Max 77 °F
0.02 IN   Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

08 Aug 2019 - Thursday
DATE

295
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Thursday, August 8, 2019

Prepared For USACE

2 Excavation Inspections

SSHO





Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

09 Aug 2019 - Friday
DATE

296
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 61 °F  Max 75 °F
0.31 IN   Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

09 Aug 2019 - Friday
DATE

296
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill L
Daily Excavation Inspections

Friday, August 9, 2019

Prepared For USACE

9 Excavation Inspections

SSHO



Excavation F
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation D1
Assigned To SSHO

Barricaded

Excavation D2
Assigned To SSHO

Barricaded

Page 2 of 4



Excavation D3
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation A
Assigned To SSHO

The east side of excavation has slightly collapsed due to recent rainstorms. The

fence post were already to close to the excavation edge, which is why DNT

added a secondary barricaded fence further back. That barricade is intact and

prevents intrusion. Making it safe until it can be backfilled.

Page 3 of 4



Excavation Road
Assigned To SSHO

Barricaded

Page 4 of 4



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

10 Aug 2019 - Saturday
DATE

297
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 61 °F  Max 73 °F
0.11 IN   Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

10 Aug 2019 - Saturday
DATE

297
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Saturday, August 10, 2019

Prepared For USACE

9 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded 

Also observed three teenage males with a dog. Seeing my truck approaching

was enough to cause them to leave the job site by walking west towards the

park.

Excavation D1
Assigned To SSHO

Barricaded

Page 2 of 4



Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation F
Assigned To SSHO

Barricaded

Page 3 of 4



Excavation Road
Assigned To SSHO

Barricaded

Page 4 of 4



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

11 Aug 2019 - Sunday
DATE

298
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 55 °F  Max 79 °F
 No Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

11 Aug 2019 - Sunday
DATE

298
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Sunday, August 11, 2019

Prepared For USACE

9 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D1
Assigned To SSHO

Barricaded

Page 2 of 4



Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation F
Assigned To SSHO

Barricaded

Page 3 of 4



Excavation Road
Assigned To SSHO

Barricaded

Page 4 of 4



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

12 Aug 2019 - Monday
DATE

299
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 63 °F  Max 82 °F
0.02 IN   Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

12 Aug 2019 - Monday
DATE

299
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE





Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D1
Assigned To SSHO

Barricaded
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Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation F
Assigned To SSHO

Barricaded

Page 3 of 4



Excavation Road
Assigned To SSHO

Barricaded

Page 4 of 4



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

13 Aug 2019 - Tuesday
DATE

300
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 70 °F  Max 81 °F
 No Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

13 Aug 2019 - Tuesday
DATE

300
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Tuesday, August 13, 2019

Prepared For USACE

9 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D1
Assigned To SSHO

Barricaded
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Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation F
Assigned To SSHO

Barricaded

Page 3 of 4



Excavation Road
Assigned To SSHO

Barricaded

Page 4 of 4



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

14 Aug 2019 - Wednesday
DATE

301
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 63 °F  Max 79 °F
0.02 IN   Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

14 Aug 2019 - Wednesday
DATE

301
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Wednesday, August 14, 2019

Prepared For USACE

10 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation Road
Assigned To SSHO

Barricaded

Page 2 of 4



Excavation D1
Assigned To SSHO

Barricaded

Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Page 3 of 4



Excavation F Before
Assigned To SSHO

West side excavation fence and post was pulled down, probably caused by a

deer because hoof tracks are fresh. Fence and post were repaired.

Excavation F After
Assigned To SSHO

Repaired excavation fence and post.
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Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

15 Aug 2019 - Thursday
DATE

302
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 66 °F  Max 79 °F
 No Precipitation  No Wind

QC NARRATIVES
No QC narratives entered today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,945.0 1.0 8.0Hrs worked MTD: 88.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0

Excavator1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

15 Aug 2019 - Thursday
DATE

302
REPORT NUMBER Page 2 of 2

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.0616.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE





Excavation A
Assigned To SSHO

Barricaded 

Water levels in all excavations down approximately 1’

All berms are intact and holding. No standing water can be seen outside

excavations. Unable to account for the reduced water levels.

Excavation B
Assigned To SSHO

Barricaded 

Down 1’

Excavation C
Assigned To SSHO

Down 1’

Barricaded

Excavation D1
Assigned To SSHO

Barricaded 

Down 1’
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Excavation D2
Assigned To SSHO

Barricaded 

Down 1’

Excavation D3
Assigned To SSHO

Barricaded 

Down 1’

Excavation E
Assigned To SSHO

Barricaded 

Down 1’

Excavation F
Assigned To SSHO

Barricaded 

Down 1’
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Excavation Road
Assigned To SSHO

Barricaded
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Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

16 Aug 2019 - Friday
DATE

303
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 63 °F  Max 82 °F
 No Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

16 Aug 2019 - Friday
DATE

303
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Friday, August 16, 2019

Prepared For USACE

10 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded 

No change in water levels on any excavations.

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D1
Assigned To SSHO

Barricaded
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Excavation D2-3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation F
Assigned To SSHO

Barricaded

Excavation Road
Assigned To SSHO

Barricaded

Page 3 of 4



Purchase
Assigned To SSHO

Purchased tarps and tie down straps to protect pallets of liners from rain. Will

include purchase on this weeks invoice.

Covered
Assigned To SSHO

Covered pallets.
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Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

17 Aug 2019 - Saturday
DATE

304
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 57 °F  Max 87 °F
 No Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

17 Aug 2019 - Saturday
DATE

304
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Saturday, August 17, 2019

Prepared For USACE

9 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D1
Assigned To SSHO

Barricaded
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Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation F
Assigned To SSHO

Barricaded

Page 3 of 4



Excavation Road
Assigned To SSHO

Barricaded

Page 4 of 4



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

18 Aug 2019 - Sunday
DATE

305
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 68 °F  Max 82 °F
1.04 IN   Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

18 Aug 2019 - Sunday
DATE

305
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Sunday, August 18, 2019

Prepared For USACE

9 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded 

Water levels are up in all excavations due to heavy rain this morning. Berms are

all intact and holding.

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D1
Assigned To SSHO

Barricaded

Page 2 of 4



Excavation D2
Assigned To SSHO

Two fence sections in D2 and E were down due to fallen tree branch. Branch was

removed and sections repaired.

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation F
Assigned To SSHO

Barricaded

Page 3 of 4



Excavation Road
Assigned To SSHO

Barricaded

Page 4 of 4



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

19 Aug 2019 - Monday
DATE

306
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 70 °F  Max 79 °F
0.19 IN   Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection performed.  no photos taken of the excavations.  All excavations secure.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

19 Aug 2019 - Monday
DATE

306
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

20 Aug 2019 - Tuesday
DATE

307
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 64 °F  Max 88 °F
 No Precipitation  No Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,881.0 1.0 8.0Hrs worked MTD: 24.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

20 Aug 2019 - Tuesday
DATE

307
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.0168.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Tuesday, August 20, 2019

Prepared For USACE

10 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D1
Assigned To SSHO

Barricaded
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Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation 8

Page 3 of 4



Excavation Road
Assigned To SSHO

Barricaded

Landfill Cap
Assigned To Information

Mobilization activities have begun for the construction of solar farm construction.

Page 4 of 4



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

21 Aug 2019 - Wednesday
DATE

308
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 66 °F  Max 81 °F
0.74 IN   Precipitation 15 MPH   Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection. Significant rain from this mornings storm has caused all low lying areas to pool. However, all
excavation berms are intact and holding. Silt fencing for excavations A-C is partially down and repaired later in the day after the area
had a chance to drain . Also, the access road on the capped landfill has eroded and will need repair during remobilization.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

21 Aug 2019 - Wednesday
DATE

308
REPORT NUMBER Page 2 of 2

Hino Water TruckNo1 8.0 0.0

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Wednesday, August 21, 2019

Prepared For USACE

13 Excavation Inspections

SSHO



Excavation Area
Assigned To SSHO

Significant rain from this mornings storm has caused all low lying areas to pool.

However, all excavation berms are intact and holding. Silt fencing for excavations

A-C is partially down. I will repair later today after the area has had a chance to

drain and is easier to access.

Excavation Area
Assigned To SSHO

Standing water.

Excavation A
Assigned To SSHO

Silt fence is partially down. I will repair after area has drained some.

Excavation B
Assigned To SSHO

Barricaded 

Water levels in all excavations up approximately 2’
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Excavation C
Assigned To SSHO

Barricaded 

Water levels in all excavations up.

Excavation D1
Assigned To SSHO

Barricaded

Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded
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Excavation E
Assigned To SSHO

Barricaded 

Berms intact and holding

Excavation F
Assigned To SSHO

Barricaded

Excavation Road
Assigned To SSHO

Barricaded

All Excavations
Assigned To SSHO

USACE gave a tour of job site to a health department representative.

Excavation Road
Assigned To SSHO and DNT

Access road incline has significant erosion due to last nights storm.
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Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

22 Aug 2019 - Thursday
DATE

309
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 72 °F  Max 81 °F
 No Precipitation 10 MPH   Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

22 Aug 2019 - Thursday
DATE

309
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Wednesday, August 21, 2019

Prepared For USACE

13 Excavation Inspections

SSHO



Excavation Area
Assigned To SSHO

Significant rain from this mornings storm has caused all low lying areas to pool.

However, all excavation berms are intact and holding. Silt fencing for excavations

A-C is partially down. I will repair later today after the area has had a chance to

drain and is easier to access.

Excavation Area
Assigned To SSHO

Standing water.

Excavation A
Assigned To SSHO

Silt fence is partially down. I will repair after area has drained some.

Excavation B
Assigned To SSHO

Barricaded 

Water levels in all excavations up approximately 2’
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Excavation C
Assigned To SSHO

Barricaded 

Water levels in all excavations up.

Excavation D1
Assigned To SSHO

Barricaded

Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded
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Excavation E
Assigned To SSHO

Barricaded 

Berms intact and holding

Excavation F
Assigned To SSHO

Barricaded

Excavation Road
Assigned To SSHO

Barricaded

All Excavations
Assigned To SSHO

USACE gave a tour of job site to a health department representative.

Excavation Road
Assigned To SSHO and DNT

Access road incline has significant erosion due to last nights storm.
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Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

23 Aug 2019 - Friday
DATE

310
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 59 °F  Max 73 °F
 No Precipitation 10 MPH   Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

23 Aug 2019 - Friday
DATE

310
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Friday, August 23, 2019

Prepared For USACE

10 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D1
Assigned To SSHO

Barricaded
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Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Page 3 of 4



Excavation Road
Assigned To SSHO

Barricaded

Signs
Assigned To SSHO

Put up signs at the request of USACE.
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Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

24 Aug 2019 - Saturday
DATE

311
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 55 °F  Max 70 °F
 No Precipitation 10 MPH   Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

24 Aug 2019 - Saturday
DATE

311
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Saturday, August 24, 2019

Prepared For USACE

9 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded 

During my morning inspection I observed two teenage boys target shooting a box

with crossbows, west of excavation areas A-C. They appeared to be leaving the

area when they seen me. Lost site of them.

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D-1
Assigned To SSHO

Barricaded
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Excavation D-2
Assigned To SSHO

Barricaded

Excavation D-3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation F
Assigned To SSHO

Barricaded
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Excavation Road
Assigned To SSHO

Barricaded
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Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

25 Aug 2019 - Sunday
DATE

312
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 54 °F  Max 75 °F
 No Precipitation 10 MPH   Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

25 Aug 2019 - Sunday
DATE

312
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Sunday, August 25, 2019

Prepared For USACE

9 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D1
Assigned To SSHO

Barricaded
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Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded
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Excavation Road
Assigned To SSHO

Barricaded
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Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

26 Aug 2019 - Monday
DATE

313
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 57 °F  Max 77 °F
 No Precipitation 12 MPH   Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

Work Performed This Date
DNT onsite to prepare treated water discharge area, re-grade laydown area and receive additional stone.
Discharge area was cleared of vegetation, new piping was laid from the frac tanks to the discharge area. Stone was place on the
ground surface at the discharge point to prevent erosion during discharge. Discharged water from two frac tanks. Plexus SSHO
observed the discharge area and down stream area for erosion; none noted.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 13.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,902.0 3.0 29.0Hrs worked MTD: 45.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

26 Aug 2019 - Monday
DATE

313
REPORT NUMBER Page 2 of 2

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 7.0 1.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 7.0 1.0

Hino Water TruckNo1 8.0 0.0

Excavator1 8.0 0.0

Total operating hrs to date: 1,080.0 54.0 2.0Idle hrs MTD: Total:Opr hrs MTD: 2.0166.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections/Activities

Monday, August 26, 2019

Prepared For USACE

13 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D-1
Assigned To SSHO

Barricaded

Page 2 of 5



Excavation D-2
Assigned To SSHO

Barricaded

Excavation D-3
Assigned To SSHO

Before Photo 

Fence down.

Excavation D-3
Assigned To SSHO

After photo

Fence repaired

Excavation E
Assigned To SSHO

Barricaded
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Excavation F
Assigned To SSHO

Barricaded

Excavation Road
Assigned To SSHO

Barricaded

Garbage Collection
Assigned To SSHO

Contacted Modern Disposal 

Account# 52170

Service will resume tomorrow 8-26-19

Brush Clearing
Assigned To DNT and SSHO

A path was cleared to lay discharge hoses.
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Water Discharge Test
Assigned To DNT and SSHO

Water being discharged at low rates, to better determine the capacity of drainage

ditch and culvert.
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Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

27 Aug 2019 - Tuesday
DATE

314
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 64 °F  Max 75 °F
0.04 IN   Precipitation 15 MPH   Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

Work Performed This Date
Received approx. 100tons of crusher run and placed in the lay down area and on the haul road on the capped landfill.
Preformed dry run of IMC liner installation in the presence of USACE. Estimated 20min to install.
Discharged remaining (4) frac tanks of treated water to the drainage ditch. No erosion was observed. Water did reach the foot path
to the west of the site. No ponding in the residential yards was observed.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 11.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 1.0 11.0

Total hrs worked to date: Total:3,932.0 3.0 30.0Hrs worked MTD: 75.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

27 Aug 2019 - Tuesday
DATE

314
REPORT NUMBER Page 2 of 2

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 4.0 4.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 4.0 4.0

Hino Water TruckNo1 4.0 4.0

Excavator1 8.0 0.0

Total operating hrs to date: 1,092.0 44.0 12.0Idle hrs MTD: Total:Opr hrs MTD: 14.0210.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections/Activities

Tuesday, August 27, 2019

Prepared For USACE

5 Excavation Inspections

SSHO



Staging Area’s 1 and 2
Assigned To DNT

Rock was delivered for the maintenance of staging area’s 1 and 2. Maintenance

completed.

Waste Water
Assigned To DNT

Finished Releasing Water from frac tanks.

IMC
Assigned To DNT/SSHO

Test run on installation of liners. Two 6-8’ steps ladders will be needed.

IMC
Assigned To DNT/SSHO

IMC
Assigned To DNT/SSHO

Page 2 of 2



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

28 Aug 2019 - Wednesday
DATE

315
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 68 °F  Max 79 °F
0.19 IN   Precipitation 15 MPH   Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

28 Aug 2019 - Wednesday
DATE

315
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE





Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D1
Assigned To SSHO

Barricaded

Page 2 of 4



Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation F
Assigned To SSHO

Barricaded

Page 3 of 4



Excavation Roads
Assigned To SSHO

Barricaded

Page 4 of 4



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

29 Aug 2019 - Thursday
DATE

316
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 61 °F  Max 73 °F
 No Precipitation 15 MPH   Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

29 Aug 2019 - Thursday
DATE

316
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Thursday, August 29, 2019

Prepared For USACE

9 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D1
Assigned To SSHO

Barricaded

Page 2 of 4



Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation F
Assigned To SSHO

Barricaded

Page 3 of 4



Excavation Road
Assigned To SSHO

Barricaded

Page 4 of 4



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

30 Aug 2019 - Friday
DATE

317
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 55 °F  Max 78 °F
 No Precipitation 15 MPH   Wind

QC NARRATIVES
Safety inspections

Excavation safety inspection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:3,865.0 1.0 8.0Hrs worked MTD: 8.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Lamar SweeperSweeper1 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

30 Aug 2019 - Friday
DATE

317
REPORT NUMBER Page 2 of 2

Excavator1 8.0 0.0

Total operating hrs to date: 1,078.0 56.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.056.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Friday, August 30, 2019

Prepared For USACE

9 Excavation Inspections

SSHO



Excavation A
Assigned To SSHO

Barricaded

Excavation B
Assigned To SSHO

Barricaded

Excavation C
Assigned To SSHO

Barricaded

Excavation D1
Assigned To SSHO

Barricaded
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Excavation D2
Assigned To SSHO

Barricaded

Excavation D3
Assigned To SSHO

Barricaded

Excavation E
Assigned To SSHO

Barricaded

Excavation F
Assigned To SSHO

Barricaded

Page 3 of 4



Excavation Road
Assigned To SSHO

Barricaded

Page 4 of 4



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

31 Aug 2019 - Saturday
DATE

318
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QC NARRATIVES
No QC narratives entered today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:5,845.0 Hrs worked MTD: 344.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 1,821.0 Idle hrs MTD: Total:Opr hrs MTD: 38.01,454.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

31 Aug 2019 - Saturday
DATE

318
REPORT NUMBER Page 2 of 2

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

01 Sep 2019 - Sunday
DATE

319
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QC NARRATIVES
No QC narratives entered today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:5,845.0 Hrs worked MTD: 0.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 1,821.0 Idle hrs MTD: Total:Opr hrs MTD: 0.00.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

01 Sep 2019 - Sunday
DATE

319
REPORT NUMBER Page 2 of 2

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

02 Sep 2019 - Monday
DATE

320
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QC NARRATIVES
No QC narratives entered today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:5,845.0 Hrs worked MTD: 0.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 1,821.0 Idle hrs MTD: Total:Opr hrs MTD: 0.00.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

02 Sep 2019 - Monday
DATE

320
REPORT NUMBER Page 2 of 2

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

03 Sep 2019 - Tuesday
DATE

321
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 55 °F  Max 77 °F
 No Precipitation  No Wind

QC NARRATIVES
Work Performed This Date

Began re-mobilization to the site.  Checked office trailers to ensure necessary equipment was functioning and charged.  Inspected
excavations and site fences. Met with USACE to discuss future activities.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3.0 18.0

Total hrs worked to date: Total:5,863.0 3.0 18.0Hrs worked MTD: 18.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Freight LinerRP07 8.0 0.0

John Deere Loader8000-0309950 8.0 0.0

Hino Water TruckNo1 8.0 0.0

Excavator1 8.0 0.0



Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

03 Sep 2019 - Tuesday
DATE

321
REPORT NUMBER Page 2 of 2

Total operating hrs to date: 1,821.0 48.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.048.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE







Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

04 Sep 2019 - Wednesday
DATE

322
REPORT NUMBER Page 2 of 2

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 4.0

BE3 SAFETY ENGINEER - ON SITE 1.0 4.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 9.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 4.0 36.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 4.0 36.5

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 8.0

Total hrs worked to date: Total:5,987.5 13.0 97.5Hrs worked MTD: 115.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 9.0

Caterpillar D5K Bulldozer2LGP 9.0 0.0

Freight LinerRP07 0.0 9.0

John Deere Loader8000-0309950 9.0 0.0

Hino Water TruckNo1 9.0 0.0

Excavator1 9.0 0.0

Total operating hrs to date: 1,839.0 36.0 18.0Idle hrs MTD: Total:Opr hrs MTD: 18.084.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE





















Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

05 Sep 2019 - Thursday
DATE

323
REPORT NUMBER Page 2 of 3

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 8.0

BE3 SAFETY ENGINEER - ON SITE 1.0 9.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 18.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 9.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 4.0 34.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3.0 27.0

Total hrs worked to date: Total:6,233.5 12.0 105.0Hrs worked MTD: 220.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 8.5

Caterpillar D5K Bulldozer2LGP 8.5 0.0

Freight Liner R207 Rolloff TruckRP07 8.5 0.0

John Deere Loader8000-0309950 0.0 8.5

Hino Water TruckNo1 8.5 0.0

John Deere 135 Excavator1 0.0 8.5

Water Pump - Power Pump 1No 1 0.0 8.5

Water Pump - Power Pump 2No 2 0.0 8.5

MQ Power Whisperwatt Generator - Main Trailer01 0.0 8.5

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 8.5

Total operating hrs to date: 1,969.5 25.5 59.5Idle hrs MTD: Total:Opr hrs MTD: 95.5109.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



























Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

06 Sep 2019 - Friday
DATE

324
REPORT NUMBER Page 2 of 3

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 8.5

BE3 SAFETY ENGINEER - ON SITE 1.0 9.3

BE3 AAAAAAAAAAAAAAAAAAAA 1.0 10.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 4.0 40.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3.0 33.0

Total hrs worked to date: Total:6,344.8 11.0 111.3Hrs worked MTD: 331.8

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 10.0

Caterpillar D5K Bulldozer2LGP 10.0 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 10.0

John Deere Loader8000-0309950 0.0 10.0

Hino Water TruckNo1 0.0 10.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 0.0 10.0

Water Pump - Power Pump 2No 2 0.0 10.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 10.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Total operating hrs to date: 2,059.5 10.0 90.0Idle hrs MTD: Total:Opr hrs MTD: 185.5119.5

MISHAP REPORTING (Descr be mishaps)













































Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

07 Sep 2019 - Saturday
DATE

325
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 50 °F  Max 70 °F
 No Precipitation 8 MPH   Wind

QC NARRATIVES
Safety inspections

A safety inspection was performed to ensure no issues at site over the weekend. Site conditions were normal. The berms and fences
around the open excavations were in place and intact. The water level in D was approximately 3’ deep after rebounding over the
past 24 hours.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:6,203.8 Hrs worked MTD: 331.8

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 1,951.5 Idle hrs MTD: Total:Opr hrs MTD: 130.5119.5

MISHAP REPORTING (Descr be mishaps)









Tonawanda Landfill W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

08 Sep 2019 - Sunday
DATE

326
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 72 °F  Max 51 °F
 No Precipitation 5 MPH   Wind

QC NARRATIVES
Safety inspections

A safety inspection was performed to ensure no issues at site over the weekend. Site conditions were normal. The berms and fences
around the open excavations were in place and intact. The water level in all excavations was similar to levels observed on 9/7/19.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:6,203.8 Hrs worked MTD: 331.8

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 1,951.5 Idle hrs MTD: Total:Opr hrs MTD: 130.5119.5

MISHAP REPORTING (Descr be mishaps)













Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

09 Sep 2019 - Monday
DATE

327
REPORT NUMBER Page 2 of 3

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 10.0

BE3 SAFETY ENGINEER - ON SITE 1.0 9.3

BE3 AAAAAAAAAAAAAAAAAAAA 1.0 9.3

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 3.0 30.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3.0 33.5

Total hrs worked to date: Total:6,447.3 10.0 102.5Hrs worked MTD: 434.3

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 10.0

Caterpillar D5K Bulldozer2LGP 10.0 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 10.0

John Deere Loader8000-0309950 0.0 10.0

Hino Water TruckNo1 0.0 10.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 0.0 10.0

Water Pump - Power Pump 2No 2 0.0 10.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 10.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Total operating hrs to date: 2,149.5 10.0 90.0Idle hrs MTD: Total:Opr hrs MTD: 275.5129.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today












































