
Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

27 Sep 2019 - Friday
DATE

345
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 49 °F  Max 75 °F
0.08 IN   Precipitation  No Wind

QC NARRATIVES
Prime and Subcontractors on Site

Work Performed This Date
Definable Features of Work on 9/27/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection

Plexus and DNT onsite at 0600, initiated dewatering of Areas A and B, area C being relatively dry.  Approximately 42,000 gallons
was pumped from Areas A and B. Once water level was lowered, excavated material in Areas A, B and C, mixed with approximately
20% calciment and filled 4 IMCs. Some mixing was performed outside the excavation and berm was used as limited of mixing area.
USACE requested barrier be placed prior to placement of potentially impacted soil on virgin ground.  However, all impacted material
was removed to the existing grass (grass removed also).  USACE requested an amendment to the siote operation be submitted for
approval, which was discussed with the project manager, Pat Reilley.

DNT loaded 4 IMCs today. Wastewater sample TLVP-WWA-40 and TLVP-WWA-40R (duplicate) were collected from the discharge
area (no issues noted at the discharge area). All wastewater samples from the week were shipped to the lab. Tundra Trucking picked
up 6 IMCs for shipment and dropped off an additional 8 IMCs.  See below for additional information.

IMCs Delivered:  AWIU000249, ERRU000285, ERRU000149 (later rejected because of presence of holes), ERRU000139,
AWIU000216, ERRU000193, ERRU000155, AWIU000225
IMCs Unfilled: ERRU000232,  ERRU000314, ERRU000294, BFLU000172, ERRU000276,  ERRU000244, BFLU000269,
BFLU000213, ERRU000263, ERRU000164, ERRU000269; ERRU000247, AWIU000249, ERRU000285, ERRU000149 (later
rejected because of presence of holes), ERRU000139, AWIU000216.
IMCs Filled/Awaiting Shipment:   ERRU000155, ERRU000312, ERRU000193, AWIU000225
IMCs Shipped: ERRU000236, BFLU000270, ERRU000256, BFLU000291, BFLU000246, AWIU000242

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

27 Sep 2019 - Friday
DATE

345
REPORT NUMBER Page 2 of 3

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 8.0

BE3 SAFETY ENGINEER - ON SITE 1.0 10.5

BE3 AAAAAAAAAAAAAAAAAAAA 1.0 10.5

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 4.0 42.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 21.0

Total hrs worked to date: Total:7,902.0 10.0 102.5Hrs worked MTD: 1,889.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 10.5

Caterpillar D5K Bulldozer2LGP 10.5 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 10.5

John Deere Loader8000-0309950 0.0 10.5

Hino Water TruckNo1 10.5 0.0

John Deere 135 Excavator1 0.0 10.5

Water Pump - Power Pump 1No 1 0.0 10.5

Water Pump - Power Pump 2No 2 0.0 10.5

MQ Power Whisperwatt Generator - Main Trailer01 0.0 10.5

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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DATE

345
REPORT NUMBER Page 3 of 3

Total operating hrs to date: 3,214.5 21.0 84.0Idle hrs MTD: Total:Opr hrs MTD: 1,340.5438.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

































































Tonawanda Landfill
Daily Activities

Friday, September 27, 2019

Prepared For Plexus Scientific Corporation

4 Daily Activities

SSHO



Daily Activity 1
Assigned To DNT and SSHO

Observing excavation activities.

Daily Activity 2
Assigned To SSHO and RSO

Placed monitor in rolloff truck for two trips of loading and unloading IMC’s to

collect data on drivers exposure. I later carried around the job site until battery

died.

Daily Activity 3
Assigned To DNT, RSO and SSHO

Survey of excavations A, B and C

Daily Activity 4
Assigned To DNT and SSHO

Misting Calcium powder for dust control.

Page 2 of 2













































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

28 Sep 2019 - Saturday
DATE

346
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QC NARRATIVES
Safety inspections

Inspection of open excavations was performed.  All fences secure.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 1.0

Total hrs worked to date: Total:7,903.0 1.0 1.0Hrs worked MTD: 1,890.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 3,214.5 Idle hrs MTD: Total:Opr hrs MTD: 1,340.5438.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

28 Sep 2019 - Saturday
DATE

346
REPORT NUMBER Page 2 of 2

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

29 Sep 2019 - Sunday
DATE

347
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QC NARRATIVES
Safety inspections

A safety inspection was performed to ensure no issues at site over the weekend. Site conditions were normal. The berms and fences
around the open excavations were in place and intact.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 1.0

Total hrs worked to date: Total:7,904.0 1.0 1.0Hrs worked MTD: 1,891.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 3,214.5 Idle hrs MTD: Total:Opr hrs MTD: 1,340.5438.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

29 Sep 2019 - Sunday
DATE

347
REPORT NUMBER Page 2 of 2

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

30 Sep 2019 - Monday
DATE

348
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 50 °F  Max 68 °F
0.06 IN   Precipitation 5 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic -  Excavation Work, Gasoline and Diesel

Work Performed This Date
Definable Features of Work on 9/30/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection

Plexus and DNT onsite at 0600, and filled 2 IMCs with material from Areas A&B that had been solidified the previous Friday.  The
dewatering pump was moved to excavation Area D in preparation for additional excavation on the western side. Excavation of Area
D was performed on the southern sidewall of the western lobe. Two IMCs were filled from this area.  This material did not require
solidification and was placed into the IMCs without amendment.

Wastewater sample TLVP-WWA-41 was collected from the discharge area (no issues noted at the discharge area). DNT filled 4
IMCs. Tundra Trucking picked up 3 IMCs for shipment and dropped off an additional 6 IMCs.  See below for additional information.

IMCs Delivered:  ERRU000253, ERRU000174, ERRU000175, AWIU000261, AWIU000196, BFLU000089.
IMCs Unfilled: ERRU000232,  ERRU000314, BFLU000172, ERRU000276,  ERRU000244, BFLU000269, ERRU000231,
ERRU000269; ERRU247, ERRU000263, AWIU000216, AWIU000249, ERRU000149, ERRU000285.
IMCs Filled/Awaiting Shipment:   AWUI000275, ERRU000312, ERRU000193, ERRU000155, AWIU000225, AWIU000261,
ERRU000164, ERRU000175.
IMCs Shipped: ERRU000312, ERRU000193, ERRU000155.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description
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No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 9.5

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 1.0 11.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 11.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 4.0 32.5

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3.0 35.0

Total hrs worked to date: Total:8,009.0 11.0 107.0Hrs worked MTD: 1,996.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 11.0

Caterpillar D5K Bulldozer2LGP 0.0 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 11.0

John Deere Loader8000-0309950 11.0 0.0

Hino Water TruckNo1 11.0 0.0

John Deere 135 Excavator1 0.0 11.0

Water Pump - Power Pump 1No 1 0.0 11.0

Water Pump - Power Pump 2No 2 0.0 11.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 11.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 11.0

Total operating hrs to date: 3,291.5 22.0 77.0Idle hrs MTD: Total:Opr hrs MTD: 1,417.5460.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today
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348
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CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



































Tonawanda Landfill
Daily Activities

Monday, September 30, 2019

Prepared For Plexus Scientific Corporation

3 Daily Activities

SSHO



Daily Activity 1
Assigned To DNT

Observing excavation activities.

Daily Activity 2
Assigned To SSHO

Hand held dust monitoring.

Daily Activity 3
Assigned To DNT, RSO and SSHO

Excavation in areas A,B,C completed. Moved to excavation D and setup of air

monitors.

Page 2 of 2
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01 Oct 2019 - Tuesday
DATE

349
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 64 °F  Max 80 °F
 No Precipitation  No Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic -  Excavation Work, Gasoline and Diesel

Work Performed This Date
Definable Features of Work on 10/10/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection

Plexus and DNT onsite at 0600, and began dewatering of excavation area D for the days work.  The western lobe site walls were
excavated back to achieve the planned lateral and vertical limits.  Surveyor arrived on site approx. 0945 to survey area D floor and
side walls, re-stake planned limit corners for D and E, provide bench mark info on bench marks previously installed.
Area D excavated beyond marks placed by surveyor.  Excavated material solidified with Calciment; two loader buckets used.
Surveyor returned to the site after lunch to capture additional progress.
Rad techs scan side walls in Decision Units, 3, 4, and 8. Collect side wall confirmation samples from L6 in DU 3 and 4, L1 to L6 in
DU 8.  Samples to be held pending survey results.

Wastewater sample TLVP-WWA-42 was collected from the discharge area (no issues noted at the discharge area). DNT filled 7
IMCs. Three IMCs were picked up for shipment and 4 were dropped off.  IMC ERRU000149 was picked up empty for repairs. See
below for additional information.

IMCs Delivered:  AWIU 000122, ERRU000291, AWIU000175, ERRU000296.
IMCs Shipped: AWIU000225, ERRU000139, AWIU000261. ERRU00149 removed from site empty (sent for repair).
IMCs Filled: ERRU000291, BFLU000089, ERRU000175, ERRU000164, ERRU000253, ERRU000290, ERRU000174.
IMCs Unfilled: ERRU000232,  ERRU000314, BFLU000172, ERRU000276,  ERRU000244, BFLU000269, ERRU000231,
ERRU000269; ERRU000247, ERRU000263, AWIU000216, AWIU000249, ERRU000285, AWIU000196.
IMCs Filled/Awaiting Shipment:   ERRU000164, ERRU000175, ERRU000253, BLUF000089, ERRU000174, AWIU000175,
AWIU000122, ERRU000291, ERRU000296.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today
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ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:8,011.0 Hrs worked MTD: 0.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 3,291.5 Idle hrs MTD: Total:Opr hrs MTD: 0.00.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE











Tonawanda Landfill
Daily Activities

Tuesday, October 1, 2019

Prepared For Plexus Scientific Corporation

7 Daily Activities

SSHO



Daily Activity 1
Assigned To DNT, RSO and SSHO

Beginning excavation activities.

Daily Activity 2
Assigned To DNT and Survey

Surveying activities in excavation D

Daily Activity 3
Assigned To DNT, RSO and SSHO

Bees are swarming around the tree between excavations D and E. Unable to

locate a hive. Everyone has been alerted and asked to avoid the area in hopes

they will move on. I’ll evaluate again in the morning.

Daily Activity 4
Assigned To SSHO

Dust monitoring was conducted throughout the day.

Daily Activity 5
Assigned To RSO and SSHO

Soil sampling began late in the day. RSO is trying to complete sampling before

an expected thunderstorm rolls through. It’s expected to be in the area by 5pm.

All site personnel and supervisors have been notified.

Page 2 of 3



Daily Activity 6
Assigned To DNT, RSO USACE and SSHO

Soil sampling began late in the day. RSO is trying to complete sampling before

an expected thunderstorm rolls through. It’s expected to be in the area by 5pm.

All site personnel and supervisors have been notified.

Daily Activity 7
Assigned To DNT, RSO, USACE and SSHO

Soil sampling began late in the day. RSO is trying to complete sampling before

an expected thunderstorm rolls through. It’s expected to be in the area by 5pm.

All site personnel and supervisors have been notified.

Page 3 of 3
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DATE

350
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Previous Weather - Non-Critical Delay
 Temperature Min 51 °F  Max 68 °F
0.76 IN   Precipitation 10 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Slips, trips and falls

Work Performed This Date
Definable Features of Work on 10/02/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection

Plexus and DNT onsite at 0600, and began dewatering of excavation area D for the days work.  The peninsula in the middle of the
Area D was excavated back to achieve the planned lateral and vertical limits.
Excavated material solidified with Calciment; two loader buckets used.
Rad techs scan side walls in Decision Units, 7 and 9. Collect side wall confirmation samples from L1 to L6 in DU 7 & 9.  Samples to
be held pending survey results. Within DU9 an area of elevated readings were identified using the 2x2.  USACE rad tech
communicated to RSO and Rad Techs that decisions were being made on confirmation data not screening readings and that the
confirmation sample results should be fine.  Plexus PM discussed with USACE and RSO that SOW and WP calls for chasing
elevated readings.  A small area was over dug and the area re-scanned and readings were recorded on field forms.

Wastewater sample TLVP-WWA-43 was collected from the discharge area (no issues noted at the discharge area).

DNT filled 0 IMCs. 3 IMCs were picked up for shipment and 3 were dropped off.

IMCs Delivered: ERRU000194, BFLU000259, ERRU000235.
IMCs Shipped: ERRU000175, ERRU000291, BFLU000089.
IMCs Filled: None.
IMCs Unfilled: ERRU000232,  ERRU000314, BFLU000172, ERRU000276,  ERRU000244, BFLU000269, ERRU000231,
ERRU000269; ERRU000247, AWIU000216, AWIU000249, ERRU000285, AWIU000196, ERRU000164.
IMCs Filled/Awaiting Shipment:  ERRU000174, AWIU000122, ERRU000253, ERRU000296

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today
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ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 9.0

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 1.0 11.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 4.0 31.5

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3.0 29.0

Total hrs worked to date: Total:8,110.0 11.0 99.0Hrs worked MTD: 99.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 10.5

Caterpillar D5K Bulldozer2LGP 10.5 0.0

Freight Liner R207 Rolloff TruckRP07 10.5 0.0

John Deere Loader8000-0309950 0.0 10.5

Hino Water TruckNo1 10.5 0.0

John Deere 135 Excavator1 0.0 10.5

Water Pump - Power Pump 1No 1 0.0 10.5

Water Pump - Power Pump 2No 2 0.0 10.5

MQ Power Whisperwatt Generator - Main Trailer01 0.0 10.5

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.5

Total operating hrs to date: 3,365.0 31.5 73.5Idle hrs MTD: Total:Opr hrs MTD: 73.531.5

MISHAP REPORTING (Descr be mishaps)
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No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

03 Oct 2019 - Thursday
DATE

351
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 44 °F  Max 55 °F
0.20 IN   Precipitation 15 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Carbon monoxide poisoning.

Work Performed This Date
Definable Features of Work on 10/03/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus and DNT onsite at 0600, and began dewatering western portion of excavation area D for the days work.
Excavated material stacked up the previous day.  Solidified a portion of material with Calciment; approx. 5 tons used.
Rad techs re-scan side walls in Decision Units 9 and re-collect side wall confirmation samples from L3 and L4 in DU9.  Samples to
be held pending survey results. Received confirmation results for DU5 in Area D.  Results indicate exceedance of cleanup goals
resulting in 5-foot step out over excavation.  Reviewed data with CHP and RSO. Determined that maintaining use of uncollimated
background as driver for over excavation not appropriate.  Collected collimated readings from Area C which has been shown to be
clean in order to establish collimated background at various depths. Notified USACE of impending request to change comparison
value and provided general description of how determination was made.  Will likely need to over excavate DU9 in Area D as a result
of lower screening value. USACE agreed in principle to lower screening value and the path to over excavate DU9 based on
screening values rather than waiting for lab results to show failure. This process should result in less volume excavated and a
shorter schedule in achieving the cleanup goal.
Removed part of the tree between Area D and Area E.
Several of the empty IMCs brought to the excavation area contained significant amounts of water.  The IMCs were opened and the
water drained out.  The swing gates required cleaning in order to properly re-seal due to debris on the gasket.

Wastewater sample TLVP-WWA-44 was collected from the discharge area (no issues noted at the discharge area).

DNT filled 7 IMCs. 5 IMCs were picked up for shipment and 4 were dropped off.

IMC ERRU000231 rejected at the excavation after being placed due to broken hinge pin.  USACE notified. IMC picked up and
returned to storage area.
IMCs Delivered: ERRU000169, ERRU000220, BFLU000267, ERRU000142
IMCs Shipped: AWIU000175, ERRU000164, ERRU000174, ERRU000253, AWIU000122.
IMCs Filled: AWIU000196, ERRU000142, BFLU000259, ERRU000235, ERRU000263, ERRU000194, ERRU000220.
IMCs Unfilled: ERRU000232,  ERRU000314, BFLU000172, ERRU000276,  ERRU000244, BFLU000269, ERRU000231,
ERRU000269; ERRU000247, AWIU000216, AWIU000249, ERRU000285.
IMCs Filled/Awaiting Shipment:  ERRU000296,  AWIU000196, ERRU000263, ERRU000235, ERRU000194, ERRU000220,
ERRU000142.
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DAILY LOG OF CONSTRUCTION

03 Oct 2019 - Thursday
DATE

351
REPORT NUMBER Page 2 of 2

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:8,110.0 Hrs worked MTD: 99.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 3,365.0 Idle hrs MTD: Total:Opr hrs MTD: 73.531.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

















































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

04 Oct 2019 - Friday
DATE

352
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 43 °F  Max 55 °F
0.06 IN   Precipitation 10 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - PPE Always

Work Performed This Date
Definable Features of Work on 10/04/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus and DNT onsite at 0600, and relocated the pump from Area D to Area B.
Excavated western half of Area B based on previous survey info.  Notified USACE that the northern and western areas of the
excavation consist of hard clay that is likely native and not waste and suggested that the excavation limits be considered met.
USACE indicated that the clay is not native and to remove it to the minimum depths.  Surveyors on site assisting and providing 'real
time' elevations.  Attached required depth. Rad Techs enter excavation Area B to re-scan L6 layer in DU 2 and DU3 (those effected
by the additional excavation).  Scan results indicated that confirmation samples could be collected.  Rad Techs collected sidewall
confirmation samples from DU2 and DU3 L6.  Calciment(r) transported to the excavation area to solidified material excavated.
Relocated pump to the western portion of excavation Area D and began pumping to reduce water level to allow for re-scanning and
over excavation of DU9.  However, after some period of time it became apparent that the water would not be pumped down enough
by the end of the day to scan and excavated.  Dewatering pump was relocated to allow for dewatering of the eastern portion of Area
D for work next week.
Built gravel road/loading area between Area D and Area E. Removed more of the tree between Area D and Area E. Moved tree
material to the stockpile of other clearing debris positioned by the northern trailer.  Marked out Area D, DU2 and DU5 over
excavation limits.

Received load of Calciment(r); 26.18 tons.

Wastewater sample TLVP-WWA-45 was collected from the discharge area (no issues noted at the discharge area). Shipped multiple
confirmation, IMC and water samples.

DNT filled 1 IMC from Area B., none from Area D

IMCs Delivered: AWIU 000205, ERRU000218, ERRU000165, BFLU000200
IMCs Shipped: BFLU000259, ERRU000142, AWIU000196, ERRU000296
IMCs Filled: ERRU000169.
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IMCs Unfilled: ERRU000232,  ERRU000314, BFLU000172, ERRU000276,  ERRU000244, BFLU000269, ERRU000231,
ERRU000269; ERRU000247, AWIU000216, AWIU000249, ERRU000285, AWIU 000205, ERRU000218, ERRU000165,
BFLU000200.
IMCs Filled/Awaiting Shipment:  ERRU000235, ERRU000263, ERRU000194, ERRU000220.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 7.0

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 1.0 10.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 4.0 40.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3.0 33.0

Nussbaumer and Clarke Inc. SURVEYOR 2.0 4.5

Total hrs worked to date: Total:8,222.5 13.0 112.5Hrs worked MTD: 211.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 10.0

Caterpillar D5K Bulldozer2LGP 0.0 10.0
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Freight Liner R207 Rolloff TruckRP07 0.0 10.0

John Deere Loader8000-0309950 0.0 10.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 0.0 10.0

Water Pump - Power Pump 2No 2 0.0 10.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 10.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Total operating hrs to date: 3,455.0 10.0 90.0Idle hrs MTD: Total:Opr hrs MTD: 163.541.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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05 Oct 2019 - Saturday
DATE

353
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 40 °F  Max 58 °F
 No Precipitation 10 MPH   Wind

QC NARRATIVES
No QC narratives entered today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:8,222.5 Hrs worked MTD: 211.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 3,455.0 Idle hrs MTD: Total:Opr hrs MTD: 163.541.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today
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353
REPORT NUMBER Page 2 of 2

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DATE

354
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 53 °F  Max 67 °F
0.04 IN   Precipitation 15 MPH   Wind

QC NARRATIVES
No QC narratives entered today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:8,222.5 Hrs worked MTD: 211.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 3,455.0 Idle hrs MTD: Total:Opr hrs MTD: 163.541.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today
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CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DATE

355
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 53 °F  Max 67 °F
0.04 IN   Precipitation 20 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Strains, Sprains, Back Injuries

Work Performed This Date
Definable Features of Work on 10/07/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus and DNT onsite at 0600, and started pumps to dewater the eastern portion of Area D for excavation.  Excavation of the DU2
step out was begun in the morning.  The excavation was progressed to the desired limits and the side walls were scanned with a
collimated 2x2.  Readings were slightly elevated above the 1.5-2x background screening value on the northern sidewall so additional
material was removed.  DU 5 step out was excavated to the desired limits and were screened. DU5 was scanned to determine if
additional excavation was warranted.  None warranted.  Discussed limits of DU sample(s) to replace DU2 and DU5 with USACE.
The 5-foot face that boarders DU1 is to be scanned and the scan recorded if the scan results are below the screening limits.  The
DU sample will begin at the inside corner, and not include the 5-foot side that is the division of DU1 and DU2.  The DU will extend for
approx. 30 feet and will likely encompass some or all of DU5.  RSO will determine sample naming convention as a variance from the
QAPP since the DU step outs are not "text book" straight back, but are on a curved surface.

Wastewater sample TLVP-WWA-46 was collected from the discharge area (no issues noted at the discharge area).

DNT filled 8 IMCs from Area D step out from DU2 and DU5.

IMCs Delivered: ERRU000248, ERRU000272, AWIU000271, AWIU000179, ERRU000217.
IMCs Shipped: ERRU000220, ERRU000263, ERRU000235, ERRU000169, ERRU000194.
IMCs Filled: ERRU000248, ERRU000272, ERRU000165, AWIU000205, AWIU000179, BFLU000200, AWIU000216, ERRU000218
(partial fill0.
IMCs Unfilled: ERRU000232,  ERRU000314, BFLU000172, ERRU000276,  ERRU000244, BFLU000269, ERRU000231,
ERRU000269; ERRU000247, AWIU000249, ERRU000285, ERRU000218, BFLU000267 ERRU000217, AWIU000271.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
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No initial inspections held today
ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 8.0

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 1.0 11.5

DNT Environmental Solutions Inc. SUPER - JOB 1.0 11.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 5.0 50.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3.0 35.0

Total hrs worked to date: Total:8,346.5 12.0 124.0Hrs worked MTD: 335.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 11.5 0.0

Caterpillar D5K Bulldozer2LGP 11.5 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 11.5

John Deere Loader8000-0309950 0.0 11.5

Hino Water TruckNo1 11.5 0.0

John Deere 135 Excavator1 0.0 11.5

Water Pump - Power Pump 1No 1 0.0 11.5

Water Pump - Power Pump 2No 2 0.0 11.5

MQ Power Whisperwatt Generator - Main Trailer01 0.0 11.5

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 11.5
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Total operating hrs to date: 3,535.5 34.5 80.5Idle hrs MTD: Total:Opr hrs MTD: 244.076.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE































Daily Activity 1
Assigned To DNT and SSHO

Observing excavation activities.

Daily Activity 2
Assigned To SSHO

Air monitoring with handheld.

Page 2 of 2
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WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 41 °F  Max 64 °F
 No Precipitation 5 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Moving Equipment and Crush Points

Work Performed This Date
Definable Features of Work on 10/08/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus and DNT onsite at 0600, and started pumps to dewater the eastern portion of Area D for excavation.  Excavation started in
the southeastern lobe where elevated readings were causing over excavation.  Using 2x2, Rad Techs guided the over excavation
eastward approx. 25 feet.  Excavation was approx. 10 feet wide (N-S).  Elevated readings were at the deeper elevations.  Checking
elevation periodically with laser level to ensure we are not chasing material that is below 5 feet.  Some over excavation depth-wise is
inherent.  USACE on site observing and checking over excavation process.  USACE had their own instruments and verified our
readings.

One IMC filled from the area was anticipated to exceed WAC based on readings taken at the excavation.  IMC sent to storage area
to confirm with ISOCS.  IMC will be brought back and dumped on "land bridge" and mixed with other material.  Potential issue
moving forward is whether there is sufficient "clean" material in the excavation with which to down-blend the hot box and future hot
material.  Also the amount of hot material present that extends beyond the planned excavation limits is unknown, therefore even if
the mix ratio (clean:dirty) was known, it's unknown how much clean material needs to be preserved to down-blend.

Wastewater sample TLVP-WWA-46 was collected from the discharge area (no issues noted at the discharge area).

DNT filled 8 IMCs from Area D step out from DU2 and DU5.

IMCs Delivered: ERRU000144, BFLU000392, ERRU000271, BFLU000217, AWIU000278, BFLU000217.
IMCs Shipped: ERRU 000248, AWIU000179, ERRU000272, ERRU000165, AWIU000205, BFLU000217 (removed for repairs).
IMCs Filled: ERRU000218 (complete fill), BFLU000392, ERRU000271, ERRU000144, BLFU000267, AWIU000278, BFLU000172.
IMCs Unfilled: ERRU000314, ERRU000232, BFLU000269,  ERRU000244, ERRU000276, ERRU000231, ERRU000269;
ERRU000247, AWIU000249, ERRU000285, ERRU000217, AWIU000271.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
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No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 8.0

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 1.0 11.5

DNT Environmental Solutions Inc. SUPER - JOB 1.0 11.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 5.0 50.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3.0 35.0

Total hrs worked to date: Total:8,470.5 12.0 124.0Hrs worked MTD: 459.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 3,535.5 Idle hrs MTD: Total:Opr hrs MTD: 244.076.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

08 Oct 2019 - Tuesday
DATE

356
REPORT NUMBER Page 3 of 3

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE











Tonawanda Landfill
Daily Activities

Tuesday, October 8, 2019

Prepared For Plexus Scientific Corporation

2 Daily Activities

SSHO



Daily Activity 1
Assigned To SSHO and RSO

Handheld dust monitoring

Daily Activity 2
Assigned To DNT, RSO and SSHO

Observing excavation and sampling activities.

Page 2 of 2



































































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

09 Oct 2019 - Wednesday
DATE

357
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 39 °F  Max 65 °F
 No Precipitation 5 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Excavation Safety

Work Performed This Date
Definable Features of Work on 10/09/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus and DNT onsite at 0600, and started pumps to dewater Area D for excavation.  USACE indicated that a neighbor posted
comments about work beginning at 05:30. USACE disputed such a claim as no work has ever started before the allowable time of
7am.  Running of the pump is an approved activity to begin before 7am, but is only done after the 06:00 safety meeting. Surveyor on
site. Surveyor verbally indicates that the over-excavation in the south eastern lobe is too shallow (not deeper than 5 feet). Bring
issue to USACE attention. USACE indicates that the excavation is deeper than 5 feet and they have lots of photos to prove it.  Upon
further discussion with surveyor, it turns out the comparison was being made to a pre-excavation data point that is down hill from the
excavation, which is an inappropriate point to compare. Excavation is actually just over 5 feet deep. DU samples were collected from
DU 6 (east side of northern wall) and DU 12 (east side of south eastern lobe). Material being mixed with reagent to solidify.  "Hot"
IMC placed back into excavation and mixed with other material from the "land bridge".  Used approx 20 tons of Calciment(r) to
solidify material to USACE satisfaction.

Wastewater sample TLVP-WWA-48 was collected from the discharge area (no issues noted at the discharge area).

DNT filled 8 IMCs from Area D.

IMCs Delivered: AWIU000117, ERRU000152, BFLU000306, ERRU000224.
IMCs Shipped: ERRU000218, BFLU000200, AWIU000216, BFLU000172.
IMCs Filled: ERRU000152, BFLU000306, ERRU000224, ERRU000247, AWIU000117, ERRU000144, AWIU000249, ERRU000269.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

09 Oct 2019 - Wednesday
DATE

357
REPORT NUMBER Page 2 of 3

No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 9.5

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 1.0 11.5

DNT Environmental Solutions Inc. SUPER - JOB 1.0 11.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 5.0 57.5

Nussbaumer and Clarke Inc. SURVEYOR 1.0 3.8

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3.0 34.5

Total hrs worked to date: Total:8,606.8 13.0 136.3Hrs worked MTD: 595.8

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 11.5

Caterpillar D5K Bulldozer2LGP 11.5 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 11.5

John Deere Loader8000-0309950 0.0 11.5

Hino Water TruckNo1 0.0 11.5

John Deere 135 Excavator1 0.0 11.5

Water Pump - Power Pump 1No 1 0.0 11.5

Water Pump - Power Pump 2No 2 0.0 11.5

MQ Power Whisperwatt Generator - Main Trailer01 0.0 11.5
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09 Oct 2019 - Wednesday
DATE

357
REPORT NUMBER Page 3 of 3

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 11.5

Total operating hrs to date: 3,639.0 11.5 103.5Idle hrs MTD: Total:Opr hrs MTD: 347.587.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE























































Tonawanda Landfill
Daily Activities

Wednesday, October 9, 2019

Prepared For Plexus Scientific Corporation

4 Daily Activities

SSHO



Daily Activity 1
Assigned To SSHO

Hand held dust monitoring.

Daily Activity 2
Assigned To DNT, RSO and SSHO

Set up and site prep. Monitoring excavation and sampling activities.

Daily Activity 3
Assigned To DNT

Dust control.

Daily Activity 4
Assigned To DNT and SSHO

Monitoring IMC movement and placement.

Page 2 of 2





























































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

10 Oct 2019 - Thursday
DATE

358
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 41 °F  Max 65 °F
 No Precipitation 10 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Housekeeping, Spotting for Moving Equipment

Work Performed This Date
Definable Features of Work on 10/10/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus and DNT onsite at 0600, and started pumps to dewater Area D for excavation.  Material stacked up from the "land bridge"
was mixed with Calciment(r) and loaded out.  Excavation continued in Area D with continued removal of the 'land bridge' and
chasing elevated readings above the field screening criteria.  The chasing was performed along the southern side wall both west and
east of the 'land bridge'.  We have chased the material as far south as we can in the eastern side. Any further chasing will make the
haul road to ABC unstable and will impact our ability to get to Areas ABC more than the chasing already has.  The western side of
the south wall can be chased a few more feet before it too impacts our ability to maneuver.

Confirmation soil samples were collected from DU9 L1-L6 which is along the west central portion of the southern sidewall, an area
over excavated because sidewall scans were above screening criteria. Performed gamma walkover of road to ABC.

Wastewater sample TLVP-WWA-49 was collected from the discharge area (no issues noted at the discharge area).

DNT filled 11 IMCs from Area D.

IMCs Delivered: AWIU000271, BFLU000031, ERRU000160, BFLU000381, BFLU000265, ERRU000255, ERRU000202,
ERRU000151, ERRU000299, ERRU000157.
IMCs Shipped: AWIU000117, ERRU000144, ERRU000271, BFLU000392, AWIU000278, BFLU000267, AWIU000249,
ERRU000269.
IMCs Filled: BFLU000031, ERRU000160, BFLU000381, BFLU000265, ERRU000255, ERRU000202, ERRU000151, ERRU000285,
ERRU000276. ERRU000232, ERRU000159.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
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Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 11.0

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 1.0 11.5

DNT Environmental Solutions Inc. SUPER - JOB 1.0 11.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 5.0 52.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3.0 36.5

Total hrs worked to date: Total:8,601.0 12.0 130.5Hrs worked MTD: 590.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 11.5

Caterpillar D5K Bulldozer2LGP 11.5 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 11.5

John Deere Loader8000-0309950 0.0 11.5

Hino Water TruckNo1 0.0 11.5

John Deere 135 Excavator1 0.0 11.5

Water Pump - Power Pump 1No 1 0.0 11.5

Water Pump - Power Pump 2No 2 0.0 11.5

MQ Power Whisperwatt Generator - Main Trailer01 0.0 11.5

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 11.5
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Total operating hrs to date: 3,639.0 11.5 103.5Idle hrs MTD: Total:Opr hrs MTD: 347.587.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE





















Tonawanda Landfill
Daily Activities

Thursday, October 10, 2019

Prepared For Plexus Scientific Corporation

3 Daily Activities



Daily Activity 1
Assigned To DNT, RSO and SSHO

Setup and site prep.

Daily Activity 2
Assigned To SSHO

Handheld dust monitoring.

Daily Activity 3
Assigned To SSHO, DNT and RSO

Box movement and processing.

Page 2 of 2
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

11 Oct 2019 - Friday
DATE

359
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 43 °F  Max 73 °F
 No Precipitation 10 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Strains, Sprains, Back Injuries

Work Performed This Date
Definable Features of Work on 10/11/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus and DNT onsite at 0600, and started pumps to dewater Area D for excavation.  Began mixing Calciment(r) at Area E to
solidify waste material. Moved excavator to Area D to continue to loadout material and to chase contaminated material that exceeds
the field screening criteria.  Surveyor on site to shoot area E and existing topo is Area G to better cover the road bed on the north
wall.  Moved excavator back to Area E and stacked up material in south west corner for load out on Monday. Collected DU 10
confirmation samples, all DU layers. Covered waste pile with plastic due to expected rainfall over the weekend.

Wastewater sample TLVP-WWA-50 was collected from the discharge area (no issues noted at the discharge area).

DNT filled 5 IMCs from Area D.

IMCs Delivered: AWIU000151, AWIU000258, ERRU000282, AWIU000136, ERRU000286, ERRU000237.
IMCs Shipped: ERRU000247, ERRU000152, BFLU000306, ERRU000224, BFLU000031, ERRU000160..
IMCs Filled: ERRU000314, ERRU000244, AWIU000271, AWIU000258, ERRU000286

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description
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No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 9.0

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 1.0 10.5

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 5.0 52.5

Nussbaumer and Clarke Inc. SURVEYOR 2.0 3.5

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 3.0 36.5

Total hrs worked to date: Total:8,867.8 14.0 130.5Hrs worked MTD: 856.8

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 10.5

Caterpillar D5K Bulldozer2LGP 10.5 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 10.5

John Deere Loader8000-0309950 0.0 10.5

Hino Water TruckNo1 0.0 10.5

John Deere 135 Excavator1 0.0 10.5

Water Pump - Power Pump 1No 1 0.0 10.5

Water Pump - Power Pump 2No 2 0.0 10.5

MQ Power Whisperwatt Generator - Main Trailer01 0.0 10.5

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.5

Total operating hrs to date: 3,837.0 10.5 94.5Idle hrs MTD: Total:Opr hrs MTD: 545.5109.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today
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359
REPORT NUMBER Page 3 of 3

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE





















Tonawanda Landfill
Daily Activities

Friday, October 11, 2019

Prepared For Plexus Scientific Corporation

5 Daily Activities

SSHO



Daily Activity 1
Assigned To DNT, RSO and SSHO

Site prep and prep

Daily Activity 2
Assigned To SSHO

Hand held dust monitoring.

Daily Activity 3
Assigned To DNT, SSHO and Survey

Observing survey of excavation E.

Daily Activity 4
Assigned To RSO and SSHO

All crews were busy. I refueled generators.

Page 2 of 3



Daily Activity 5
Assigned To DNT

Fence erected around excavation G.

Page 3 of 3
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DATE

362
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 44 °F  Max 53 °F
 No Precipitation 15 MPH   Wind

QC NARRATIVES

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Covering of Calciment, signing in and out from EZ and CRZ and smoking and eating outside CRZ/EZ

Work Performed This Date
Definable Features of Work on 10/14/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus and DNT onsite at 0600, and started pumps to dewater Area D and E for excavation.  Approximately 4,000 gallons were
discharged.  Discharged waste water sampled at the end of the day. Loaded out stockpiled material that was already mixed and
stabilized the previous week from Area E.  In addition, removed 3 additional buckets from the Southeast wall of Area E based on
high scan readings.  A total of 8 IMCs were filled and brought to the staging area. Calciment pile was covered and weighted at the
end of the day. Also 8 full IMCs were shipped from the site.  Three received IMCs were rejected because they either had holes or
bad door seals. Sampled Decision Unit DU 1 and kept samples until it is determined that excavation is complete via civil survey.

Wastewater sample TLVP-WWA-51 was collected from the discharge area (no issues noted at the discharge area).

DNT filled 8 IMCs from Area E.

IMCs Delivered: ERRU000207, AWIU000213, AWIU000207, ERRU000149; ERRU000162, BFLU000183.
IMCs Shipped: ERRU000151, ERRU000255, ERRU000202, BFLU000381, BFLU000265, ERRU000159, ERRU000276,
ERRU000285.
IMCs Filled: ERRU000286; AWIU000151, AWIU000207; ERRU000162; ERRU000237; AWIU000213; ERRU000299, BFLU000269.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today
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362
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ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 10.0

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 1.0 11.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 11.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 4.0 44.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 23.0

Total hrs worked to date: Total:8,974.8 10.0 107.0Hrs worked MTD: 963.8

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 3,837.0 Idle hrs MTD: Total:Opr hrs MTD: 545.5109.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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15 Oct 2019 - Tuesday
DATE

363
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 42 °F  Max 62 °F
 No Precipitation 5 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Housekeeping and precautions around excavation areas

Work Performed This Date
Definable Features of Work on 10/14/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus and DNT onsite at 0600, and started pumps to dewater Area E into Area D, so no water discharge was performed today and
no samples were obtained.  Loaded out stockpiled material that was already mixed and stabilized the previous week from Area E.  In
addition, removed additional step-outs from the South and West walls of Area E based on high scan readings.  Excavation limit is
getting close (within 8 to 10 ft) of a monitoring well. A total of 7 IMCs were filled and brought to the staging area. Calciment pile was
covered and weighted at the end of the day. Also 6 full IMCs and 1 empty needing repair were shipped from the site.  Initially 6 IMCs
were rejected, but representative from Tundra transport (Kenneth) and John Teague (DNT) worked together to fix some of the lids
and some of the door seals, so that 4 were put back in operation (2-hour effort).  USACE and Plexus were also observing. One IMC
was loaded, brought to the staging area, but leaked from the gate when it was lifted on the roll off truck to be taken off site.  It was
set back down, taken back to the excavation, and the material and liner dumped in the excavation. Subsequently, the seal was fixed
as described previously.  Sampled Decision Units DU 2 and DU 6. Kept samples until it is determined that excavation is complete via
civil survey.

DNT filled 7 IMCs from Area E.

IMCs Delivered: ERRU000231, ERRU000268, ERRU000166, ERRU000284, BFLU000217,
IMCs Shipped: ERRU000232, AWIU000271, AWIU000258, ERRU000244, ERRU000314, ERRU000237, BFLU000269;
BFLU000183 (empty picked up for repair)
IMCs Filled: AWIU000136, ERRU000231, ERRU000166, ERRU000207, AWIU000213, ERRU000284, ERRU000282

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
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No initial inspections held today
ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 9.0

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 25.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 12.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 4.0 48.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 24.0

Total hrs worked to date: Total:9,100.8 11.0 126.0Hrs worked MTD: 1,089.8

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 3,837.0 Idle hrs MTD: Total:Opr hrs MTD: 545.5109.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

16 Oct 2019 - Wednesday
DATE

364
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 44 °F  Max 60 °F
0.25 IN   Precipitation 2 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Plexus:

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Use of cell phones and distracted driving and wa king in work areas.

Work Performed This Date
Definable Features of Work on 10/14/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus and DNT onsite at 0600, and started pumps to dewater Area E into Area D, so no water discharge was performed today and
no samples were obtained.  Loaded out stockpiled material from Area E and cleaned southwest corner of E with last IMC.  Civil
surveyor onsite to survey the limits of excavation E, both lateral and in terms of depth. Cut and removed large willow tree west of the
excavation that posed a safety hazard for sampling crew in the excavation. Calciment pile was covered and weighted at the end of
the day. With rain starting in late afternoon, only worked 6 to 8 hours depending on the personnel.

DNT filled 1 IMC from Area E.

IMCs Delivered: No IMCs were delivered today
IMCs Shipped: ERRU000299, ERRU000162, AWIU000207
IMCs Filled: ERRU000149

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

16 Oct 2019 - Wednesday
DATE

364
REPORT NUMBER Page 2 of 2

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 7.5

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 21.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 4.0 28.0

Nussbaumer and Clarke Inc. SURVEYOR 1.0 3.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 21.0

Total hrs worked to date: Total:9,199.3 12.0 98.5Hrs worked MTD: 1,188.3

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 3,837.0 Idle hrs MTD: Total:Opr hrs MTD: 545.5109.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

17 Oct 2019 - Thursday
DATE

365
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused Non-Critical Delay
 Temperature Min 43 °F  Max 47 °F
1 IN   Precipitation  No Wind

QC NARRATIVES

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Excavation edge safety

Work Performed This Date
Definable Features of Work on 10/14/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-06 Pumping/Draining/Collection

Plexus, BE3 and DNT onsite at 0700.  Due to rain, no site work was performed.  Trash around the site was picked up and placed on
a dumpster delivered to the site today.  Performed weekly general area exposure radiological survey, equipment radiological survey
and sampled the sidewalls of DU 3, DU 4, DU 5 and DU 7.

Shipped 6 full IMCs.

No IMCs were filled today.

IMCs Delivered: ERRU000217,
IMCs Shipped: AWIU000151, ERRU000286, AWIU000213, ERRU000207, ERRU000166, AWIU000136.
IMCs Filled: None

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

17 Oct 2019 - Thursday
DATE

365
REPORT NUMBER Page 2 of 2

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 4.5

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 18.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 1.0 7.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 16.5

Total hrs worked to date: Total:9,263.3 8.0 64.0Hrs worked MTD: 1,252.3

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 3,837.0 Idle hrs MTD: Total:Opr hrs MTD: 545.5109.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE































































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

18 Oct 2019 - Friday
DATE

366
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 36 °F  Max 49 °F
 No Precipitation 15 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Barricades and fencing around excavation

Work Performed This Date
Definable Features of Work on 10/14/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus, DNT and BE3 onsite at 0700.  Removed wood debris by placing in two 40-yard roll-off containers (same roll-off taken for
disposal once at a mulching facility).  Started pumping from Excavation A into excavation B in preparation for backfilling in
Excavation A. Also started removal of stone from the road adjacent to excavations.  Started in an area of the road west of Excavation
D and E and east of Excavation A/B/C.  Used a front end loader to place approximately 5 to 6 buckets of stone at the bottom of
Excavation A and used an excavator bucket to spread the material uniformly around the excavation. Discussions held with USACE
about method of measurement of the maximum 2 ft of gravel.  Initially, the method was to ensure there was at least 3 ft of fill above
the gravel. Subsequently, changed method to taking depth measurements from around the excavation to compare to drawing with
depth of excavation to estimate depth of stone.  Adjusted material as necessary to reached 2 to 2.5 ft stone thickness.  Compacted
stone with remote control trench compactor.  Placed approved clay fill in approximately 12-in lift and compacted with remote control
trench compactor.  However, when attempted to complete the placement of stone and fill in the area of excavation from which water
was being pumped out, lost control of water level and all material got wet.  Need to devise a better dewatering system to allow the
backfill to not get saturated in order to pass compaction.  Placed fencing around the excavation at the end of the day.

IMCs Delivered: No IMCs were delivered today
IMCs Shipped: ERRU000284
IMCs Filled: No IMCs were filled today due to lack of IMCs

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

18 Oct 2019 - Friday
DATE

366
REPORT NUMBER Page 2 of 2

QC REQUIREMENTS
ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:9,263.3 Hrs worked MTD: 1,252.3

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 3,837.0 Idle hrs MTD: Total:Opr hrs MTD: 545.5109.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



























Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

19 Oct 2019 - Saturday
DATE

367
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 33 °F  Max 58 °F
 No Precipitation 10 MPH   Wind

QC NARRATIVES

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Assisting equipment operators with tasks so they are not distracted

Work Performed This Date
Definable Features of Work on 10/19/2019:
DFWO-10 Site Restoration

Plexus, DNT and BE3 onsite at 0700.  Air monitoring units were placed and activated and BE3 technician depart the site.  Started
backfilling Area C with stone removed from access road between Areas A/B/C and Areas D/E.  Frequently verified depth from ground
surface to top of stone and compared to map Area C showing depth of excavation to ensure that no more than 2 ft of stone are
placed as backfill in the excavation.  Remote control trench excavator was used to compact the stone throughout the excavation.
Backfill material from around the excavation that was used to construct berm around the excavation was used to backfill the northern
third of the excavation.  Material was spread in an approximately one-ft lift and compacted with the remote controlled double drum
trench compactor with pad foot rollers.

IMCs Delivered: None.
IMCs Shipped: None.
IMCs Filled: No IMCs were filled today due to lack of IMCs.

See attachments for additional notes on daily activities from DNT.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

19 Oct 2019 - Saturday
DATE

367
REPORT NUMBER Page 2 of 2

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 0.0 0.0

BE3 SAFETY ENGINEER - ON SITE 0.0 0.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 8.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 5.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 3.0 15.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 11.0

Total hrs worked to date: Total:9,302.3 8.0 39.0Hrs worked MTD: 1,291.3

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 3,837.0 Idle hrs MTD: Total:Opr hrs MTD: 545.5109.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
























