
Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

20 Oct 2019 - Sunday
DATE

368
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QC NARRATIVES
No QC narratives entered today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:9,302.3 Hrs worked MTD: 1,291.3

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 3,837.0 Idle hrs MTD: Total:Opr hrs MTD: 545.5109.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

20 Oct 2019 - Sunday
DATE

368
REPORT NUMBER Page 2 of 2

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

21 Oct 2019 - Monday
DATE

369
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 40 °F  Max 68 °F
 No Precipitation 15 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - PPE, Hard Hats, Gloves, Safety Glasses

Work Performed This Date
Definable Features of Work on 10/21/2019:
DFWO-10 Site Restoration

Plexus, DNT and BE3 onsite at 0700.  Air monitoring units were placed and activated and BE3 technicians depart the site.  Backfill
material was taken from the approved EnSol stockpile and brought to Excavation C for placement and compaction.  A remote
controlled trench compactor with sheep-foot rollers was used to compact the backfill material.  Intertek/PSI was on site performing
compaction testing to verify compaction requirement were being met.  Area C mostly completed with backfill.  Area not surveyed, no
grade stakes placed; so additional fill may be required but the surface appears to be within 6 inches of final grade.BE3 technician
return to the site to take down air monitoring units. Only perimeter air units placed as no intrusive activities were planned.

IMCs Delivered: BFLU000217.
IMCs Shipped: ERRU000231, ERRU000149, ERRU000282
IMCs Filled: No IMCs were filled today due to lack of IMCs

See attachments for additional notes on daily activities from DNT.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

21 Oct 2019 - Monday
DATE

369
REPORT NUMBER Page 2 of 2

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day
Intertek/PSI 10/21/2019

LABOR HOURS
Employer Labor Classification

Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 0.3

BE3 SAFETY ENGINEER - ON SITE 0.0 0.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 4.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 3.0 14.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 23.8

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 1.0 8.0

Total hrs worked to date: Total:9,323.3 10.0 60.0Hrs worked MTD: 1,312.3

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 4.0 6.0

Caterpillar D5K Bulldozer2LGP 0.0 10.0

Freight Liner R207 Rolloff TruckRP07 10.0 0.0

John Deere Loader8000-0309950 0.0 10.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 10.0 0.0

Water Pump - Power Pump 2No 2 10.0 0.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 10.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Sunbelt trench compactor846370 0.0 10.0

Total operating hrs to date: 3,903.0 44.0 66.0Idle hrs MTD: Total:Opr hrs MTD: 611.5153.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE













Tonawanda Landfill
Daily Activities

Monday, October 21, 2019

Prepared For Plexus Scientific Corporation

5 Daily Activities

SSHO



Daily Activity 1
Assigned To SSHO

Handheld dust monitoring around excavations A,B and C before lunch. After

lunch the monitor was placed in the excavator with the operator to collect data

during backfill operations.

Daily Activity 2
Assigned To SSHO, DNT and PSI

PSI onsite for soil compaction testing of excavation C.

Daily Activity 3
Assigned To DNT and SSHO

Continuing backfill operations in excavation C.

Daily Activity 4
Assigned To DNT and SSHO

With no Rad Techs on-site except to set up and take down monitoring equipment,

DNT refilled monitor equipment generators as needed.

Page 2 of 3



Daily Activity 5
Assigned To SSHO and DNT

Excavation inspections. 

All excavations are barricaded.

Page 3 of 3

















Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

22 Oct 2019 - Tuesday
DATE

370
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused Critical Delay
 Temperature Min 51 °F  Max 62 °F
0.25 IN   Precipitation  No Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Slips, Trips, Falls

Work Performed This Date
Work crew mobilized to the site, inspected the excavation areas and departed. No work was performed this day due to rain and lack
of sufficient IMCs.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

22 Oct 2019 - Tuesday
DATE

370
REPORT NUMBER Page 2 of 2

LABOR HOURS
Employer Labor Classification

Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 6.5

BE3 SAFETY ENGINEER - ON SITE 0.0 0.0

BE3 AAAAAAAAAAAAAAAAAAAA 0.0 0.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 1.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 1.0 1.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 3.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 7.5

Total hrs worked to date: Total:9,282.3 4.0 19.0Hrs worked MTD: 1,271.3

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 10.0 0.0

Caterpillar D5K Bulldozer2LGP 10.0 0.0

Freight Liner R207 Rolloff TruckRP07 10.0 0.0

John Deere Loader8000-0309950 10.0 0.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 10.0 0.0

Water Pump - Power Pump 1No 1 10.0 0.0

Water Pump - Power Pump 2No 2 10.0 0.0

MQ Power Whisperwatt Generator - Main Trailer01 10.0 0.0

MQ Power Whisperwatt Generator - Rad Trailer02 10.0 0.0

Total operating hrs to date: 3,837.0 100.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 545.5209.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE







Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

23 Oct 2019 - Wednesday
DATE

371
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 45 °F  Max 55 °F
0.34 IN   Precipitation 30 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Equipment Inspections

Work Performed This Date
Definable Features of Work on 10/23/2019:
DFWO-10 Site Restoration

Plexus, DNT and BE3 onsite at 0700.  Air monitoring units were placed and activated and BE3 technicians depart the site.  Backfill
material in the approved EnSol stockpile was re-worked to access dry material and to promote drying.  Backfill material was brought
to Excavation F for placement and compaction.  A remote controlled trench compactor with sheep-foot rollers was used to compact
the backfill material.  Intertek/PSI was on site performing compaction testing to verify compaction requirement were being met.  Area
F mostly completed with backfill.  Area not surveyed, no grade stakes placed; so additional fill may/may not be required but the
surface appears to be at final grade. Air monitoring units taken down at end of day. Only perimeter air units placed as no intrusive
activities were planned.

IMCs Delivered: None.
IMCs Shipped: None.
IMCs Filled: No IMCs were filled today due to lack of IMCs.

See attachments for additional notes on daily activities from DNT.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

23 Oct 2019 - Wednesday
DATE

371
REPORT NUMBER Page 2 of 2

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 7.5

BE3 SAFETY ENGINEER - ON SITE 0.0 0.0

BE3 AAAAAAAAAAAAAAAAAAAA 1.0 3.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 2.0 20.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 21.0

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 1.0 6.0

Total hrs worked to date: Total:9,448.8 8.0 67.5Hrs worked MTD: 1,437.8

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 10.0

Caterpillar D5K Bulldozer2LGP 0.0 10.0

Freight Liner R207 Rolloff TruckRP07 10.0 0.0

John Deere Loader8000-0309950 0.0 10.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 0.0 6.0

Water Pump - Power Pump 2No 2 0.0 6.0

MQ Power Whisperwatt Generator - Main Trailer01 10.0 0.0

MQ Power Whisperwatt Generator - Rad Trailer02 10.0 0.0

Sunbelt trench compactor846370 0.0 10.0

Total operating hrs to date: 3,965.0 40.0 62.0Idle hrs MTD: Total:Opr hrs MTD: 673.5293.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE













Tonawanda Landfill
Daily Activities

Wednesday, October 23, 2019

Prepared For Plexus Scientific Corporation

3 Daily Activities

SSHO



Daily Activity 1
Assigned To DNT, PSI and SSHO

Compaction testing for backfill completion of excavation F.

Daily Activity 2
Assigned To SSHO

Handheld dust monitoring around excavation F during backfill operations.

Daily Activity 3
Assigned To DNT and SSHO

Water removal from excavations A and B. 

All excavations barricaded.

Page 2 of 2















Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

24 Oct 2019 - Thursday
DATE

372
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 46 °F  Max 62 °F
0.10 IN   Precipitation 15 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Equipment Inspections

Work Performed This Date
Definable Features of Work on 10/24/2019:
DFWO-10 Site Restoration

Plexus, DNT and BE3 onsite at 0700.  Air monitoring units were placed and activated and BE3 technicians depart the site.  Backfill
material in the approved EnSol stockpile was re-worked to access dry material and to promote drying.  Backfill material was brought
to Excavation areas A & B for placement and compaction. Stone from the haul road from Area D to Areas A, B and C was used to
place in the bottom of Area B (Area A already had stone placed earlier).  The road was regraded to promote drainage after removal
of some of the gravel.  Water was removed from Area A and Area B and pumped to the weir tank and frac tank. No water was
discharged an less than 20,000 gal was generated.  A remote controlled trench compactor with sheep-foot rollers was used to
compact the backfill material.  Intertek/PSI was on site performing compaction testing to verify compaction requirement were being
met.  Both Area A and B were mostly completed with backfill.  Neither area was surveyed, and no grade stakes were placed.
Additional fill may/may not be required but the surface appears to be at final grade. Air monitoring units taken down at end of day.
Only perimeter air units placed as no intrusive activities were planned.

IMCs Delivered: None.
IMCs Shipped: None.
IMCs Filled: No IMCs were filled today due to lack of IMCs.

See attachments for additional notes on daily activities from DNT.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

24 Oct 2019 - Thursday
DATE

372
REPORT NUMBER Page 2 of 3

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 0.8

BE3 SAFETY ENGINEER - ON SITE 0.0 0.0

BE3 AAAAAAAAAAAAAAAAAAAA 1.0 5.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 2.0 20.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 21.5

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 1.0 8.8

Total hrs worked to date: Total:9,514.8 8.0 66.0Hrs worked MTD: 1,503.8

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 10.0

Caterpillar D5K Bulldozer2LGP 0.0 10.0

Freight Liner R207 Rolloff TruckRP07 10.0 0.0

John Deere Loader8000-0309950 0.0 10.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 0.0 6.0

Water Pump - Power Pump 2No 2 0.0 6.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 12.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 11.0

Sunbelt trench compactor846370 0.0 10.0

Total operating hrs to date: 4,050.0 20.0 85.0Idle hrs MTD: Total:Opr hrs MTD: 758.5313.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

24 Oct 2019 - Thursday
DATE

372
REPORT NUMBER Page 3 of 3

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE













Tonawanda Landfill
Daily Activities

Thursday, October 24, 2019

Prepared For Plexus Scientific Corporation

4 Daily Activities



Daily Activity 1
Assigned To DNT, PSI and SSHO

Backfill of excavation A.

Daily Activity 2
Assigned To DNT, PSI and SSHO

Dewater and backfill of excavation B.

Daily Activity 3
Assigned To SSHO

Handheld dust monitoring was performed around excavation B

Daily Activity 4
Assigned To DNT, PSI and SSHO

Excavation B

Backfill complete

Page 2 of 2























Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

25 Oct 2019 - Friday
DATE

373
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 43 °F  Max 50 °F
 No Precipitation 10 MPH   Wind

QC NARRATIVES

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Pinch Points and Caught Between

Work Performed This Date
Definable Features of Work on 10/25/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus and DNT onsite at 0600, and started pumps to dewater Area D.  Water was pumped into the weir tank, then through the
filters and discharged.  A water sample was collected. The southern sidewall of Area D was field screened and over excavated
based on the field readings.  Material was loaded into IMCs.  No Calciment(r) was used today. Several IMCs required the water
within them to the drained by opening the back gates, cleaning the seals and reclosing the gates.

DNT filled 8 IMC from Area D.

IMCs Delivered: BFLU000194, BFLU000093, ERRU000234, ERRU000238.
IMCs Shipped: None.
IMCs Filled: BFLU000194, BFLU000093, ERRU000234, ERRU000238, ERRU000245, AWIU000262, ERRU000257, ERRU000101.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

25 Oct 2019 - Friday
DATE

373
REPORT NUMBER Page 2 of 3

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 10.0

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 20.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 2.0 20.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 18.5

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:9,601.3 9.0 86.5Hrs worked MTD: 1,590.3

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 6.0

Caterpillar D5K Bulldozer2LGP 10.0 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 10.0

John Deere Loader8000-0309950 0.0 6.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 0.0 10.0

Water Pump - Power Pump 2No 2 0.0 10.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 11.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Sunbelt trench compactor846370 10.0 0.0

Total operating hrs to date: 4,123.0 30.0 73.0Idle hrs MTD: Total:Opr hrs MTD: 831.5343.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

25 Oct 2019 - Friday
DATE

373
REPORT NUMBER Page 3 of 3

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



















Daily Activity 1
Assigned To DNT, RSO and SSHO

Began scanning and excavating D.

Daily Activity 2
Assigned To SSHO

Handheld dust monitoring was performed around excavation D

Page 2 of 2













Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

26 Oct 2019 - Saturday
DATE

374
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 42 °F  Max 53 °F
 No Precipitation 13 MPH   Wind

QC NARRATIVES

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Hand and Finger Injuries (Gloves)

Work Performed This Date
Definable Features of Work on 10/26/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus, DNT and BE3 onsite at 0700.  Began dewatering Area D. Placed perimeter air monitoring stations.  Five incoming IMCs had
more than 50 gallons of water, one incoming IMC (BFLU000386) was rejected because of a missing chain on the rear door, and two
IMCs had lid damage which made them difficult to open.  Excavated the Area E DU 4 L1 Step out.  Continued scanning and
excavated the DUs along the southern wall of Area D.  Wastewater sample was collected today because water was being
discharged and volume discharged exceeded 20,000 gallons.  No empty IMCs remain on-site after today's activities.

IMCs Delivered: ERRU000313, ERRU000301, BFLU000386
IMCs Shipped: BFLU000093, ERRU000234, ERRU000238
IMCs Filled: ERRU000217, BFLU000217, ERRU000176, ERRU000254, ERRU000313, ERRU000301

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

26 Oct 2019 - Saturday
DATE

374
REPORT NUMBER Page 2 of 2

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 6.5

BE3 SAFETY ENGINEER - ON SITE 0.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 0.0 9.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 9.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 1.0 18.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 3.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 10.0

Total hrs worked to date: Total:9,664.8 4.0 63.5Hrs worked MTD: 1,653.8

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 9.0 1.0

Caterpillar D5K Bulldozer2LGP 10.0 0.0

Freight Liner R207 Rolloff TruckRP07 9.0 1.0

John Deere Loader8000-0309950 8.0 2.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 0.0 10.0

Water Pump - Power Pump 2No 2 0.0 10.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 10.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Sunbelt trench compactor846370 10.0 0.0

Total operating hrs to date: 4,177.0 56.0 54.0Idle hrs MTD: Total:Opr hrs MTD: 885.5399.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE























































































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

27 Oct 2019 - Sunday
DATE

375
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QC NARRATIVES
No QC narratives entered today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:9,664.8 Hrs worked MTD: 1,653.8

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 4,177.0 Idle hrs MTD: Total:Opr hrs MTD: 885.5399.5

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

27 Oct 2019 - Sunday
DATE

375
REPORT NUMBER Page 2 of 2

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

28 Oct 2019 - Monday
DATE

376
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 61 °F  Max 47 °F
 No Precipitation 10 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Weather Hazards and Hand Finger Injuries

Work Performed This Date
Definable Features of Work on 10/28/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Solids Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus and DNT onsite by 700.  No empty IMCs on-site today. Started pumps to dewater Areas D and E. Perimeter air monitors set
out.  Completed excavation of Area E DU4 L1 Step out.  Transported ERRU000254 back to the excavation area and removed
material to reduce tonnage below 18.  Transported BFLU000217 back to the excavation area and added material to increase
tonnage.  Rad techs scanned and sampled Area D DU14 and Area E DU4 L1 Step out.  Rad techs down posted Areas D and E after
scanning and sampling were completed.  DNT confirmed that excavation had achieved vertical requirement in Area D DU14, and
samples for both DUs were sent to the lab for analysis.  Surveyors collected elevation/lateral coordinate data from Area D DU14.
DNT removed all construction fencing and discharge hosing from Areas A, B, and C.  Wastewater sample was collected today
because water was being discharged and volume discharged exceeded 20,000 gallons.

IMCs Delivered: None
IMCs Shipped: None
IMCs Filled: ERRU000254 (tonnage decreased); BFLU000217 (tonnage increased)

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

28 Oct 2019 - Monday
DATE

376
REPORT NUMBER Page 2 of 3

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 9.0

BE3 SAFETY ENGINEER - ON SITE 1.0 5.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 13.5

DNT Environmental Solutions Inc. SUPER - JOB 1.0 7.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 2.0 14.0

Nussbaumer and Clarke Inc. SURVEYOR 2.0 2.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 18.5

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:9,734.3 11.0 69.5Hrs worked MTD: 1,723.3

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 10.0 0.0

Caterpillar D5K Bulldozer2LGP 10.0 0.0

Freight Liner R207 Rolloff TruckRP07 9.0 1.0

John Deere Loader8000-0309950 10.0 0.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 8.0 2.0

Water Pump - Power Pump 1No 1 3.0 7.0

Water Pump - Power Pump 2No 2 3.0 7.0

MQ Power Whisperwatt Generator - Main Trailer01 10.0 0.0

MQ Power Whisperwatt Generator - Rad Trailer02 1.5 8.5

Total operating hrs to date: 4,202.5 74.5 25.5Idle hrs MTD: Total:Opr hrs MTD: 911.0474.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

28 Oct 2019 - Monday
DATE

376
REPORT NUMBER Page 3 of 3

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

29 Oct 2019 - Tuesday
DATE

377
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 46 °F  Max 66 °F
 No Precipitation 18 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Minimum Distance Requirements from Open Excavations

Work Performed This Date
Definable Features of Work on 10/29/2019:
DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-10 Site Restoration

Plexus and DNT onsite by 700.  Started pumps to dewater Area E and transfer water to Area D.  Perimeter air monitors set out.
Eastern perimeter air monitor adjusted slightly north to facilitate backfilling operations in Area E.  Received verbal approval to begin
backfilling operations in Areas D and E, email approval subsequently followed.  Haul road material was placed into the bottom of
Area E.  Depth of haul road material greatest within northeastern portion (approximately 18”) and least in the southwestern portion (<
2”). Depth of stone was verified using survey data and graded surveyor’s rod prior to placement of the first lift of backfill.  First lift of
backfill was placed by excavator, distributed by skid steer, and compacted using a remote-controlled compactor.  On-site test results
indicated that a portion of the first lift passed the compaction criteria.  Will finalize compaction and testing of the northern and eastern
areas of the first lift tomorrow. Wastewater sample was not collected today because no discharge occurred today.

IMCs Delivered: BFLU000183
IMCs Shipped: BFLU000194
IMCs Filled: None

One empty IMC on-site.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

29 Oct 2019 - Tuesday
DATE

377
REPORT NUMBER Page 2 of 3

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 2.5

BE3 SAFETY ENGINEER - ON SITE 0.0 0.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 6.5

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 2.0 20.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 19.0

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 1.0 3.5

Total hrs worked to date: Total:9,796.3 9.0 62.0Hrs worked MTD: 1,785.3

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 10.0

Caterpillar D5K Bulldozer2LGP 8.0 2.0

Freight Liner R207 Rolloff TruckRP07 10.0 0.0

John Deere Loader8000-0309950 0.0 10.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 0.0 10.0

Water Pump - Power Pump 2No 2 0.0 10.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 10.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Total operating hrs to date: 4,274.5 28.0 72.0Idle hrs MTD: Total:Opr hrs MTD: 983.0502.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today
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DAILY LOG OF CONSTRUCTION

29 Oct 2019 - Tuesday
DATE

377
REPORT NUMBER Page 3 of 3

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

























Daily Activity 1
Assigned To SSHO

Handheld dust monitoring was performed around excavation D and E.

Daily Activity 2
Assigned To DNT and SSHO

Backfill of excavation E.

Page 2 of 2
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

30 Oct 2019 - Wednesday
DATE

378
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 53 °F  Max 56 °F
 No Precipitation 13 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Fencing and Barricades

Work Performed This Date
Definable Features of Work on 10/30/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-10 Site Restoration

Plexus and DNT onsite by 700.  Started pumps to dewater Area D to reduce inflows to Area E and facilitate backfill operations.
Perimeter air monitors set out.  Area D down posted to provide easier access to dewatering pump. Continued backfilling operations
in Area E.  Finished lift 1 in Area E after placing a portion of lift 2 in the open excavation to better access the remaining areas of lift 1
in the northern and eastern portions.  Density testing confirmed the adequacy of compaction efforts between lifts.  Completed 4 lifts
in total, partially completed lift 5 – only the western portion of lift 5 remains to be completed.  The remaining excavation was filled
with additional material to create positive drainage ahead of the incoming rainfall.  The additional material will be removed to
complete lift 5 and any additional lifts that are required.  Site restoration continued until 1900 hours, the extended work hours were
approved by the COR.  Collected backfill samples from the new borrow pile, which was identified by EnSol.  COR approved
submittal of geotechnical samples for the new borrow pile to PSI, radiological samples will still be collected and submitted to Pace
for analyses.  Wastewater sample was collected today because discharge volume exceeded 20,000 gallons.

IMCs Delivered: BFLU000386, ERRU000297, BFLU000074, AWIU000224, ERRU000141, BFLU000089, AWIU000293.
IMCs Shipped: AWIU000262, ERRU000257, ERRU000101
IMCs Filled: None

8 empty IMCs on-site.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description
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CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
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DATE
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REPORT NUMBER Page 2 of 3

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 0.0

BE3 SAFETY ENGINEER - ON SITE 1.0 2.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 6.5

DNT Environmental Solutions Inc. SUPER - JOB 1.0 12.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 2.0 25.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 16.0

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 1.0 6.0

Total hrs worked to date: Total:9,864.3 10.0 68.0Hrs worked MTD: 1,853.3

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 10.0

Caterpillar D5K Bulldozer2LGP 8.0 2.0

Freight Liner R207 Rolloff TruckRP07 10.0 0.0

John Deere Loader8000-0309950 0.0 10.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 0.0 10.0

Water Pump - Power Pump 2No 2 0.0 10.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 10.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Total operating hrs to date: 4,346.5 28.0 72.0Idle hrs MTD: Total:Opr hrs MTD: 1,055.0530.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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DATE

378
REPORT NUMBER Page 3 of 3

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

30 Oct 2019 - Wednesday
DATE

378
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 53 °F  Max 56 °F
 No Precipitation 13 MPH   Wind

QC NARRATIVES

Perform Daily Safety Brief.  (See Form attached).

Special Topic - Fencing and Barricades

Work Performed This Date
Definable Features of Work on 10/30/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-10 Site Restoration

Plexus and DNT onsite by 700.  Started pumps to dewater Area D to reduce inflows to Area E and facilitate backfill operations.
Perimeter air monitors set out.  Area D down posted to provide easier access to dewatering pump. Continued backfilling operations
in Area D.  Finished lift 1 in Area D after placing a portion of lift 2 in the open excavation to better access the remaining areas of lift 1
in the northern and eastern portions.  Density testing confirmed the adequacy of compaction efforts between lifts.  Completed 4 lifts
in total, partially completed lift 5 – only the western portion of lift 5 remains to be completed.  The remaining excavation was filled
with additional material to create positive drainage ahead of the incoming rainfall.  The additional material will be removed to
complete lift 5 and any additional lifts that are required.  Site restoration continued until 1900 hours, the extended work hours were
approved by the COR.  Collected backfill samples from the new borrow pile, which was identified by EnSol.  COR approved
submittal of geotechnical samples for the new borrow pile to PSI, radiological samples will still be collected and submitted to Pace
for analyses.  Wastewater sample was collected today because discharge volume exceeded 20,000 gallons.

IMCs Delivered: BFLU000386, ERRU000297, BFLU000074, AWIU000224, ERRU000141, BFLU000089, AWIU000293.
IMCs Shipped: AWIU000262, ERRU000257, ERRU000101
IMCs Filled: None

8 empty IMCs on-site.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION
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DATE

378
REPORT NUMBER Page 2 of 3

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 0.0

BE3 SAFETY ENGINEER - ON SITE 1.0 2.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 6.5

DNT Environmental Solutions Inc. SUPER - JOB 1.0 12.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 2.0 25.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 16.0

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 1.0 6.0

Total hrs worked to date: Total:9,864.3 10.0 68.0Hrs worked MTD: 1,853.3

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 10.0

Caterpillar D5K Bulldozer2LGP 8.0 2.0

Freight Liner R207 Rolloff TruckRP07 10.0 0.0

John Deere Loader8000-0309950 0.0 10.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 0.0 10.0

Water Pump - Power Pump 2No 2 0.0 10.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 10.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Total operating hrs to date: 4,346.5 28.0 72.0Idle hrs MTD: Total:Opr hrs MTD: 1,055.0530.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today
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REPORT NUMBER Page 3 of 3

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DATE
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REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused Critical Delay
 Temperature Min 43 °F  Max 62 °F
1.44 IN   Precipitation 38 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Inclement Weather

Work Performed This Date
Definable Features of Work on 10/31/2019:

DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-10 Site Restoration

Plexus and DNT onsite by 700.  Started pumps to continue to dewater Area D to reduce inflows to Area E.  Mobilized bulldozer to
create positive drainage in Area E using material that was loosely placed yesterday evening.  Material that was added to create
positive drainage in Area E will be removed to continue backfilling operations in accordance with the specifications.  Confirmed that
the Area E DU 4 L1 Step-out had not been covered/disturbed by the backfilling operations. Secured construction fencing around
Area D and the perimeter air monitoring stations in anticipation of forecasted high wind warning.  Also conducted some general
housekeeping around the excavation areas and northern trailer.  USACE and Plexus conducted a teleconference to review
backfilling operations to ensure that work was conducted in compliance with specifications. Also discussed, upcoming time shift and
its impact on operating hours and planned activities for the coming week, which include finishing excavation work in Area D,
backfilling Area D, and beginning excavation in Area G.  USACE indicated that no IMCs would be delivered or picked up tomorrow
due to the forecasted high wind warning.  Wastewater sample was not collected today because no water was discharged.

IMCs Delivered: ERRU000307, ERRU000253, AWIU000282, AWIU000158
IMCs Shipped: ERRU000176, ERRU000301
IMCs Filled: None

12 empty IMCs on-site; 4 filled IMCs on-site.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

31 Oct 2019 - Thursday
DATE

379
REPORT NUMBER Page 2 of 2

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 0.0 0.0

BE3 SAFETY ENGINEER - ON SITE 1.0 1.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 0.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 6.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 2.0 11.5

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 11.5

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:9,894.8 7.0 30.5Hrs worked MTD: 1,883.8

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 10.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 2.0

Freight Liner R207 Rolloff TruckRP07 10.0 0.0

John Deere Loader8000-0309950 10.0 0.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 10.0 0.0

Water Pump - Power Pump 1No 1 4.0 6.0

Water Pump - Power Pump 2No 2 4.0 6.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 10.0

MQ Power Whisperwatt Generator - Rad Trailer02 10.0 0.0

Total operating hrs to date: 4,370.5 76.0 24.0Idle hrs MTD: Total:Opr hrs MTD: 1,079.0606.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



















Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

01 Nov 2019 - Friday
DATE

380
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused Critical Delay
 Temperature Min 34 °F  Max 42 °F
 No Precipitation 38 MPH   Wind

QC NARRATIVES

Work Performed This Date
Definable Features of Work on 11/01/2019:

DFOW-04 Site Work

Plexus onsite by 930.  Inspected construction fencing around Area D upon arrival.  High winds damaged portions of the construction
fencing around the southern and southwestern portions of Area D.  Added several t-posts, repaired damaged sections, and replaced
a section to reestablish the perimeter around Area D.  Also repaired the construction fencing along the sides of the haul road
between the top of the cap and the bottom of the hill in front of the northern trailer.  Inspected construction fencing around Area D
prior to departure, fencing was intact and required no further repairs.

IMCs Delivered: None
IMCs Shipped: None
IMCs Filled: None

12 empty IMCs on-site; 4 filled IMCs on-site.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

01 Nov 2019 - Friday
DATE

380
REPORT NUMBER Page 2 of 2

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 0.0

BE3 SAFETY ENGINEER - ON SITE 1.0 1.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 0.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 6.5

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 2.0 11.5

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 11.5

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 1.0 0.0

Total hrs worked to date: Total:9,925.3 9.0 30.5Hrs worked MTD: 30.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 10.0 0.0

Caterpillar D5K Bulldozer2LGP 10.0 0.0

Freight Liner R207 Rolloff TruckRP07 10.0 0.0

John Deere Loader8000-0309950 10.0 0.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 10.0 0.0

Water Pump - Power Pump 1No 1 10.0 0.0

Water Pump - Power Pump 2No 2 10.0 0.0

MQ Power Whisperwatt Generator - Main Trailer01 10.0 0.0

MQ Power Whisperwatt Generator - Rad Trailer02 10.0 0.0

Total operating hrs to date: 4,370.5 100.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 0.0100.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

02 Nov 2019 - Saturday
DATE

381
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QC NARRATIVES
No QC narratives entered today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:9,925.3 Hrs worked MTD: 30.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 4,370.5 Idle hrs MTD: Total:Opr hrs MTD: 0.0100.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

02 Nov 2019 - Saturday
DATE

381
REPORT NUMBER Page 2 of 2

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

04 Nov 2019 - Monday
DATE

383
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 34 °F  Max 54 °F
 No Precipitation 20 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Excavation Safety

Work Performed This Date
Definable Features of Work on 11/04/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-10 Site Restoration

Plexus and DNT onsite by 0300.  Started pumps to dewater Area D to facilitate excavation operations.  Perimeter air monitors set
out. Loaded out IMCs from staged material in Area D.  Continued over-excavation of the southern sidewall in Area D, driven by field
tech NaI readings.  Encountered area of 150,000cpm at approximate 3.5-4 feet below ground surface.  Removed 8 IMCs from
southern sidewall.  Last readings along sidewall indicated that additional excavation will be necessary.

IMCs Delivered: ERRU000155, ERRU000312, ERRU000294, ERRU000193, AWIU000225, ERRU000175.
IMCs Shipped: ERRU000313, ERRU000217, ERRU000254
IMCs Filled: AWIU00024, ERRU000141, ERRU000297, BFLU000074, AWIU000225, ERRU000294, ERRU000193, ERRU000175.

10 empty IMCs on-site.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

04 Nov 2019 - Monday
DATE

383
REPORT NUMBER Page 2 of 3

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 11.8

BE3 SAFETY ENGINEER - ON SITE 1.0 10.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 23.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 12.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 2.0 20.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 23.8

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:10,025.8 9.0 100.5Hrs worked MTD: 131.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 10.0 0.0

Caterpillar D5K Bulldozer2LGP 10.0 0.0

Freight Liner R207 Rolloff TruckRP07 10.0 0.0

John Deere Loader8000-0309950 10.0 0.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 0.0 10.0

Water Pump - Power Pump 2No 2 0.0 10.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 13.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Sunbelt trench compactor846370 10.0 0.0

Total operating hrs to date: 4,423.5 60.0 53.0Idle hrs MTD: Total:Opr hrs MTD: 53.0160.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

04 Nov 2019 - Monday
DATE

383
REPORT NUMBER Page 3 of 3

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



















Tonawanda Landfill
Daily Activities

Monday, November 4, 2019

Prepared For Plexus Scientific Corporation

9 Daily Activities

SSHO



Daily Activity 1
Assigned To RSO and SSHO

Helped setting up air monitors.

Daily Activity 2
Assigned To SSHO

Conducted handheld dust monitoring around excavation D and inside excavator

cab.

Daily Activity 3
Assigned To DNT and SSHO

Excavation of excavation D

Daily Activity 4
Assigned To DNT

Removing water from excavation D

Page 2 of 4



Daily Activity 5
Assigned To RSO and Rad Techs

Repair and maintenance of Rad Rope.

Daily Activity 6
Assigned To SSHO and DNT Rolloff Truck Operator

Cables and saddle clamps on rolloff truck were inspected for slipping and

damage. All found to be in safe operable condition.

Daily Activity 7
Assigned To DNT and SSHO

USACE expressed concerns about the position of the excavator while

excavating. I discussed this concern with the excavator operator who is also the

competent person. I didn’t see any signs of impending collapse of excavation wall

nor any movement of the soil whatsoever. But the operator agreed to move the

excavator further back from the excavation edge.

Daily Activity 8
Assigned To DNT and SSHO

The safety concern is the excavator operator/ competent person was in the

excavation moving loose soil away from the bottom of the excavation wall, with

the excavator directly above him. The excavator had not yet been moved back

from the edge. I talked to the operator and  about this. In the future, the

excavator will be moved before anyone approaches the excavation wall.

Page 3 of 4



Daily Activity 9
Assigned To DNT and SSHO

I conducted new hire site specific training and paperwork for new hire 

Page 4 of 4





















Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

05 Nov 2019 - Tuesday
DATE

384
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 37 °F  Max 48 °F
0.10 IN   Precipitation 20 MPH   Wind

QC NARRATIVES

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Working near excavation walls: All equipment must be moved before approaching walls.

Work Performed This Date
Definable Features of Work on 11/05/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Soils Collection and Containment
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal
DFOW-10 Site Restoration

Plexus and DNT onsite by 0600.  Started pumps to dewater Area D to facilitate excavation operations, pump observed to be broken;
emitting smoke.  Pump shut down and rental agency contacted. Perimeter air monitors set out after rain abated. Attempted pump
repair onsite. Unsuccessful. Replacement pump brought to the site.  Old pump scanned out and released by RSO.  Continued over-
excavation of the southern sidewall in Area D, driven by field tech NaI readings.  Area of impact is approximate 3.5 - 5 feet below
ground surface.  Southern road reduced to approximately 6-8 feet wide, no longer passable. Removed 4 IMCs from southern
sidewall.  Last readings along sidewall indicated that additional excavation will be necessary.

IMCs Delivered: BFLU000209, AWIU000226, BFLU000187, ERRU000227, ERRU000288.
IMCs Shipped: AWIU000224, ERRU000245, AWIU000225
IMCs Filled: AWIU000226, ERRU000307, BFLU000209, ERRU000288.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

05 Nov 2019 - Tuesday
DATE

384
REPORT NUMBER Page 2 of 3

QC REQUIREMENTS
ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 10.5

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 20.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 12.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 2.0 22.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 24.0

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:10,122.3 9.0 96.5Hrs worked MTD: 227.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 10.0 0.0

Caterpillar D5K Bulldozer2LGP 10.0 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 10.0

John Deere Loader8000-0309950 10.0 0.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 0.0 10.0

Water Pump - Power Pump 2No 2 0.0 10.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 13.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Sunbelt trench compactor846370 10.0 0.0

Total operating hrs to date: 4,486.5 50.0 63.0Idle hrs MTD: Total:Opr hrs MTD: 116.0210.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

05 Nov 2019 - Tuesday
DATE

384
REPORT NUMBER Page 3 of 3

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE





























































Tonawanda Landfill
Daily Activities

Tuesday, November 5, 2019

Prepared For Plexus Scientific Corporation

3 Daily Activities

SSHO



Daily Activity 1
Assigned To RSO and SSHO

Moved north side monitor to the west due to poor access. Approved by Jack and

the Corp.

Daily Activity 2
Assigned To SSHO

Handheld dust monitoring was performed around excavation D.

Daily Activity 3
Assigned To RSO

I found a cocoon in the north side monitor. All need to be checked.

Page 2 of 2





















Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

06 Nov 2019 - Wednesday
DATE

385
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused Non-Critical Delay
 Temperature Min 31 °F  Max 46 °F
0.16 IN   Precipitation 10 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Equipment Inspections

Work Performed This Date
Definable Features of Work on 11/06/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Soils Collection and Containment
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal
DFOW-10 Site Restoration

Plexus and DNT onsite by 0600.  Started pumps to dewater Area D to facilitate excavation operations. Perimeter air monitors set
out.  Continued over-excavation of the southern sidewall in Area D, driven by field tech NaI readings.  Area of impact remains
approximate 3.5 - 5 feet below ground surface.  First IMC brought to excavation area was damaged; the lid when raised was bowed
and could not be lifted above the interior lip.  Second IMC was brought to the excavation and contained in excess of 100 gallons.  In
addition a large steel plate appeared to be contained within the IMC. It was not obvious whether the plate was secured/welded to the
bottom or if loose.  Both IMCs were rejected and returned to the storage area.  Southern road width was reduced to approximately 4
feet wide and is no longer passable. Berm along southern boundary removed to allow for vehicular traffic to get to western side of
Area D.  Removed 2 IMCs from southern sidewall.  Rad tech screening indicates clean ups have been achieved. Remaining
southern side wall split into 3 DUs: DU 11, 13 and 15.  Samples collected.  Work area air monitoring units shut down after samples
were collected. Gravel from the roadway and the working area was scrapped up with the excavator and placed in the western lobe of
Area D for backfill. A ramp was constructed into the western lob of Area D to allow the excavator to enter the excavation. and spread
the stone.  Stone was spread to an approximate 18-24 inches thickness. One lift of approved backfill material was placed and
compacted. Water sample collected.

Informed by USACE that a resident complained that the dewatering pump starting too early.  Was directed to not start pump any
earlier than 6:30am.

IMCs Delivered: BFLU000291, AWIU000182, BFLU000122.
IMCs Shipped: ERRU000175, BFLU000074, ERRU000297.
IMCs Filled: BFLU000122, ERRU000288.
IMCs rejected: BFLU000183 (excessive water and loose steel plate within. ERRU000227: Lid bowed in and cannot be opened.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

06 Nov 2019 - Wednesday
DATE

385
REPORT NUMBER Page 2 of 3

No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 10.0

BE3 SAFETY ENGINEER - ON SITE 1.0 10.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 21.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 12.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 2.0 33.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 24.0

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:10,232.3 9.0 110.0Hrs worked MTD: 337.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 6.0

Caterpillar D5K Bulldozer2LGP 0.0 8.0

Freight Liner R207 Rolloff TruckRP07 0.0 10.0

John Deere Loader8000-0309950 0.0 8.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 0.0 10.0

Water Pump - Power Pump 2No 2 0.0 10.0



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

06 Nov 2019 - Wednesday
DATE

385
REPORT NUMBER Page 3 of 3

MQ Power Whisperwatt Generator - Main Trailer01 0.0 13.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Sunbelt trench compactor846370 10.0 0.0

Total operating hrs to date: 4,571.5 20.0 85.0Idle hrs MTD: Total:Opr hrs MTD: 201.0230.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

07 Nov 2019 - Thursday
DATE

386
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused Non-Critical Delay
 Temperature Min 27 °F  Max 32 °F
0.10 IN   Precipitation 10 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Communication with Equipment Operators

Work Performed This Date
Definable Features of Work on 11/07/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Soils Collection and Containment
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal
DFOW-10 Site Restoration

Plexus and DNT onsite by 0600.  Started pumps to dewater Area D to facilitate backfill operations. Perimeter air monitors set out.
Work Area monitors set up later in the day, just prior to excavating in Area G.  Backfilled second lift on western area and first lift of
just backfill (no stone) on the eastern and central area.  Over excavated in Area E previously backfilled material that was saturated in
the western edge of Area E.  Placed, compacted and tested western edge of Area E.  Discussed with USACE how to keep
excavation backfill away from DUs that are pending analysis.  USACE ok with backfill at the DU, if failure, only a minimal amount of
soil would need to be sacrificed. Surveyor on site to shoot final limit of the southern portion or Area D.  PSI on site for compaction
testing, told verbally that all tests passed.

Set up work area monitors and started excavating northern portion of Area G.  Excavated to approx. 3 feet bgs.  Encountered native
clay layer. Filled 3 IMCs. No de watering necessary because excavation was kept shallow.

Trash cans picked up by Modern Disposal.

IMCs Delivered: ERRU000205, ERRU000173, ERRU000256, ERRU000181, BFLU000246, ERRU000266, ERRU000270,
BFLU000270.
IMCs Shipped: ERRU000193, ERRU000141, BFLU000207, ERRU000294, ERRU000307, AWIU000226, ERRU000288,
BFLU000122.
IMCs Filled: ERRU000312, ERRU000270, BFLU000207.
IMCs rejected: None.
Rejected IMCs still on site: BFLU000183 (excessive water and loose steel plate within. ERRU000227: Lid bowed in and cannot be
opened. ERRU000155 (fork lift hole in rear door).

See attachments for additional notes on daily activities from DNT and BE3.
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CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

07 Nov 2019 - Thursday
DATE

386
REPORT NUMBER Page 2 of 3

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 4.5

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 21.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 12.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 4.0 38.0

Nussbaumer and Clarke Inc. SURVEYOR 2.0 2.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 24.5

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 1.0 3.5

Total hrs worked to date: Total:10,345.8 14.0 113.5Hrs worked MTD: 451.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 0.0 6.0

Caterpillar D5K Bulldozer2LGP 0.0 8.0

Freight Liner R207 Rolloff TruckRP07 0.0 10.0

John Deere Loader8000-0309950 0.0 8.0

Hino Water TruckNo1 10.0 0.0
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CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

07 Nov 2019 - Thursday
DATE

386
REPORT NUMBER Page 3 of 3

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 0.0 10.0

Water Pump - Power Pump 2No 2 0.0 10.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 13.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Sunbelt trench compactor846370 10.0 0.0

Total operating hrs to date: 4,656.5 20.0 85.0Idle hrs MTD: Total:Opr hrs MTD: 286.0250.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE







































Tonawanda Landfill
Daily Activities

Thursday, November 7, 2019

Prepared For Plexus Scientific Corporation

4 Daily Activities

SSHO



Daily Activity 1
Assigned To RSO and SSHO

Setup of air monitoring stations.

Daily Activity 2
Assigned To DNT and SSHO

Backfill operations in excavations E and D.

Daily Activity 3
Assigned To DNT, RSO and SSHO

Began excavating Area G

Daily Activity 4
Assigned To SSHO

Did not use handheld dust monitor due to rain/snow.

Page 2 of 2





































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

08 Nov 2019 - Friday
DATE

387
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 25 °F  Max 32 °F
0.10 IN   Precipitation 10 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Slips, Trips, Falls prevention

Work Performed This Date
Definable Features of Work on 11/08/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Soils Collection and Containment
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal
DFOW-10 Site Restoration

Plexus and DNT onsite by 0600.  Set up air monitors.  Daytime temps expected to be below 0 degrees C.  Notified USACE that dust
monitors are only rated to 0 degrees C and data may be missing.  Plexus contacted the supplier who suggested placing hand
warmers in the enclosures.  However, the work area monitors do not have enclosures.  Used the carry cases and extended the inlet
to outside the case to hold the hand warmers.

Continued excavation of Area G. Loaded 12 IMCs from Area G. Multiple IMCs were either damaged or contained excessive water
that required dumping.

Trash cans picked up by Modern Disposal.

IMCs Delivered: None.
IMCs Shipped: Damaged/Rejected IMC ERRU000155 was removed from the site.
IMCs Filled: BFLU000386, AWIU000293, BFLU000291, AWIU000182, ERRU000205, ERRU000173, ERRU000256, BFLU000246,
ERRU000266, BFLU000187, BFLU000089, AWIU000282.
IMCs rejected: None.
Rejected IMCs still on site: BFLU000183 (excessive water and loose steel plate within. ERRU000227: Lid bowed in and cannot be
opened.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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08 Nov 2019 - Friday
DATE

387
REPORT NUMBER Page 2 of 3

No initial inspections held today
ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 10.0

BE3 SAFETY ENGINEER - ON SITE 1.0 10.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 21.5

DNT Environmental Solutions Inc. SUPER - JOB 1.0 12.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 5.0 55.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 23.5

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:10,477.8 12.0 132.0Hrs worked MTD: 583.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 10.0 0.0

Caterpillar D5K Bulldozer2LGP 10.0 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 10.0

John Deere Loader8000-0309950 0.0 10.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 10.0 0.0

Water Pump - Power Pump 2No 2 10.0 0.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 13.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 12.0
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Sunbelt trench compactor846370 10.0 0.0

Total operating hrs to date: 4,711.5 60.0 55.0Idle hrs MTD: Total:Opr hrs MTD: 341.0310.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DATE

388
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 27 °F  Max 39 °F
0.02 IN   Precipitation 20 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Pinch points and crush points

Work Performed This Date
Definable Features of Work on 11/09/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Soils Collection and Containment
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal
DFOW-10 Site Restoration

Plexus and DNT onsite by 0730.  Set up air monitors.  Continued excavation of Area G. Loaded 7 IMCs from Area G. Multiple IMCs
were either damaged or contained excessive water that required dumping. No water pumping was required today.

IMCs Delivered: ERRU00291, AWIU000261, ERRU000302, AWIU000242, ERRU000266, ERRU000287, BFLU000213.
IMCs Shipped: ERRU00026, ERRU000256, BFLU00291, AWIU000182, ERRU000312, ERRU000270., BFLU000270.
IMCs Filled: ERRU000253, AWIU000158, ERRU000287, ERRU000236, AWIU000242, ERRU000302, AWIU000261.
IMCs rejected: BFLU000213, ERRU000181.
Rejected IMCs still on site: BFLU000183 (excessive water and loose steel plate within. ERRU000227: Lid bowed in and cannot be
opened.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type
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No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 10.0

BE3 SAFETY ENGINEER - ON SITE 1.0 10.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 21.5

DNT Environmental Solutions Inc. SUPER - JOB 1.0 12.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 5.0 55.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 23.5

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:10,609.8 12.0 132.0Hrs worked MTD: 715.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 10.0 0.0

Caterpillar D5K Bulldozer2LGP 10.0 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 10.0

John Deere Loader8000-0309950 0.0 10.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 0.0 10.0

Water Pump - Power Pump 1No 1 10.0 0.0

Water Pump - Power Pump 2No 2 10.0 0.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 8.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 8.0

Sunbelt trench compactor846370 10.0 0.0

Total operating hrs to date: 4,757.5 60.0 46.0Idle hrs MTD: Total:Opr hrs MTD: 387.0370.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today
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09 Nov 2019 - Saturday
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388
REPORT NUMBER Page 3 of 3

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE











Tonawanda Landfill
Daily Activities

Saturday, November 9, 2019

Prepared For Plexus Scientific Corporation

2 Daily Activities

SSHO



Daily Activity 1
Assigned To DNT, RSO and SSHO

Excavation of area G

Daily Activity 2
Assigned To RSO and SSHO

Handheld dust monitoring was performed around excavation G

Page 2 of 2























































































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION
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DATE
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REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QC NARRATIVES
Safety inspections

Safety Inspection of excavations and fencing

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 0.0 0.0

BE3 SAFETY ENGINEER - ON SITE 0.0 0.0

BE3 AAAAAAAAAAAAAAAAAAAA 0.0 0.0

DNT Environmental Solutions Inc. SUPER - JOB 0.0 0.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 1.0 2.0

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:10,479.8 1.0 2.0Hrs worked MTD: 585.0
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10 Nov 2019 - Sunday
DATE

389
REPORT NUMBER Page 2 of 2

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 4,711.5 Idle hrs MTD: Total:Opr hrs MTD: 341.0310.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Sunday, November 10, 2019

Prepared For USACE

5 Daily Activities

SSHO



Daily Activity 1
Assigned To SSHO

Fencing around excavation D was partially down. It was repaired.

Daily Activity 2
Assigned To SSHO

Excavation D

Daily Activity 3
Assigned To SSHO

Excavation G

Fencing was partially down in two areas. It was repaired.

Daily Activity 4
Assigned To SSHO

Excavation G 

Fencing partially down. It was repaired.

Page 2 of 3



Daily Activity 5
Assigned To SSHO and DNT

Only 6-8 inches of water in excavation G.

Page 3 of 3
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11 Nov 2019 - Monday
DATE

390
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused Non-Critical Delay
 Temperature Min 25 °F  Max 36 °F
2 IN   Precipitation 5 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Cold weather hazards

Work Performed This Date
Definable Features of Work on 11/11/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Soils Collection and Containment
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus, DNT and BE3 onsite by 0630 to 700.  Set up air monitors.  Daytime temps expected to be below 0 degrees C and there is
steady snow.  Dust monitors operation continue to be a challenge during cold weather. ISOC slow to stabilize and stopped working
towards the end of the day as snow became steadier. Informed the USACE.

Continued excavation of Area G, however work was slowed down due to lack of empty IMCs. DNT crew was waiting on and off
during the day.  Finally, called off the day at 3pm instead of the usual 4:30pm. Loaded 5 IMCs from Area G. No reagent was needed
to be added today. Two IMCs required significant effort including heavy equipment use to open the lids.  Drained lines in preparation
of overnight below freezing temperature.

IMCs Delivered: ERRU000139; AWIU000263; BFLU000081; ERRU000298;
IMCs Shipped: Damaged/Rejected IMC BFLU000213 was removed from the site.
IMCs Filled: ERRU000139; ERRU000291; ERRU000298; ERRU000291; AWIU000263; BFLU000081.
IMCs rejected: None.
Rejected IMCs still on site: BFLU000183 (excessive water and loose steel plate within. ERRU000227: Lid bowed in and cannot be
opened.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today
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ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 9.5

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 17.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 8.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 5.0 40.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 19.0

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:10,581.3 12.0 101.5Hrs worked MTD: 686.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 8.0

John Deere Loader8000-0309950 0.0 8.0

Hino Water TruckNo1 8.0 0.0

John Deere 135 Excavator1 0.0 8.0

Water Pump - Power Pump 1No 1 8.0 0.0

Water Pump - Power Pump 2No 2 8.0 0.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 9.5

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 8.0

Sunbelt trench compactor846370 8.0 0.0
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Total operating hrs to date: 4,753.0 48.0 41.5Idle hrs MTD: Total:Opr hrs MTD: 382.5358.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

11 Nov 2019 - Monday
DATE

390
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused Non-Critical Delay
 Temperature Min 25 °F  Max 36 °F
2 IN   Precipitation 5 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Cold weather hazards

Work Performed This Date
Definable Features of Work on 11/08/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Soils Collection and Containment
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus, DNT and BE3 onsite by 0630 to 700.  Set up air monitors.  Daytime temps expected to be below 0 degrees C and there is
steady snow.  Dust monitors operation continue to be a challenge during cold weather. ISOC slow to stabilize and stopped working
towards the end of the day as snow became steadier. are only rated to 0 degrees C and data may be missing.  Informed the
USACE.

Continued excavation of Area G, however work was slowed down due to lack of empty IMCs. DNT crew was waiting on and off
during the day.  Finally, called off the day at 3pm instead of the usual 4:30pm. Loaded 5 IMCs from Area G. No reagent was needed
to be added today. Two IMCs required significant effort including heavy equipment use to open the lids.  Drained lines in preparation
of overnight below freezing temperature.

IMCs Delivered: ERRU000139; AWIU000263; BFLU000081; ERRU000298;
IMCs Shipped: Damaged/Rejected IMC BFLU000213 was removed from the site.
IMCs Filled: ERRU000139; ERRU000291; ERRU000298; ERRU000291; AWIU000263; BFLU000081.
IMCs rejected: None.
Rejected IMCs still on site: BFLU000183 (excessive water and loose steel plate within. ERRU000227: Lid bowed in and cannot be
opened.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

11 Nov 2019 - Monday
DATE

390
REPORT NUMBER Page 2 of 3

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 9.5

BE3 SAFETY ENGINEER - ON SITE 1.0 8.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 17.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 8.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 5.0 40.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 19.0

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:10,579.3 12.0 101.5Hrs worked MTD: 684.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 8.0

John Deere Loader8000-0309950 0.0 8.0

Hino Water TruckNo1 8.0 0.0

John Deere 135 Excavator1 0.0 8.0

Water Pump - Power Pump 1No 1 8.0 0.0

Water Pump - Power Pump 2No 2 8.0 0.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 9.5

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 8.0

Sunbelt trench compactor846370 8.0 0.0



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

11 Nov 2019 - Monday
DATE

390
REPORT NUMBER Page 3 of 3

Total operating hrs to date: 4,753.0 48.0 41.5Idle hrs MTD: Total:Opr hrs MTD: 382.5358.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE









































































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

12 Nov 2019 - Tuesday
DATE

391
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused Non-Critical Delay
 Temperature Min 16 °F  Max 25 °F
 No Precipitation 5 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Slips, trips and falls with emphases on icy and snowy conditions

Work Performed This Date
Definable Features of Work on 11/12/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Soils Collection and Containment
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus, DNT and BE3 onsite by 700.  Set up air monitors.  Daytime temps expected to be below 0 degrees C and there was
overnight snow accumulation of 8 to 10 inches.  Dust monitors operation continue to be a challenge during cold weather. ISOC slow
to stabilize to background during this frigid day. Informed the USACE of these challenges.  It took approximately 2.5 hours to perform
snow removal.

Continued excavation of Area G, however work was slow due to weather condition and late start due to snow removal.   Loaded 3
IMCs from Area G. Pursuing soil contamination on the west side of the excavation G due to additional contamination revealed by
scanning. No reagent was needed to be added today.  Drained lines in preparation of overnight below freezing temperature.

IMCs Delivered: ERRU000263; ERRU000272; ERRU000235; AWIU000179; AWIU000282; ERRU000181; ERRU000169;
ERRU000220; ERRU000194.
IMCs Shipped: Damaged/Rejected IMC ERRU000181was removed from the site.
IMCs Filled: ERRU000169; ERRU000194; ERRU000220
IMCs rejected: None.
Rejected IMCs still on site: BFLU000183 (excessive water and loose steel plate within. ERRU000227: Lid bowed in and cannot be
opened.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

12 Nov 2019 - Tuesday
DATE

391
REPORT NUMBER Page 2 of 3

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 9.0

BE3 SAFETY ENGINEER - ON SITE 1.0 8.5

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 19.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 5.0 45.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 19.0

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:10,689.8 12.0 110.5Hrs worked MTD: 795.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 9.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 9.0

John Deere Loader8000-0309950 0.0 9.0

Hino Water TruckNo1 9.0 0.0

John Deere 135 Excavator1 0.0 9.0

Water Pump - Power Pump 1No 1 9.0 0.0

Water Pump - Power Pump 2No 2 8.0 0.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 11.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 9.0

Sunbelt trench compactor846370 9.0 0.0



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

12 Nov 2019 - Tuesday
DATE

391
REPORT NUMBER Page 3 of 3

Total operating hrs to date: 4,800.0 52.0 47.0Idle hrs MTD: Total:Opr hrs MTD: 429.5410.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



































































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

13 Nov 2019 - Wednesday
DATE

392
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 14 °F  Max 27 °F
 No Precipitation 2 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Slips, trips and falls with discussion of site conditions and conditions in Area G

Work Performed This Date
Definable Features of Work on 11/13/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Soils Collection and Containment
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus, DNT and BE3 onsite by 700.  Set up air monitors.  Daytime temps expected to be below 0 degrees C. Dust monitors
operation continue to be a challenge during cold weather. ISOC slow to stabilize to background during this frigid day. Informed the
USACE of these challenges.

Continued excavation of Area G.   Loaded 6 IMCs from Area G. Pursuing soil contamination on the west side of the excavation G
due to additional contamination revealed by scanning. Added 8 tons of reagent to wet material today.  Filled all IMCs onsite
excluding one. Drained lines in preparation of overnight below freezing temperature.  Few issues with lid being difficult to open, but
eventually opened them.

IMCs Delivered: ERRU000263; ERRU000155; ERRU000151, AWIU000249.
IMCs Shipped: Damaged/Rejected IMC BFLU000183 was removed from the site.
IMCs Filled: AWIU000179; ERRU000235; ERRU000272; ERRU000151; AWIU000249; ERRRU000263
IMCs rejected: None.
Rejected IMCs still on site: ERRU000227: Lid bowed in and cannot be opened.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

13 Nov 2019 - Wednesday
DATE

392
REPORT NUMBER Page 2 of 3

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 9.0

BE3 SAFETY ENGINEER - ON SITE 1.0 9.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 20.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 5.0 50.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 19.0

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:10,808.8 12.0 117.0Hrs worked MTD: 914.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 9.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 9.0

John Deere Loader8000-0309950 0.0 9.0

Hino Water TruckNo1 9.0 0.0

John Deere 135 Excavator1 0.0 9.0

Water Pump - Power Pump 1No 1 9.0 0.0

Water Pump - Power Pump 2No 2 8.0 0.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 11.5

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Sunbelt trench compactor846370 9.0 0.0



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

13 Nov 2019 - Wednesday
DATE

392
REPORT NUMBER Page 3 of 3

Total operating hrs to date: 4,848.5 52.0 48.5Idle hrs MTD: Total:Opr hrs MTD: 478.0462.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE











































































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

14 Nov 2019 - Thursday
DATE

393
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 25 °F  Max 34 °F
 No Precipitation 10 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Hand and finger injuries

Work Performed This Date
Definable Features of Work on 11/14/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Soils Collection and Containment
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus, DNT and BE3 onsite by 700.  Set up air monitors.  Daytime temps expected to be below 0 degrees C. Dust monitors
operation continue to be a challenge during cold weather. ISOC slow to stabilize to background during this frigid day. Informed the
USACE of these challenges.

Continued excavation of Area G.   Loaded 5 IMCs from Area G. Pursuing soil contamination on the west side of the excavation G
due to additional contamination revealed by scanning. Added 5 tons of reagent to wet material today.  Filled all IMCs onsite
excluding one. Trucking was on and off today, stopped at around 3pm. Remain about 3-4 containers to finish area G. Drained lines in
preparation of overnight below freezing temperature.  Two boxes delivered today were rejected and were removed from site today
for repair...

IMCs Delivered: ERRU000285; ERRU000247; ERRU000181; BFLU000183; AWIU000271; ERRU000255; ERRU000202.
IMCs Shipped: Damaged/Rejected IMC ERRU000255; AWIU000271 were removed from the site.
IMCs Filled: BFLU000183; ERRU000181; ERRU000155; ERRU00247; ERRU000202
IMCs rejected: None.
Rejected IMCs still on site: ERRU000227: Lid bowed in and cannot be opened.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

14 Nov 2019 - Thursday
DATE

393
REPORT NUMBER Page 2 of 3

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 8.0

BE3 SAFETY ENGINEER - ON SITE 1.0 10.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 20.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 4.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 5.0 50.0

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 20.0

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:11,052.8 12.0 112.0Hrs worked MTD: 1,158.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 9.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 9.0

John Deere Loader8000-0309950 0.0 9.0

Hino Water TruckNo1 9.0 0.0

John Deere 135 Excavator1 0.0 9.0

Water Pump - Power Pump 1No 1 9.0 0.0

Water Pump - Power Pump 2No 2 8.0 0.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 10.5

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Sunbelt trench compactor846370 9.0 0.0



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

14 Nov 2019 - Thursday
DATE

393
REPORT NUMBER Page 3 of 3

Total operating hrs to date: 4,942.0 52.0 47.5Idle hrs MTD: Total:Opr hrs MTD: 571.5574.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE









































































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

15 Nov 2019 - Friday
DATE

394
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 30 °F  Max 36 °F
 No Precipitation 2 MPH   Wind

QC NARRATIVES

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Slip/trips/falls during icy conditions plus 3-point contact getting in and out of equipment and during ladder use

Work Performed This Date
Definable Features of Work on 11/15/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-07 Soils Collection and Containment
DFOW-08 Liquids/Sediments/Sludge Collection
DFOW-09 Disposal

Plexus, DNT and BE3 onsite by 700.  Set up air monitors.
Continued excavation of Area G, reached limit of contaminated soil as indicated by scanning field instruments.   Loaded 3 IMCs from
Area G, however, could not finish the loading of the last amount of material as there were no more container available onsite.
Original plan was to set up on excavation H, however, USACE indicated at the beginning of the day that Plexus does not have
approval to move to Area H as a result of funding issues.  This was reversed at the end of the day, however, work stopped at around
3pm instead of the usual 4:30 pm. Only 1/2 container remain to finish Area G. Drained lines in preparation of overnight below
freezing temperature.  No work will be performed tomorrow due to below freezing temperature (no backfill or water pumping) and
lack of containers (no excavation).
IMCs Delivered: ERRU000255 and AWIU 000271.
IMCs Shipped: Damaged/Rejected IMC: None.
IMCs Filled: ERRI000285; ERRU000255 and AWIU 000271.
IMCs rejected: None.
Rejected IMCs still on site: None.

See attachments for additional notes on daily activities from DNT and BE3.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

15 Nov 2019 - Friday
DATE

394
REPORT NUMBER Page 2 of 3

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 4.5

BE3 SAFETY ENGINEER - ON SITE 1.0 8.5

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 17.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 0.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 5.0 42.5

Nussbaumer and Clarke Inc. SURVEYOR 0.0 0.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 18.5

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 0.0 0.0

Total hrs worked to date: Total:11,143.8 12.0 91.0Hrs worked MTD: 1,249.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 8.0 0.0

Caterpillar D5K Bulldozer2LGP 8.0 0.0

Freight Liner R207 Rolloff TruckRP07 0.0 8.0

John Deere Loader8000-0309950 0.0 8.0

Hino Water TruckNo1 8.0 0.0

John Deere 135 Excavator1 0.0 8.0

Water Pump - Power Pump 1No 1 8.0 0.0

Water Pump - Power Pump 2No 2 8.0 0.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 11.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 8.0

Sunbelt trench compactor846370 8.0 0.0

Total operating hrs to date: 4,985.0 48.0 43.0Idle hrs MTD: Total:Opr hrs MTD: 614.5622.0

MISHAP REPORTING (Descr be mishaps)



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

15 Nov 2019 - Friday
DATE

394
REPORT NUMBER Page 3 of 3

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE































































































Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

16 Nov 2019 - Saturday
DATE

395
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QC NARRATIVES
Safety inspections

Safety Inspection of excavations and fencing

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:11,143.8 Hrs worked MTD: 1,249.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 4,985.0 Idle hrs MTD: Total:Opr hrs MTD: 614.5622.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

16 Nov 2019 - Saturday
DATE

395
REPORT NUMBER Page 2 of 2

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Tonawanda Landfill
Daily Excavation Inspections

Saturday, November 16, 2019

Prepared For USACE

1 Daily Activity

SSHO



Excavation D and G
Assigned To SSHO

Excavations are barricaded. Excavation G has approximately 2- 2 1/2 feet of water.

Page 2 of 2
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DAILY LOG OF CONSTRUCTION

17 Nov 2019 - Sunday
DATE

396
REPORT NUMBER Page 1 of 2

WEATHERCONTRACTOR

Plexus Scientific Corporation Non Work Day
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QC NARRATIVES
Safety inspections

Safety Inspection of excavations and fencing

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

No labor hours were reported today
Total hrs worked to date: Total:11,143.8 Hrs worked MTD: 1,249.0

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

No equipment hours reported today
Total operating hrs to date: 4,985.0 Idle hrs MTD: Total:Opr hrs MTD: 614.5622.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

17 Nov 2019 - Sunday
DATE

396
REPORT NUMBER Page 2 of 2

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE





Excavation D and G
Assigned To SSHO

Excavations are barricaded. Excavation G has approximately 2- 2 1/2 feet of water. No change from yesterday.
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CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

18 Nov 2019 - Monday
DATE

397
REPORT NUMBER Page 1 of 3

WEATHERCONTRACTOR

Plexus Scientific Corporation Weather Caused No Delay
 Temperature Min 30 °F  Max 41 °F
 No Precipitation 8 MPH   Wind

QC NARRATIVES
Prime and Subcontractors on Site

Plexus:

Safety inspections
Perform Daily Safety Brief.  (See Form attached).

Special Topic - Slips, Trips, and Falls

Work Performed This Date
Definable Features of Work on 11/18/2019:

DFOW-03 Monitoring/Sampling/Testing
DFOW-04 Site Work
DFOW-06 Pumping/Draining/Collection
DFOW-09 Disposal
DFOW-10 Site Restoration

Plexus, DNT, and BE3 onsite by 700.  Setup perimeter air monitoring stations. Began dewatering Area D after clearing some residual
ice that remained even after draining the hoses at the end of last week.  Identified in the field the portions of the second EnSol soil
pile that are acceptable for use as backfill.  Cleared snow and ice from the surface of Area D using the excavator, which was cleared
(i.e., smeared and scanned) from Area G before moving to Area D.  Surveyors staked Areas A, B, and C for final grading.  Surveyors
collected additional elevations in Area D in the southwestern and southeastern portions.  The elevations in the southwestern portion
were obtained at front and back of bench as well as the point at which the sidewall transitioned from benching to sloping.  The
elevations in the southeastern portion were taken on the floor of the excavation within step outs.  Surveyors collected additional pre-
excavation elevations in and around Area H.  Surveyors also collected top of slope and estimated toe of slope in Area G.  Added 1
additional lift over the large southern portion of Area D and tested the lift in 2 locations, both passed at >90% proctor.  The large
southern portion is now the same elevation as the northern portion in Area D.  A hydraulic line on the front-end loader failed at
around 1400 hours, repair expected in the next 24 to 48 hours.  Wastewater sample was collected today because water was being
discharged and volume discharged exceeded 20,000 gallons.

IMCs Delivered: ERRU000227; ERRU000268; ERRU000232; BFLU000213; AWIU000258; ERRU000160; ERRU000314.
IMCs Shipped: ERRU000291; ERRU000139; ERRU000298; AWIU000179; ERRU000235, ERRU000272; ERRU000220
IMCs Filled: None
IMCs Rejected: None
7 empty IMCs on-site; 11 filled IMCs on-site.

See attachments for additional notes on daily activities from DNT and BE3.
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CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

18 Nov 2019 - Monday
DATE

397
REPORT NUMBER Page 2 of 3

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today
QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site
LABOR HOURS

Employer Labor Classification
Number of
Employees

Hours
Worked

Austin Master Services LLC AAAAAAAAAAAAAAAAAAAA 1.0 7.0

BE3 SAFETY ENGINEER - ON SITE 1.0 1.0

BE3 AAAAAAAAAAAAAAAAAAAA 2.0 13.0

DNT Environmental Solutions Inc. SUPER - JOB 1.0 10.0

DNT Environmental Solutions Inc. AAAAAAAAAAAAAAAAAAAA 4.0 40.0

Nussbaumer and Clarke Inc. SURVEYOR 2.0 7.0

Plexus Scientific Corporation AAAAAAAAAAAAAAAAAAAA 2.0 23.0

Intertek/PSI AAAAAAAAAAAAAAAAAAAA 1.0 2.5

Total hrs worked to date: Total:11,247.3 14.0 103.5Hrs worked MTD: 1,352.5

EQUIPMENT HOURS
Serial Number Description

Idle
Hours

Operating
Hours

Kubota SVL95 Skidsteer1012567 10.0 0.0

Caterpillar D5K Bulldozer2LGP 1.0 9.0

Freight Liner R207 Rolloff TruckRP07 10.0 0.0

John Deere Loader8000-0309950 1.0 9.0

Hino Water TruckNo1 10.0 0.0

John Deere 135 Excavator1 1.0 9.0



Tonawanda Landfill Vicinity Property W912QR-12-D-0010  W912P418F0049
CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

18 Nov 2019 - Monday
DATE

397
REPORT NUMBER Page 3 of 3

Water Pump - Power Pump 1No 1 1.0 9.0

Water Pump - Power Pump 2No 2 1.0 9.0

MQ Power Whisperwatt Generator - Main Trailer01 0.0 10.0

MQ Power Whisperwatt Generator - Rad Trailer02 0.0 10.0

Sunbelt trench compactor846370 10.0 0.0

Total operating hrs to date: 5,050.0 45.0 65.0Idle hrs MTD: Total:Opr hrs MTD: 679.5667.0

MISHAP REPORTING (Descr be mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

















Daily Activity 1
Assigned To DNT and SSHO

Backfill operations in excavation D

Daily Activity 2
Assigned To DNT, Survey Crew and SSHO

Survey of areas ABCD and G

Daily Activity 3
Assigned To DNT, PSI and SSHO

Compaction testing of excavation D

Daily Activity 4
Assigned To RSO and SSHO

Handheld dust monitoring was performed around excavation D

Page 2 of 2












































