

Blanchard River Watershed Study

General Investigation Study Milestones

(Dates are subject to change pending necessary reviews and approvals.)

2012

Notice of Intent: November 2012

Public Scoping: December 2012

2013

Initiate Plan Formulation: October 2013

2014

Plan Formulation Continued: through September 2014

Tentatively Selected Plan: October 2014

2015

Draft Environmental Impact Statement: April 2015

Agency Decision Milestone: Summer 2015

2016

Civil Works Review Board: December 2015/January 2016

Final Environmental Impact Statement: January 2016
(Public Review)

Chief's Report: March 2016

Record of Decision: Fall 2016

End of General Investigation Study

Future Activities

(Dates are subject to change pending necessary reviews, approvals, authorizations, and appropriations.)

2018

Congressional Authorization: January 31, 2018
(per Section 7004(b)(3)(B) WRRDA 2014)*

Execute Project Partnership Agreement: Fiscal Year 2018**

2019

Congressional Appropriation: Fiscal Year 2019*

2019-2023

Pre-Construction Engineering and Design:
Fiscal Years 2019 through 2023**

2020-2024

Non-Federal Sponsor Real Estate Acquisition:
Fiscal Years 2020 through 2024**

2022-2027

Construction: Fiscal Years 2022 through 2027**



US Army Corps
of Engineers®

Buffalo District

BUILDING STRONG®

*Soonest Congressional actions could occur.

**Dependent on Congressional Appropriation (funding).