

Onondaga Lake Partnership - Project Progress Report

Project Title: FY01 Lake Oxygenation Demonstration Project Design (Phase I of III)

Project Sponsor: USACE

Project Number: ACJM-003

Project Manager: Traci Clever (USACE)

Product Delivery Team: Traci Clever, Ecology and Environment, Lancaster, NY

Design Coordinator: Traci Clever, and CRT Team (per roster)
Team:

Project Description: FY01 OLP project. The design must meet NYSDEC and Onondaga County review requirements. In accordance with the objectives and requirements established by the ACJ, the SOW for the Lake Oxygenation Project is to prepare a Preliminary Experimental Design Plan Report, setting forth the critical scientific, engineering, and cost factors required will allow Onondaga County to develop final design construction plans, specs, operation and maintenance plans, sampling and monitoring programs, and cost estimates for implementation of an inflake oxygenation system for attainment and maintenance of inflake dissolved oxygen standards, as an interim measure.

Product Delivery: USACE to task Ecology & Environment, Inc. (indefinite delivery quality contact through K&C District).
Method: Ecology and Environment to prepare report per USACE SOW.

Progress This Quarter: (July-September) SOW complete, IGE complete, RFP issued to E&E on 12 August 2002. Proposal received 27 Aug 02 w E&E/NYSDEC & OCWEP. Meeting via conference call 04 Sep 02. Revised proposal requested from E&E on 04 Sep 02.

Actual vs Schedule: Behind schedule by approximately 90 days due to revisions in design agreement required by HQ
Progress: USACE Office of Policy Compliance. On track with scheduled project contract award in August 2002 and A/E start in September 2002.

% Work Completed: 10

% Funds Expended: 12

Progress With Funding Parameters: Progress is within budget for developing design agreements. PMP, Letter Report, SOW. .

Deliverables Status: No deliverables required to date

Plans for Next Quarter: a. E&E work progress according to scope and schedule. QCP & ITR & schedule submittals to USACE. Review of lake physical, bio & clean dynamics. Review of lake oxygenation techniques. 35% preliminary expenditures design plan report.

Developed By: Traci Clever