

Clever, Traci L LRB

From: Green, Daniel N LRB
Sent: Tuesday, October 22, 2002 1:22 PM
To: Restall, Moira A LRB
Cc: Clever, Traci L LRB
Subject: contract award

Importance: High

Moira - We have received and can accept the revised fee proposal from Parsons E & S for the Onondaga Lake Trail & Habitat project under their ID/IQ contract DACW49-01-D-0003. The following tasks & subtasks shall be awarded with their respective amounts:

Task #1:

- 1.01 - \$36,757.00 Engineering & Design QCP/Project Management
- 1.02 - \$ 6,686.00 ITR Reviews

Task #2:

- 2.01 - \$24,946.00 Project Definition Documentation Memorandum
- 2.02 - \$56,496.00 Baseline Field Investigations
- 2.03 - \$ 7,609.00 Public Uptake Meeting
- 2.04 - \$59,936.00 Alternatives Development
- 2.05 - \$17,143.00 TPP Meeting
- 2.06 - \$51,132.00 Alternative Refinement
- 2.07 - \$ 6,219.00 NEPA Scoping Meeting #2

Task #4:

- 4.01 - \$36,792.00 Prepare Draft EIS
- 4.02 - \$ 6,379.00 Prepare Final EIS

\$310,095.00 Total for original contract delivery order award

We will mod the delivery order later next year to start Task #3 once they finish Tasks #1 and #2 (completely) & #4 (partially) so the numbers are more accurate after we know more about the project.

Please award the above total amount as soon as possible.

Thanks,
Dan