

Author: FREDRICK L BOGLIONE at NCBMAIL

Date: 8/5/98 2:04 PM

Priority: Normal

Receipt Requested

: RAYMOND L PILON, STEPHEN M YAKSICH, DAVID G BINGERT, RICHARD J GORECKI, MARY E PRICE,  
MOIRA A RESTALL, JOHN L LANDAHL, JACK B RINTOUL, MICHAEL G DEJOHN,  
Justina T Wesley NAB02 at X400, Joseph A Salvatore NAN02 at X400,  
Michael J Hrywnak NAN02 at X400, jmullane@eqm.com at INTERNET, MICHELLE F BARCZAK  
Subject: LOOW Phase I IRA

To all:

The pre-construction meeting for the Phase I asbestos work at the Lake Ontario Ordnance Works site has been set as follows:

Date: Thursday, August 13, 1998

Time: 0900 hours

Location: Buffalo District Office, 1776 Niagara Street, Buffalo, NY  
Conference Room D

Comments on the submittals are due by 8/12/98. We should be able to discuss any major issues at the pre-construction conference and the contractor should be able to mobilize and begin clearing and grubbing on August 17, 1998.

Any questions, I can be reached at 716-879-4190.

Fred Boglione