



**US Army Corps
of Engineers®**
Buffalo District
BUILDING STRONG®

Luckey Site Cleanup

Formerly Utilized Sites Remedial Action Program • Luckey, Ohio

2021 Data through

6

AUGUST


The U.S. Army Corps of Engineers Buffalo District is currently removing the production building and some smaller buildings from the Luckey Formerly Utilized Sites Remedial Action Program (FUSRAP) Site in Luckey, Ohio. During the building removal, all wastewater will be transported off-site for treatment. Contaminated soils underneath the buildings will then be excavated and the clean up will continue through the other areas of the site. The Corps of Engineers' highest priority during cleanup activities at the site is to be protective of human health and the environment, ensure that work is conducted in a safe and efficient manner, and prevent the spread of contamination. The information below summarizes the progress made at the site as of the date above. These infographics are posted to the Luckey Site website on a weekly basis.

Phone: 1-800-833-6390 (Option 4)


Email: fusrap@usace.army.mil

Web: <http://www.lrb.usace.army.mil/Missions/HTRW/FUSRAP/Luckey-Site/>

50% Site Remediation Complete



Building Deconstruction



Soil Excavated to Date - 93,777 Cubic Yards (Excavation will continue after deconstruction)

Contaminated Material Disposed

14,823

Tons Building Debris



118,400 Tons Soil*
(Excavation will continue after deconstruction)

Water Treatment



3,741,382

Gallons Water Transported for Off-Site Treatment



3,907,749 Gallons Water Treated On-Site
(On-Site Treatment will resume after deconstruction)

*A thorough review of waste manifests through February 4, 2021, indicates that 138 tons of beryllium, and 30.9 tons of lead were included in the 113,326 tons of material that had been transported off-site for disposal as of that date.