

Luckey Formerly Utilized Sites Remedial Action Program Site News from the Corps

Sent Tue 9/24/2019 3:25 PM

Hello from the U.S. Army Corps of Engineers Buffalo District,

The Corps of Engineers continues to make progress in cleaning up the Luckey Formerly Utilized Sites Remedial Action Program (FUSRAP) Site. We have removed over 40,000 cubic yards of soil with FUSRAP-related contamination from the site and are over 92 percent complete with phase one of the project. Overall, the entire cleanup is almost 25 percent complete.

Our initial contract for the site cleanup was issued in 2015 for \$100 million. During March 2017, the Corps released an Explanation of Significant Differences that adjusted the cost estimate for the soils remedy to \$244 million, which was a significant change over the Soils Operable Unit Record of Decision estimated cost of \$59.4 million. Our current contract for the cleanup is close to reaching its \$100 million capacity. In order to meet requirements set out in the Federal Acquisition Regulation, the Corps' contracting office released a sources sought notice today to determine the availability of firms to continue to perform remediation activities at the site. This will be followed by the development of a scope of work and a request for proposals. The Corps is taking this proactive step before the existing contract capacity is reached so that cleanup at the site will not be disrupted or delayed because of our contract acquisition process.

Our highest priority during cleanup activities at the Luckey Site is to be protective of human health and the environment, ensure that work is conducted in a safe and efficient manner, and prevent the spread of contamination. For additional information about the site, please visit

<https://www.lrb.usace.army.mil/Missions/HTRW/FUSRAP/Luckey-Site/> on the Buffalo District website.