



**US Army Corps
of Engineers®**

Toledo Harbor, OH Dredged Material Management Plan

March 2021 Fact Sheet

Authorization: Rivers & Harbors Acts of 1899, 1911, 1935, 1950, 1954, 1958 and 1960

Type of Project: Navigation

Description: Dredged material management plan is a planning document that identifies the quantity of material to be dredged from federal harbors and how the dredged material can be managed in an environmentally acceptable manner.



Background: Preliminary assessment was completed in September 2020. The Preliminary Assessment concluded that a DMMP is unnecessary at this time.

Budget: \$400,000

Milestone	Scheduled Completion Date
Draft Preliminary Assessment	August 2020
District Quality Control Review	September 2020
Preliminary Assessment Complete	September 2020

Schedule: **Project Manager:** Ashley Binion-Zuccaro (419-726-9121),
Ashley.R.Binion-Zuccaro@usace.army.mil