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Simonds Saw and Steel
Lockport, New York

Briefing 
September 15, 2000

Lieutenant Colonel Glen R. DeWillie
Commander

Buffalo District
U.S. Army Corps of Engineers
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Briefing Purpose

•Provide history and current status of Simonds Saw 
and Steel Plant 

•Discuss Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) 
Process 

•Discuss proposed Buffalo District schedule
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Simonds Saw & Steel, Lockport, NY
Site History

 1948-1956 Milled Uranium and Thorium
25-35 Million pounds of Uranium

30-45 Thousand pounds of Thorium

 1958 Radiological Survey

Decontamination accomplished

Second Radiological Survey
(Showed decontamination complete and 
acceptable)
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Simonds Saw & Steel, Lockport, NY
Site History (Continued)

 1974 FUSRAP authorized

 1979 Radiological survey completed for DOE by Oak 
Ridge National Laboratory

 1981 Preliminary Engineering and Environmental
Evaluation of the Remedial Action Alternatives
(Action stopped due to “hold and save harmless” clause)

 1999 Property owner commissioned Oak Ridge 
Institute for Science and Education to perform a 
radiological survey

 2000 Site Preliminary Assessment assigned to Corps 
by DOE
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Comprehensive Environmental Response 
Compensation and Liability Act (CERCLA) 

Process for FUSRAP

Site
Designation

Preliminary
Assessment

A removal action may be initiated at any time during the process if human 
health or the environment is in immediate danger.

Remedial Design
(if necessary)

Remedial Action
(if necessary)

Feasibility
Study

Proposed
Plan

Record of
Decision

Project
Completion

Site Inspection
(if necessary)

Remedial
Investigation
(if necessary)

(3 months)

(12 months)

(9 months)

(6 months)

(6 months)

(6 months) (12-24 months) (6 months)
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Simonds Saw & Steel, Lockport, NY
Preliminary Assessment Estimated Schedule

 Day 0:  Receive assignment and funds

 Day 25:  Site visit and property owner meeting

 Day 40:  Public Information Meeting

 Day 0 - 45:  Records search and review

 Day 45 - 60:  Draft Preliminary Assessment (PA) Report  

 Day 61 - 150:  Corps and stakeholder reviews and 
approvals

 Day 150:  Final PA Report Acceptance
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