

Luckey Formerly Utilized Sites Remedial Action Program Site News from the Corps

Sent Thu 12/21/2017 1:18 PM

Hello and Happy Holidays from the U.S. Army Corps of Engineers Buffalo District:

Luckey FUSRAP Site infrastructure set up activities continue. Concrete is being poured for several of the pads that are necessary at the site. Assembly of the structure that will house the soil sorter is complete. The pugmill that will help break up the soil before it goes through the soil sorter was delivered to the site last week. Individual components of the soil sorter began arriving at the site this week and parts for the waste water treatment facility are now scheduled to arrive in early January.

Operations will be paused at the site in observance of the holidays beginning December 25. The cleanup contractor will return to work on January 2.