



FACT SHEET

ROCHESTER HARBOR — EAST PIER

Authorization: River & Harbor Acts of 1829, 1882, 1945, and 1960
Operations & Maintenance

Location

- Located on Lake Ontario in the City of Rochester, Monroe County, NY

Project Description

- The south end of the east pier requires new steel sheet pile walls along with a new concrete cap at a length of about 1,022 feet.

Importance

- The east pier allows for safe navigation between the Genesee River and Lake Ontario.

Consequence

- Negative economic impacts, locally and regionally

| | Est. Fed. Cost of Phase | Federal Funding through FY19 | FY20 Requirement | FY20 Budget | FY21 Requirement | FY21 Budget |
|-----------------------|-------------------------|------------------------------|------------------|-------------|------------------|-------------|
| Design & Construction | \$9.2M | \$4.2M | \$5M | \$0 | \$5M | TBD |

Project Sponsor

- 100% federal expense; no sponsor.
- Stakeholders: Rochester-Monroe County Port Authority, Port of Rochester, U.S. Coast Guard, and Essroc Cement Corporation.

Congressional Interests

- Representative Joe Morelle D-NY-25
- Senator Kirsten Gillibrand D NY
- Senator Charles Schumer D NY

Current Status

- A contract was awarded in SEP 2019 to repair 600 feet of the east pier.
- Construction is scheduled for August to November 2020.

Issues

- Additional funding is needed to repair the full reach.



US Army Corps
of Engineers
Buffalo District



Great Lakes
Navigation System

Photo of the east pier facing north. Repair area is within the blue highlighted box. Repair area will look similar to the northern section of the pier.



Project Manager: Lex Barker (716) 879-4135, Lex.C.Barker@usace.army.mil

September 2020