



US Army Corps
of Engineers®

Lorain Harbor, OH


Dredged Material Management Plan

March 2021 Fact Sheet

Authorization: Authorization: River & Harbor Acts of 1899, 1907, 1910, 1918, 1930, 1935, 1945, 1960, 1965, and the Water Resources Development Act of 1986.

Type of Project: Navigation

Description: Dredged material management plan is a planning document that identifies the quantity of material to be dredged from federal harbors and how the dredged material can be managed in an environmentally acceptable manner.



Background: A Preliminary Assessment, which is the first phase of the DMMP process, was completed in September 2020. The Preliminary Assessment concluded that a DMMP is unnecessary at this time.

Budget: \$25,000

Schedule:

Milestone	Scheduled Completion Date
Draft Preliminary Assessment	August 2020
District Quality Control Review	September 2020
Preliminary Assessment Complete	September 2020

Project Manager: Ashley Binion-Zuccaro (419-726-9121),
Ashley.R.Binion-Zuccaro@usace.army.mil